

Flourishing Communities Grants Program

Grantee	Description	Status	Start Date	End Date	Obligated Amount	Notes
Habitat for Humanity	Request for additional money to continue home repair program	Underway	8/1/2018	7/1/2019	\$ 24,897.00	Habitat has signed the FAA related to the third round of its Critical Home Repair program with Global Communities. 1st Deliverable is expected to be completed in August of 2018
BHC	Welding	Underway	10/1/2018	5/31/2019	\$ 14,892.00	Flourishing Communities met with Glenda Nicke from Black Hawk College, to discuss the application and criteria for determining the members of the new Welding Cohort funded through a Global Communities grant. With the criteria now established, the next step will be to begin outreach in the Floreciente and Stephens Parkview neighborhoods.
BGCMV	Blacktop Map of US	completed	8/22/2018	9/18/2018	\$ 2,500.00	map stencil 179.99 order 8/14/18. Paving invoice 225.00-8/15/18 sent to hq for payment-paid.
Project Now	Window and Doors	Underway	11/15/2018	7/15/2019	\$ 25,000.00	Project's now resubmitted proposal was approved after review. A progrom description has been sent to Project Now for review. In addition, most of the documentaiton required by the PAFR has already been received.12/15 - Work at the Project Now site is well underway and it is expected to be completed by the end of the year.
CHC	Training	Underway	10/30/2018	4/15/2019	\$ 7,657.00	10/2 - Met with Nicole Johnson from CHC to discuss changes and modifications that needed to be made to the grant proposal submitted by CHC for the certification of their bilingual staff as translators. The CHC proposal has been approved and FC is now waiting for the PAFR to be completed.
MCDC 3	Beautification Challenge	Underway	11/1/2018	6/1/2019	\$ 13,018.00	10/12 - Met with Jayne, Director of MCDC, to go over last details of grant. Jayne will work on the PAFAR. Signed grant agreement on 11/7
Trinity	Community CNA	Underway	1/1/2019	Aug-19	\$ 10,963.00	11/27 - Trinity did not receive any funding from the Moline Foundation. After two conference calls with Sherri, Linda, and Daniel of Trinity the budget and timeline were moved forward to begin the program in January and Trinity reached out to their grants department to secure the funding from September 2019 – December 2019. During this time we will rework the grant and submit to Trinity for review. . Trinity will contact partners, organizations, and foundations to seek funding for Sept – Dec to have a full year of the Parish Nurse Program for Floreciente. 12/18 - Grant signed and submitted to HQ for 1/1/19 to 8/31/19
Butterworth	Buses	Underway	19-Nov	Jun-19	\$ 4,586.59	10/18 Meeting with Stacy to discuss last details of grant. Butterworth will submit PAFAR at meeting. 11/16 Grant signed. Gave business list to executive director and will begin to flyer next week for event. 12/18 deliverables reviewed and approved invoiced submitted.
Mercado 2	Empowering the Neighborhood	Underway	11/30/2018	4/30/2019	\$ 6,000.00	12/15 - The grant was resent in a scanned PDF format and the workflow has now been updated into SharePointsubmitted and the grant was approved. FC now awaits the submission of Mercado's PAFR.
APS #3 Grants Total					\$ 109,513.59	