General Task(s) to prepare the Neighbourhood Plan	Sep-16	Oct-16	Nov-16	Dec-16	Jan-17	Feb-17	Mar-17	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17
Undertake initial consultations																
Prepare evidence																
undertake further consultation in issues																
undertake a scoping report																
undertake a 'call for sites' consultation																
Publicise the avalaible sites																
prepare draft policy intentions																
work with the LPA on a site screening criteria																
Undertake site screening assessment with the LPA																
Publise the 'preferred' sites																
Draft the planning policies and the plan																
Consult on the emerging Plan																
Undertake our regulation 14 consultation																
Undertake work on a Sustainability Appraisal																
Undertake work on a Strategic Environmental Assessment																
Undertake work on our Habitat Regulations Assessment																
Revise the Plan following the Regulation 14 consultation																
Submit the Plan to WLDC																
Independent Examination			·			·	·	·			·					