

Ward	BCA	Status	Location	Type of Work	Estimated Start Date	Estimated End Date	Approximate Working Hours	Letter sent	Status	
WARD 1	280973	Open	DC APRP 1 - 6th St NW	Main & Service Replacement	Sep-19	Mar-21	9 a.m. - 4 p.m.	10.17.19	On Hold	
WARD 2	141100	Open	DC APRP 4 - 15TH ST NW	Main & Service Replacement	Jun-19	Aug-20	9 a.m. - 4 p.m.	05.09.20	On Hold	
WARD 2	280944	Open	DC APRP 1 - T ST NW	Main & Service Replacement	Oct-19	Apr-21	9 a.m. - 4 p.m.	10.17.19	On Hold	
WARD 2	280960	Open	DC APRP 1 - 14TH ST NW	Main & Service Replacement	Aug-19	Apr-21	9 a.m. - 4 p.m.	08.07.19	On Hold	
WARD 2	286503	Open	DC APRP 4 - AOP MASSACHUSETTS AVE NW	Main & Service Replacement	Nov-19	Aug-21	9 a.m. - 4 p.m.	Project asked to be flipped	Working	
WARD 2	290377	Open	DC APRP 4 - F.O. THOMAS CIR NW & M ST NW	Main Replacement	Jul-19	Aug-20	9 a.m. - 4 p.m.	Project asked to be flipped	Working	
WARD 3	144841	Open	DC APRP 1 - NEBRASKA AVE NW	Main & Service Replacement	Aug-19	Mar-21	9 a.m. - 4 p.m.	08.07.19	On hold	
WARD 3	169817	Open	DC APRP 2 - MACARTHUR BLVD NW	Main & Service Replacement	Sep-19	Aug-20	9 a.m. - 4 p.m.	08.26.19	Complete	
WARD 3	222221	Open	DC APRP 2 - HAWTHORNE LA NW	Main & Service Replacement	Feb-19	Apr-21	9 a.m. - 4 p.m.	01.23.19	On Hold	
WARD 3	280819	Open	DC APRP 2 - HARRISON ST NW	Main & Service Replacement	Mar-19	Mar-21	9 a.m. - 4 p.m.	08.26.19	On Hold	
WARD 3	289402	Open	DC APRP 4 - VEAZEY ST NW	Main & Service Replacement	Aug-19	May-21	9 a.m. - 4 p.m.	08.26.19	Working	
WARD 3	293819	Open	DC APRP 4 - CLEVELAND PARK NW	Main & Service Replacement	Aug-20	May-21	9 a.m. - 4 p.m.	07.09.20	Working	
WARD 4	280811	Open	DC APRP 2 - EASTERN AVE NE	Main Replacement	May-19	Jul-21	9 a.m. - 4 p.m.	05.07.20	On Hold	
WARD 4	283129	Open	DC APRP 4 - AOP EASTERN AVE NW (DDOT)	Main & Service Replacement	Oct-19	Oct-20	9 a.m. - 4 p.m.	09.25.19	Complete	
WARD 4	284897	Open	DC APRP 4 - 30TH ST NW	Main Replacement	Mar-19	Aug-20	9 a.m. - 4 p.m.	01.15.19	Complete	
WARD 4	287799	Open	EASTERN AVE @ LAUREL ST NW	Main & Service Replacement	Nov-20	Aug-20	9 a.m. - 4 p.m.	12.03.19	Complete	
WARD 5	218980	Open	DC APRP 1 - 9TH ST NE	Main & Service Replacement	Aug-19	Mar-21	9 a.m. - 4 p.m.	08.07.19	On Hold	
WARD 5	255020	Open	DC APRP 2 - MT OLIVET ST NE	Main & Service Replacement	Jun-19	Mar-21	9 a.m. - 4 p.m.	05.30.20	On Hold	
WARD 5	280065	Open	DC APRP 4 - 17th st NE	Main & Service Replacement	Oct-18	Apr-21	9 a.m. - 4 p.m.	Project asked to be flipped	On Hold	
WARD 5	280968	Open	DC APRP 1 - QUEEN ST NE	Main & Service Replacement	Jan-20	May-21	9 a.m. - 4 p.m.	07.22.19	On Hold	
WARD 5	282258	Open	DC APRP 4 - AOP MARYLAND AVE NE (w/BCA 286104)	Main & Service Replacement	Oct-18	Apr-21	9 a.m. - 4 p.m.	04.03.20	Working	
WARD 5	282955	Open	DC APRP 4 - FLORIDA & H ST NE	Main Replacement	May-20	Feb-21	11 p.m. - 6:30 a.m.	Project asked to be flipped	Working	
WARD 5	286104	Open	DC APRP 4 - AOP MARYLAND AVE NE	Main Replacement	Oct-18	Apr-21	9 a.m. - 4 p.m.	04.03.20	Working	
WARD 6	223060	Open	DC APRP 2 - INDEPENDENCE AVE SE	Main & Service Replacement	Oct-19	Mar-21	9 a.m. - 4 p.m.	06.14.19	Working	
WARD 6	282258	Open	DC APRP 4 - AOP MARYLAND AVE NE (w/BCA 286104)	Main & Service Replacement	Oct-18	Apr-21	9 a.m. - 4 p.m.	04.03.20	Working	
WARD 6	282955	Open	DC APRP 4 - FLORIDA & H ST NE	Main Replacement	May-20	Feb-21	11 p.m. - 6:30 a.m.	Project asked to be flipped	Working	
WARD 6	286104	Open	DC APRP 4 - AOP MARYLAND AVE NE	Main Replacement	Oct-18	Apr-21	9 a.m. - 4 p.m.	04.03.20	Working	
WARD 8	222380	Open	DC APRP 2 - 9TH ST SE	Main & Service Replacement	Oct-19	Aug-20	9 a.m. - 4 p.m.	07.23.19	Complete	
WARD 8	284865	Open	DC APRP 4 - V ST SE	Main & Service Replacement	May-20	Feb-21	9 a.m. - 4 p.m.	05.19.20	Working	
		Open:	An ongoing PROJECTpipes construction project that may or may not require a daily presence due to the scope of work and/or scheduling constraints (e.g., scattered service replacements). Shown on the Interactive Map as "IN PROGRESS."							
		Schedule:	An PROJECTpipes construction project anticipated to begin within 30 days.							