
Log ID Description/Detail Who? Action(s) Action Status Action Due Date Action 
Closed

Progress

1 Condition of wet poor surface on Minden Place. ST

1. Get approval to release to Capital to replace the 
entire surface.

2. Obtain quotes for work.
3. Agree the timescales for completion.

In Progress
WLDC Management team to consider a report to release 

the funds on 10 January 2022.

2 Legal ST/HR/HRC

1. HRC use Pepperdills as legal support - Shay needs 
authority from HRC to proceed.

2. Land Registry documents obtained and will need 
amending for handover to the Parish Council.

3. WLDC confirmed that they would cover the legal 
costs for the Parish Council.

4. Parish Council to instruct on land charge search.
5. Lincolnshire CC Legal Shared Services instructed 

to act on the Parish Council's behalf.

In Progress

Cindy Drakes is our legal contact and has asked questions 
about land charge, site check, chancel search and index 
map search. Additional query about whether the parish 
council wants a transfer document and not a contract 

document as well if HRC want to proceed that way. How 
does the Parish Council sign its deeds?

3 HRC due diligence before handover ST 1. Check the nuts and bolts before handover. Planned

4 Signage HR
1. Seek advice from Anna Grieves about signage 

required. Planned

5 Parish Council actions HR
1. Clerk to inform insurance company of new assets 

and report back on any change to cost.
Planned

HR/GP 2. Seek quotes for new green space contract to Planned
3. Add the two play park sites to the annual ROSPA 

inspection.
Planned

4. Set out schedue of visual inspections for the 
Village Facilities Inspector.

Planned

5. Village Facilities Inspector and any Members of 
the Parish Council to have a walk round with Shay 

prior to handover.
Planned

6. Establish procedures for identifying, making any 
repairs and managing the equipment until the 

repair is fixed.
Planned

7. Identify any training. Planned

6 Launch event HCPC
To consider publicity and a launch when play parks 

are handed over.
Planned

Two risks identified risk register to be a separate 
document

1. Risk of not achieving actions 1 and 2 by the end 
of March.




