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Exhibit B

PROPOSED 
SCHEDULE OF VALUES



ITEM # ITEM DESCRIPTION

QUANT. 

(BID 

AMT.)

QUANT. 

(ENGR. 

EST.)

UNIT  UNIT PRICE 
TOTAL ITEM BID 

PRICE
BIDDER'S INSTRUCTIONS

1.00 Mobilization - includes Items #1.01-1.05 7 7 MO  $     28,000.00  $               196,000.00 

Will be paid monthly based on 

agreed upon project schedule 

duration NOT TO EXCEED 

150 DAYS

1.01 Temporary Facilities

1.02 Performance & Payment Bonds

1.03 Implementation of required erosion control/ SWPPP measures

1.04
Temporary Signage - Offsite signage along streets traversed by 

construction vehicles/ equipment 

1.05 Traffic Control per MUTCD

2.00 DEMOLITION

All items to be removed to be 

hauled off-site and 

recyled/disposed of per Plans 

& Specs

2.01 Remove Non-SCE poles 7 7 EA  $          250.00  $                   1,750.00 

2.02 Remove Well Water Lines 1 1 LS  $          500.00  $                      500.00 

2.03 Remove and relocate fencing at BarnSouth Side 150 150 LF  $            55.00  $                   8,250.00 

2.04 Demolish concrete trough north-west of tunnel, item 18, LD-104   1,015 1,015 SF  $            20.00  $                 20,300.00 

2.05

Temporary Protective Fence - Exist. Power Pole (1), and Back 

Flow Preventer at East Entry and fire hydrant (West Courtyard)- 

36" high, plastic 

50 50 LF  $              5.00  $                      250.00 

2.06
Remove Existing Trees (Phase 1A-Step1 trees) - SEE BID ITEM 

#18 FOR PLANTING OF REPLACEMENT TREES
20 20 EA  $       1,500.00  $                 30,000.00 SEE BID ADDENDUM #10

2.07 Protect-in-Place Existing Trees (Phase 1A-Step 1 trees) 6 6 EA  $          200.00  $                   1,200.00 SEE BID ADDENDUM #10

2.08 Remove asphalt pavement at east park entry area 11,000 11,000 SF  $              3.00  $                 33,000.00 

2.09
Remove asphalt paving along Existing Levee Road at the 

Overlook 
5,593 5,593 SF  $              3.00  $                 16,779.00 

2.10
Remove existing 6' chainlink fencing at overlook. Dispose of 

chainlink fence and posts. 
405 405 LF  $              6.00  $                   2,430.00 

2.11 Sawcut and demolish portion of pavement in front of barn.  1,152 1,152 SF  $              6.00  $                   6,912.00 

2.12 Removal of Existing Gates and Frame at Tunnel 2 2 EA  $          200.00  $                      400.00 

2.13 Remove exisitng Caltrans fence and gate 40 40 LF  $              6.00  $                      240.00 

3.00 EARTHWORK/ ROUGH GRADING 1 1 LS  $   227,000.00  $               227,000.00 

Indicate total of costs for Bid 

Items 3.01, 3.02, 3.03, 3.04 

here.  Invoice(s) will be paid 

based on % complete

3.01
Cut: Rough excavate stream channel for dry stream and pond on 

west side. Feather into sourrounding areas.    
9016 CY

INDICATE QUANTITY ONLY.  

SEE NOTE FOR ITEM 3.00 FOR 

PAYMENT BASIS

3.02
Cut - East side between entry pocket park and tunnel entry 

according to grading plan.    
3846 CY

INDICATE QUANTITY ONLY.  

SEE NOTE FOR ITEM 3.00 FOR 

PAYMENT BASIS

3.03

Fill - West Areas. Move soil from cuts and place them, compact, 

and sculpt as mounds on the west project side according to the 

grading plan    

8115 CY

INDICATE QUANTITY ONLY.  

SEE NOTE FOR ITEM 3.00 FOR 

PAYMENT BASIS

3.04
Fill - East of Tunnel. Move soil from cuts and place them, 

compact, and sculpt according to the grading plan    
3641 CY

INDICATE QUANTITY ONLY.  

SEE NOTE FOR ITEM 3.00 FOR 

PAYMENT BASIS

Subtotal 545,011.00$            

CONSTRUCTION
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ITEM # ITEM DESCRIPTION

QUANT. 

(BID 

AMT.)

QUANT. 

(ENGR. 

EST.)

UNIT  UNIT PRICE 
 TOTAL ITEM BID 

PRICE 
BIDDER'S INSTRUCTIONS

4.00

UTILITY RELOCATION/INSTALL (INCLUDES SEPTIC 

SYSTEM/RESTROOM, WATER, ELECTRICAL) - This 

work will need to be coordinated with SCE

4.10 Relocate existing residential water lines/meters 1 1 LS  $       1,000.00  $                 1,000.00 Paid upon 100% Completion

4.20 Cap off existing residential sewer lines at San Fidel Ave. entry 1 1 LS  $       1,000.00  $                 1,000.00 Paid upon 100% Completion

4.30

Sanitize water line, meters, and backflows after new backflow 

installed and existing backflow relocated for drinking water 

purposes

1 1 LS  $       1,000.00  $                 1,000.00 Paid upon 100% Completion

4.40 New Backflow Preventer at East Entry (for domestic line) 1 1 EA  $     10,000.00  $               10,000.00 Paid upon 100% Completion

4.50
Relocate Existing Backflow Preventer at East Entry to Behind 

Barn 
1 1 EA  $     10,000.00  $               10,000.00 Paid upon 100% Completion

4.60 Install conduit for SCE to underground utilities 1 1 LS  $     30,000.00  $               30,000.00 

Please note that SCE has taken 

the position that this work 

cannot be done until after 

grading has been completed in 

the Upper Riparian area.  Paid 

upon 100% Completion

4.70

Install Romtec Restroom (ROMTEC RESTROOM "KIT" 

FURNISHED BY OWNER) and Septic System Complete - 

includes subbase, finish grade, concrete footings/foundation, 

electrical/water utility connections to POC's by others, septic 

system complete

1 1  LS  $   165,000.00  $             165,000.00 

WCA will purchase and deliver 

ROMTEC restroom "kit".  

Contractor to install restroom & 

septic system complete as per 

plans.

5.00

UPPER RIPARIAN AREA STREAM CONSTRUCTION 

(INCLUDE ROUGH GRADE COST IN SECTION 3.00 

ABOVE) - INCLUDES EROSION 

CONTROL/IMPLEMENTATION OF SWPPP.  DOES NOT 

INCLUDE SOIL PREP, IRRIGATION, MULCHING OR 

PLANTING - IT IS CRITICAL THAT BIDDER'S 

CAREFULLY REVIEW BIOSWALE SPECIFICATIONS 

ON SHEET L-405.5, AS THERE IS A STIPULATION THAT 

THE DESCRIBED WORK SHALL BE COMPLETED 

WITHIN 10 WORKING DAYS UNDER THE DIRECT 

SUPERVISION OF THE PROJECT FLUVIAL 

GEOMORPHOLOGIST.

1 1 LS  $   293,500.00  $             293,500.00 

PAID UPON 100% 

COMPLETION.  ANY 

PENALTY AS DESCRIBED 

ON SHEET L-405.5 FOR 

THE WORK EXCEEDING 

THE ALLOTTED 10 

WORKING DAYS WILL BE 

ASSESSED AGAINST THE 

OVERALL PROJECT'S 

7.5% RETENTION ON 

INVOICES. 

5.01

Before placement of gravels, the contractor shall over-excavate the 

bioswale invert and pond  along a length of approximately 595ft 

and a width of approximately 12ft. Contractor shall remove 12 

inches and later feather the soil into the banks of the stream.  

334 334 CY

Engineer's Quantities Est. for 

reference only; not as basis of 

payment. Bidders shall be 

responsible for providing 

required quantities needed for 

construction

5.02
Contactor shall place an overlapping filter fabric weed barrier into 

the base of the bioswale channel before placement of gravels   
9,035 9,035 SF 

Engineer's Quantities Est. for 

reference only; not as basis of 

payment. Bidders shall be 

responsible for providing 

required quantities needed for 

construction

5.03

Contractor shall place 36" Boulders onto filter fabric according to 

directions of fluvial geomorphologist.  Boulders shall be hand 

selected by the Fluvial Geormorphologist at the designated quarry.  

Contractor responsible for arranging boulder transport to project 

site.

56 56 EA 

Engineer's Quantities Est. for 

reference only; not as basis of 

payment. Bidders shall be 

responsible for providing 

required quantities needed for 

construction

5.04
Contractor shall place 24" Boulders onto filter fabric according to 

directions of fluvial geomorphologist. 
125 125 EA 

Engineer's Quantities Est. for 

reference only; not as basis of 

payment. Bidders shall be 

responsible for providing 

required quantities needed for 

construction

5.05
Contractor shall place 18" Boulders onto filter fabric according to 

directions of fluvial geomorphologist. 
242 242 EA 

Engineer's Quantities Est. for 

reference only; not as basis of 

payment. Bidders shall be 

responsible for providing 

required quantities needed for 

construction

5.06

Contractor shall lay  mixture of cobbles, pebble, and washed sand 

into the channel in layers to form a stream bed of 12'  inches depth. 

Sand shall be hand-washed into the cobble base to form a hard 

surface.       

264 264 CY

Engineer's Quantities Est. for 

reference only; not as basis of 

payment. Bidders shall be 

responsible for providing 

required quantities needed for 

construction

5.07

At the end of the bioswale contractor shall place a 2" deep mixture 

of 30% Bentonite powder and 70% washed sand onto the filter 

fabric before placement of boulders and cobbles, as before.   

70 70 CY

Engineer's Quantities Est. for 

reference only; not as basis of 

payment. Bidders shall be 

responsible for providing 

required quantities needed for 

construction

Subtotal 511,500.00$         

DUCK FARM PHASE 1A-STEP 2 EXHIBIT B: PROPOSED SCHEDULE OF VALUES - PAGE 2



ITEM # ITEM DESCRIPTION

QUANT. 

(BID 

AMT.)

QUANT. 

(ENGR. 

EST.)

UNIT  UNIT PRICE 
 TOTAL ITEM 

BID PRICE 
BIDDER'S INSTRUCTIONS

6.00

LOWER RIPARIAN AREA CONSTRUCTION AS PER 

INSTRUCTIONS BELOW - NOT INCLUDING 

IRRIGATION, MULCHING OR PLANTING 

1 1 LS  $     78,000.00  $         78,000.00 

PAID UPON 100% 

COMPLETION OF ALL 

TASKS BELOW

6.01

After rough grading, the contractor shall over-excavate 6 small 

reaches of trapezoidal bioswale invert of approximately 7,032 SF. 

Contractor shall remove 12 inches and feather the soil into the 

surrounding landscape mounds.  

260 260 CY

Engineer's Quantities Est. for 

reference only; not as basis of 

payment. Bidders shall be 

responsible for providing 

required quantities needed for 

construction

6.02
Contractor shall place 72 boulders of 24" onto filter fabric 

according to directions of fluvial geomorphologist. 
72 72 EA 

Engineer's Quantities Est. for 

reference only; not as basis of 

payment. 

Contactor shall place an overlapping filter fabric weed barrier 

into the base of the bioswale channel before placement of gravels   
7032 7,032 SF 

Engineer's Quantities Est. for 

reference only; not as basis of 

payment. Bidders shall be 

responsible for providing 

required quantities needed for 

construction

6.03

Contractor shall lay  mixture of cobbles, pebble, and washed sand 

into the channel in layers to form a stream bed of 12'  inches 

depth. Sand shall be hand-washed into the cobble base to form a 

hard surface - includes placement of overlapping filter fabric 

weed barrier     

260 260 CY

Engineer's Quantities Est. for 

reference only; not as basis of 

payment. Bidders shall be 

responsible for providing 

required quantities needed for 

construction

7.00

PAVING - CONCRETE AND OTHER (includes structural, 

wall footings, poured in place seat walls, CMU walls, parking 

lot, pedestrian/vehicular pathways, DG or other walkways)

Sub-base, base, finish grade 

presumed included in all 

paving items as per plans and 

specs

7.10 EAST ENTRY POCKET PARK/PLAZA/PARKING

7.11
Sleeving Under Paving for Utility Crossing, Storm Drain Pipe, 

Catch Basin
1 1 LS  $       1,000.00  $           1,000.00 Paid upon 100% completion

7.12 East Tunnel Entry Color Concrete Paving Complete 4621 4,621 SF  $            20.00  $         92,420.00 Paid by units of work complete

7.13
Entry Road to Tunnel & Parking Lot - 6" AC over 4" Base over 

24" Compacted Subgrade
       15,926 15,296 SF  $              8.00  $       127,408.00 Paid by units of work complete

7.14
Concrete Header/Mow Strip - 6" wide x 8" depth (includes 

parking lot headers)
910 910 LF  $              8.00  $           7,280.00 Paid by units of work complete

7.15 Tunnel Entry Vehicular DG Complete, including concrete header 2466 2,466 SF  $              4.50  $         11,097.00 Paid by units of work complete

7.16 Standard Pedestrian Concrete - 4" on compacted base 3700 3,700 SF  $            12.00  $         44,400.00 Paid by units of work complete

7.17 All Pavement Striping/Marking/HC Parking Symbol 1 1 LS  $       6,000.00  $           6,000.00 Paid upon 100% completion

7.18
Detectable Warning Pavers at Parking Lot Sidewalk/Roadway 

Crossing and Pedestrian Ramps
135 135 SF  $            35.00  $           4,725.00 Paid by units of work complete

7.19 Pressure Treated or RR Tie Wheel Stops 23 23 EA  $            75.00  $           1,725.00 Paid by units of work complete

7.20 Rolled curb, 18" 60 60 LF  $            45.00  $           2,700.00 Paid by units of work complete

7.21 Concrete valley gutter 112 112 LF  $          100.00  $         11,200.00 Paid by units of work complete

7.22 Headwall and riprap 1 1 EA  $       8,000.00  $           8,000.00 Paid by units of work complete

7.23 New curbs/curb cuts 130 130 LF  $            25.00  $           3,250.00 Paid by units of work complete

7.24
New Concrete (Grey) Driveway Apron and partial drive at 

residence to south of entry park. 
557 557 SF  $            30.00  $         16,710.00 Paid by units of work complete

7.25
Entry Decorative Pavement - DG - 4" Stabilized Complete - 

Includes 4" wide concrete curb along DG path
4,054 4,054 SF  $              7.00  $         28,378.00 Paid by units of work complete

7.26 Seat Walls Complete, Shade Structure Footings 1 1 LS  $     83,500.00  $         83,500.00 Paid upon 100% completion

7.30 WEST ENTRY PLAZA

7.31
Integral Colored Concrete Seat Walls (Type B), including 

footings
5 5 EA  $       8,000.00  $         40,000.00 Paid by units of work complete

7.32 Standard Vehicular Concrete 2,440 2,440 SF  $            16.00  $         39,040.00 Paid by units of work complete

7.33
Diamond Cut Pattern Finish - diamond-hone prep + prime + 2 

coats acrylic tennis court latex
8,525 8,525 SF  $              6.00  $         51,150.00 Paid by units of work complete

Subtotal 657,983.00$     
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ITEM # ITEM DESCRIPTION

QUANT. 

(BID 

AMT.)

QUANT. 

(ENGR. 

EST.)

UNIT  UNIT PRICE 
 TOTAL ITEM 

BID PRICE 
BIDDER'S INSTRUCTIONS

7.40 DEMONSTRATION GARDEN/REST AREA

7.41 Concrete Header/Mow Strip - 4" wide x 8" depth 450 450 LF  $              8.00  $            3,600.00 Paid by units of work complete

7.42 Pedestrian DG Type B - 4" Stabilized 6452 6,452 SF  $              4.00  $          25,808.00 Paid by units of work complete

7.43
Integral Color Concrete Seat Walls (Type B) complete (incl. 

footings, graffiti coating)
1 1 LS  $     16,000.00  $          16,000.00 Paid upon 100% completion

7.44 Redwood Header 807 807 LF  $            10.00  $            8,070.00 Paid by units of work complete

7.50 UPPER RIPARIAN PAVING

7.51 DG - 4" stabilized 4298 4,298 SF  $              4.00  $          17,192.00 Paid by units of work complete

7.52 Concrete Curb - 4" wide - along DG Path 1472 1,472 LF  $              8.00  $          11,776.00 Paid by units of work complete

7.53 CMB & DG Path 1065 1,065 SF  $              3.50  $            3,727.50 Paid by units of work complete

7.54 Three (3) 15' Long Wood Bridges - including footings 3 3 EA  $     15,000.00  $          45,000.00 Paid by units of work complete

7.60 OVERLOOK

7.61 Recontour Soil Along/At Existing Levee Road 14069 14,069 SF  $              1.50  $          21,103.50 

Needed to accommodate project 

and prep and compact as final 

prep for paving without 

placement of base after removal 

of AC paving (SEE ITEM #2.07)

7.62 Sleeving Under paving for utility cross over 1 1 LS  $          500.00  $               500.00 Paid upon 100% completion

7.63 Concrete Footings - Shade Structure, Handrails 1 1 LS  $   106,500.00  $        106,500.00 Paid upon 100% completion

7.64
Integral Color Concrete Seat Walls (Type C) Complete - including 

footings, graffiti coating
1 1 LS  $       8,000.00  $            8,000.00 Paid upon 100% completion

7.65 Construct 6" AC over 4" base over 24" compacted subgrade 9218 9,218 SF  $              3.50  $          32,263.00 Paid by units of work complete

7.66 Build Veh. 6" Concrete Rumble Strips,206 SF ea  412 412 SF  $            15.00  $            6,180.00 Paid by units of work complete

7.67 Concrete Header /mow strip 6" wide x 8" depth 1,123 1,123 LF  $              8.00  $            8,984.00 Paid by units of work complete

7.68 Pedestrian  DG Type B, 4" Stabilized 3,316 3,316 SF  $              4.00  $          13,264.00 Paid by units of work complete

8.00 IRRIGATION

8.10 EAST ENTRY POCKET PARK/PLAZA/PARKING 1 1 LS  $     40,000.00  $          40,000.00 Paid upon 100% Completion

8.20 WEST ENTRY PLAZA 1 1 LS  $     20,000.00  $          20,000.00 Paid upon 100% Completion

8.30 DEMONSTRATION GARDEN/REST AREA 1 1 LS  $     20,000.00  $          20,000.00 Paid upon 100% Completion

8.40 UPPER RIPARIAN AREA  1 1 LS  $     55,000.00  $          55,000.00 Paid upon 100% Completion

8.50 LOWER RIPARIAN AREA  1 1 LS  $     30,000.00  $          30,000.00 Paid upon 100% Completion

8.60 RIVER OVERLOOK/MEADOW RIVER 1 1 LS  $     13,000.00  $          13,000.00 Paid upon 100% Completion

9.00
OVERHEAD STRUCTURES & METAL 

FABRICATION/INSTALL

 BID INSTALL COMPLETE 

FOR ALL BID ITEMS - 

MATERIALS, EQUIPMENT, 

LABOR 

9.01
Overlook Decorative Shade Structure - includes lighting, security 

camera, motion sensors
1 1 LS  $   185,000.00  $        185,000.00 Paid upon 100% Completion

9.02 Overlook 42" High Custom Decorative Handrail 81 81 LF  $          300.00  $          24,300.00 Paid by units of work complete

9.03 Overlook Decorative Picket Gate 2 2 EA  $       8,000.00  $          16,000.00 Paid by units of work complete

9.04 Overlook 5 ft. tubular steel picket fence at levee 10 10 LF  $          300.00  $            3,000.00 Paid by units of work complete

9.05
Front Park Decorative Shade Stucture System - includes lighting, 

security camera, motion sensors
1 1 LS  $   115,000.00  $        115,000.00 Paid upon 100% Completion

Subtotal 849,268.00$     
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ITEM # ITEM DESCRIPTION

QUANT. 

(BID 

AMT.)

QUANT. 

(ENGR. 

EST.)

UNIT  UNIT PRICE 
 TOTAL ITEM BID 

PRICE 
BIDDER'S INSTRUCTIONS

10.00 FENCING

 All items to be purchased and 

installed complete by 

Contractor 

10.01 East & West Entry - Decorative Metal Work at Gate 2 2 EA  $       5,000.00  $               10,000.00 Paid upon 100% Completion

10.02
East & West Entry Plaza- Decorative Metal Panel at Tunnel 

Entry
2 2 EA  $       1,500.00  $                 3,000.00 Paid upon 100% Completion

10.03
East & West Entry Plaza- Fully Custom Ornamental Vehicular 

Gate
2 2 EA  $       7,500.00  $               15,000.00 Paid upon 100% Completion

10.04 East & West Entry Plaza - Custom Ornamental Side Panels 52 52 LF  $          485.00  $               25,220.00 Paid upon 100% Completion

10.05 East & West Entry Plaza - Decorative Steel Pedestrian Gate 2 2 EA  $       3,000.00  $                 6,000.00 Paid upon 100% Completion

10.06
Chainlink Fencing & Gates & Pipe Gate at East Courtyard 

Entrance
1 1 LS  $       5,000.00  $                 5,000.00 Paid upon 100% Completion

10.07
Replace Existing 6' Chainlink Fencing at Overlook - includes 

painting fence posts
231 231 LF  $            55.00  $               12,705.00 Paid upon 100% Completion

10.08
Relocate & replace as needed Chainlink Fencing at North edge of 

new East Entry Parking Lot
1 1 LS  $       5,500.00  $                 5,500.00 Paid upon 100% Completion

11.00
SITE FURNISHINGS/INTERPRETIVE SIGNAGE/SITE 

SIGNAGE INSTALLATION

 All items to be purchased and 

installed complete.  

Interpretive site signage 

design and printing provided 

by Owner 

11.01 Project Identity Sign (A-3) 1 1 EA  $     11,000.00  $               11,000.00 Paid by units of work complete

11.02 Site History Interpretive Feasture Sign (D) 1 1 EA  $     39,000.00  $               39,000.00 Paid by units of work complete

11.03 River Interpretive Signs (H) 3 3 EA  $       1,200.00  $                 3,600.00 Paid by units of work complete

11.04 Operational Signage (K-1) 1 1 EA  $       1,800.00  $                 1,800.00 Paid by units of work complete

11.05 Operational Signage (K-2) 1 1 EA  $          400.00  $                    400.00 Paid by units of work complete

11.06 Operational Signage (K-3) 5 5 EA  $          600.00  $                 3,000.00 Paid by units of work complete

11.07 Operational Signage (K-4) 3 3 EA  $          400.00  $                 1,200.00 Paid by units of work complete

11.08 Operational Signage (K-5) 1 1 EA  $          400.00  $                    400.00 

Sign Provided by Owner; mount 

on same post as Sign K-4; Paid 

by units of work complete

11.09 Operational Signage (K-7) 7 7 EA  $          400.00  $                 2,800.00 Paid by units of work complete

11.10 Operational Signage (K-8) 2 2 EA  $          400.00  $                    800.00 Paid by units of work complete

11.11 Operational Signage (K-9) 2 2 EA  $          400.00  $                    800.00 Paid by units of work complete

11.12 Operational Signage (K-11) 8 8 EA  $          400.00  $                 3,200.00 Paid by units of work complete

11.13 Operational Signage (K-13) 2 2 EA  $          400.00  $                    800.00 Paid by units of work complete

11.14 Operational Signage (K-14) 1 1 EA  $          400.00  $                    400.00 Paid by units of work complete

11.15 Operational Signage (K-15) 2 2 EA  $          400.00  $                    800.00 Paid by units of work complete

11.16 Operational Signage (K-16) 1 1 EA  $          500.00  $                    500.00 Paid by units of work complete

11.17 Pedestrian Directive Signage (L) 4 4 EA  $       3,500.00  $               14,000.00 Paid by units of work complete

11.18 Interpretive Signage (M) 7 7 EA  $       2,500.00  $               17,500.00 Paid by units of work complete

11.19 Entry Dedication Plaque - Place in concrete footing 1 1 EA  $       2,000.00  $                 2,000.00 
Paid by units of work complete; 

dedication plaque by Owner

11.20 Trash/Recycle Receptacle - Metal 12 12 EA  $          800.00  $                 9,600.00 Paid by units of work complete

11.21 Bike Rack System - 5 post sets 10 10 EA  $       1,200.00  $               12,000.00 Paid by units of work complete

11.22 Bike Rack System - 3 post sets 3 3 EA  $          800.00  $                 2,400.00 Paid by units of work complete

11.23 Pet Station 3 3 EA  $          600.00  $                 1,800.00 Paid by units of work complete

11.24 Picnic Table - 6 ft. 3 3 EA  $          400.00  $                 1,200.00 Paid by units of work complete

11.25 Picnic Table - 8 ft. - ADA 1 1 EA  $          600.00  $                    600.00 Paid by units of work complete

11.26 Bench - 4 ft. (Upper Riparian) 6 6 EA  $          600.00  $                 3,600.00 Paid by units of work complete

11.27 Seating Boulders - 3-4 ft.diam. (Upper Riparian) 7 7 EA  $          320.00  $                 2,240.00 Paid by units of work complete

11.28 Bollards - 36" Decorative Metal Fixed 15 15 EA  $       3,500.00  $               52,500.00 Paid by units of work complete

11.29 Bollards - fixed - 36" Steel 4" diam, concrete filled 12 12 EA  $       3,700.00  $               44,400.00 Paid by units of work complete

11.30 Bollards - Removable - 36" high 10 10 EA  $       3,500.00  $               35,000.00 Paid by units of work complete

Subtotal 351,765.00$         
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ITEM # ITEM DESCRIPTION

QUANT. 

(BID 

AMT.)

QUANT. 

(ENGR. 

EST.)

UNIT  UNIT PRICE 
 TOTAL ITEM BID 

PRICE 
BIDDER'S INSTRUCTIONS

12.00 GENERAL IMPROVEMENTS

12.01 Barn Improvements 1 1 LS  $     25,000.00  $                25,000.00 Paid upon 100% Completion

12.02 West Entry Plaza Misc. - Lighting/Security Complete 1 1 LS  $     12,000.00  $                12,000.00 Paid upon 100% Completion

12.03 East Tunnel Entry Misc. - Lighting/Security Complete 1 1 LS  $       6,000.00  $                  6,000.00 Paid upon 100% Completion

12.04 Front Park Misc. - Lighting/Security Complete 1 1 LS  $     25,000.00  $                25,000.00 Paid upon 100% Completion

12.05 Front Park - Storm Drain & Catch Basins Complete 1 1 LS  $     80,000.00  $                80,000.00 Paid upon 100% Completion

13.00 TUNNEL IMPROVEMENTS - Includes Items #13.01 - 13.06 1 1 LS  $   108,370.00  $              108,370.00 

13.01
Tunnel Floor diamond hone, prime and two coats of acrylic tennis 

court latex 
1,250 SF 

13.02 Anti-grafitti coating for floor surfaces 1,250 SF 

13.03 Tunnel ceiling paint Anti-graffiti coating  1,250 SF 

13.04
Tunnel Wall Surface: Smooth steel trowel finish stucco over 

existing surface. Stucco to be integral color.  
2,560 SF 

13.05 Anti-grafitti coating for wall surfaces 2,560 SF 

13.06 Install electrical, lights and motion sensors 1 LS

14.00
FINAL SITE PREP LANDSCAPE AREAS ONLY - Finish 

Grading as needed; grow & kill; soil prep/amendments

14.10 MEADOWS

14.11
Rototill to 4" deep, remove foreign material/debris; amend soil as 

specified
552,097 552,097 SF  $              0.10  $                55,209.70 Paid upon 100% Completion

14.12 Apply (1) Grow & Kill Cycle 552,097 552,097 SF  $              0.04  $                22,083.88 Paid upon 100% Completion

14.20
UPPER RIPARIAN (OUTSIDE OF STREAM 

CONSTRUCTION BOUNDARY)

14.21 Soil Testing within Stream Construction Area - 4 locations 4 4 EA  $          350.00  $                  1,400.00 Paid upon 100% Completion

14.22 Soil Prep within Stream Construction Area 1 1 LS  $     20,000.00  $                20,000.00 Paid upon 100% Completion

14.23 Rototill to 4" deep, remove foreign material/debris 136,155 136,155 SF  $              0.10  $                13,615.50 
Only areas outside of stream 

construction area

14.24 Apply (1) Grow & Kill Cycle 136,155 136,155 SF  $              0.04  $                  5,446.20 
Only areas outside of stream 

construction area

14.30 DEMONSTRATION GARDEN

14.31
Rototill to 4" deep, remove foreign material/debris; amend soil as 

specified
1,990 1,990 SF  $              0.07  $                     139.30 Paid upon 100% Completion

14.32 Imported Cal Blend Topsoil to 6" depth - demo garden beds only 37 37 CY  $            45.00  $                  1,665.00 Paid upon 100% Completion

14.40 LOWER RIPARIAN

14.41
Rototill to 4" deep, remove foreign material/debris; amend soil as 

specified
93,909 93,909 SF  $              0.10  $                  9,390.90 Paid upon 100% Completion

14.42 Apply (1) Grow & Kill Cycle 93,909 93,909 SF  $              0.04  $                  3,756.36 Paid upon 100% Completion

14.50 OVERLOOK/MEADOW RIVER

14.51
Rototill to 4" deep, remove foreign material/debris; amend soil as 

specified
11,655 11,655 SF  $              0.10  $                  1,165.50 Paid upon 100% Completion

14.52 Apply (1) Grow & Kill Cycle 11,655 11,655 SF  $              0.04  $                     466.20 Paid upon 100% Completion

Subtotal 390,708.54$         
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ITEM # ITEM DESCRIPTION

QUANT. 

(BID 

AMT.)

QUANT. 

(ENGR. 

EST.)

UNIT  UNIT PRICE 
TOTAL ITEM 

BID PRICE
BIDDER'S INSTRUCTIONS

14.60 EAST ENTRY POCKET PARK/PLAZA/PARKING

14.61 Soil Testing within all landscape areas - 4 locations 4 4 EA  $          350.00  $             1,400.00 

14.62
Rototill to 4" deep, remove foreign material/debris; amend soil as 

per new soil report
74,886 74,886 SF  $              0.10  $             7,488.60 Paid upon 100% Completion

14.63 Apply (1) Grow & Kill Cycle 74,886 74,886 SF  $              0.04  $             2,995.44 Paid upon 100% Completion

15.00

PLANTING - ALL PLANTINGS TO BE INSTALLED 

COMPLETE, INCLUDING ALL MATERIALS, 

EQUIPMENT , LABOR AS NEEDED

All Plantings to be Paid by Units 

Installed

15.10 NATIVE 4" POTS 22,552 22,552 EA  $              1.50  $           33,828.00 

15.20
SHREDDED HARDWOOD CALBLEND MULCH TO 3" 

DEPTH
282,402 282,402 SF  $              0.60  $         169,441.20 

15.30 UPPER RIPARIAN

15.31 Native Shrub 1 gal. 1,143 1,143 EA  $            35.00  $           40,005.00 

15.32 Native Shrub 5 gal. 243 243 EA  $          250.00  $           60,750.00 

15.33 Native Small Size Tree (15 gal). Installed, staked and mulched 145 145 EA  $          250.00  $           36,250.00 

15.34 Native Medium Size trees, 24" Box. Installed, staked and mulched 4 4 EA  $       1,150.00  $             4,600.00 

15.40 DEMONSTRATION GARDEN

15.41 Native Shrub 1 gal. 282 282 EA  $            35.00  $             9,870.00 

15.42 Native Shrub 5 gal. 108 108 EA  $          250.00  $           27,000.00 

15.43 Native Medium Size trees, 24" Box. Installed, staked and mulched 5 5 EA  $       1,150.00  $             5,750.00 

15.50 LOWER RIPARIAN

15.51 Native Shrub 5 gal. 223 223 EA  $            35.00  $             7,805.00 

15.52 Native Small Size Tree (15 gal). Installed, staked and mulched 104 104 EA  $          250.00  $           26,000.00 

15.60 OVERLOOK/MEADOW RIVER

15.61 Native Bentgrass Turf 2,395 2,395 SF  $              1.50  $             3,592.50 

15.62 Native Shrub 5 gal. 183 183 EA  $          250.00  $           45,750.00 

15.63 Native Small Size Tree (15 gal). Installed, staked and mulched 20 20 EA  $          250.00  $             5,000.00 

15.70 WEST TUNNEL PLAZA

15.71 Native Shrub 1 gal. 927 927 EA  $            35.00  $           32,445.00 

15.72 Native Small Size Tree (15 gal). Installed, staked and mulched 4 4 EA  $          250.00  $             1,000.00 

15.73 Native Medium Size trees, 24" Box. Installed, staked and mulched 4 4 EA  $       1,150.00  $             4,600.00 

15.80 EAST ENTRY POCKET PARK/PLAZA

15.81 Native Shrub 1 gal. 929 929 EA  $            15.00  $           13,935.00 

15.82 Native Shrub 5 gal. 466 466 EA  $            35.00  $           16,310.00 

15.83 Native Small Size Tree (15 gal). Installed, staked and mulched 15 15 EA  $          250.00  $             3,750.00 

15.84 Native Medium Size trees, 24" Box. Installed, staked and mulched 19 19 EA  $       1,150.00  $           21,850.00 

15.85 Native Large Size trees, 36" Box. Installed, staked and mulched 7 7 EA  $       1,800.00  $           12,600.00 

Subtotal 390,746.54$     
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ITEM # ITEM DESCRIPTION

QUANT. 

(BID 

AMT.)

QUANT. 

(ENGR. 

EST.)

UNIT  UNIT PRICE 
TOTAL ITEM 

BID PRICE
BIDDER'S INSTRUCTIONS

16.00

Tree Removal - Remove all trees along chainlink fence at edge 

of Caltrans ROW on both sides of the 605 Fwy.  Includes 

stump removal

77 77 LS  $       1,350.00  $           103,950.00 

SEE LD-101 TO LD-105 

SHEETS - SEE ADDENDUM 

#11

17.00

Remove Specimen Size Trees (includes stump removal) 

Identified on Plan as Protect-in-Place - NO REPLACEMENT - 

5 EA. CHINESE EVERGREEN ELMS ON SHEET LD-105; 1 

EA NORFOLK STAR PINE ON SHEET, 1 EA DEODAR 

CEDAR, 1 EA WASHINGTON FAN PALM ON SHEET LD-

101

1 1 LS  $     10,000.00  $             10,000.00 SEE BID ADDENDUM #9

18.00

Plant new 15 gal. size trees to replace "Protect-in-Place" trees - 

8 ea. Pinus canariensis, 9 ea. Platanus racemosa, 4 ea. Quercus 

agrifolia

21 21 EA  $          250.00  $               5,250.00 SEE BID ADDENDUM #10

19.00 MEADOWS - HYDROSEEDING 552,097 552,097 SF  $            0.200  $           110,419.40 
Provide full/all inclusive cost 

for this item

20.00

1-Year Plant Establishment - trash & weed removal, turf 

mowing, plant replacement, mulch & irrigation maintenance, 

graffiti removal

12 12 Mo.  $     10,500.00  $           126,000.00 
If awarded this will be under 

separate contract with WCA

Subtotal Items 16-20 355,619.40$       

TOTAL CONSTRUCTION BID 4,052,601.48$    

DUCK FARM PHASE 1A-STEP 2 EXHIBIT B: PROPOSED SCHEDULE OF VALUES - PAGE 8



POTENTIAL VALUE ENGINEERING ITEMS

Unit Price Savings Total Savings Note

11.28
Bollards - 36" 

Decorative Metal Fixed
15 15 EA  $                 3,500.00  $            52,500.00 

Paid by units 

of work 

complete

(300.00)$              (4,500.00)$       

Apply tnemec paint over 

steel pipe in lieu of using SS 

bollards

11.29

Bollards - fixed - 36" 

Steel 4" diam, concrete 

filled

12 12 EA  $                 3,700.00  $            44,400.00 

Paid by units 

of work 

complete
(300.00)$              (3,600.00)$       

Apply tnemec paint over 

steel pipe in lieu of using SS 

bollards

11.30
Bollards - Removable - 

36" high
10 10 EA  $                 3,500.00  $            35,000.00 

Paid by units 

of work 

complete
(300.00)$              (3,000.00)$       

Apply tnemec paint over 

steel pipe in lieu of using SS 

bollards

13.04

Tunnel Wall Surface: 

Smooth steel trowel 

finish stucco over 

existing surface. Stucco 

to be integral color.  

2,560 SF 

(8.00)$                   (20,480.00)$     

Delete smooth finish stucco 

on walls.  In lieu, sandblast 

walls and ceiling and apply 

paint with anti-graffiti paint

9.01

Overlook Decorative 

Shade Structure - 

includes lighting, 

security camera, 

motion sensors

1 1 LS  $             185,000.00  $          185,000.00 

Paid upon 

100% 

Completion

(21,000.00)$         (21,000.00)$     

Use single size tubular steel 

columns with similar 

bent/twist pattern in lieu of 

flared TS top of columns

POTENTIAL VE SAVINGS (52,580.00)$     



Item
No.

Task Name Duration
(calendar

days)

Start Finish

DUCK FARM Phase 1A-Step 2 (150 Working Days) 210 days Thu 11/29/18 Wed 6/26/19

RMC BOARD APPROVAL (assumed Board Meeting date) 1 day Tue 11/27/18 Tue 11/27/18

1 MOBILIZATION 28 days Thu 11/29/18 Wed 12/26/18

2 DEMOLITION 28 days Thu 11/29/18 Wed 12/26/18

3 EARTHWORK / ROUGH GRADING 21 days Thu 12/6/18 Wed 12/26/18

4 UTILTY RELOCATION 28 days Thu 12/6/18 Wed 1/2/19

5 UPPER RIPARIAN AREA STREAM CONSTRUCTION 28 days Thu 12/13/18 Wed 1/9/19

6 LOWER RIPARIAN AREA CONSTRUCTION 28 days Thu 12/27/18 Wed 1/23/19

7 PAVING - CONCRETE AND OTHER 84 days Thu 1/10/19 Wed 4/3/19

8 IRRIGATION 56 days Thu 1/24/19 Wed 3/20/19

9 OVERHEAD STRUCTURES & METAL FABRICATION /
INSTALLATION

84 days Thu 1/10/19 Wed 4/3/19

10 FENCING 28 days Thu 3/7/19 Wed 4/3/19

11 SITE FURNISHINGS / INTERPRETIVE SIGNAGE / SITE
SIGNAGE / INSTALLATION

28 days Thu 3/21/19 Wed 4/17/19

12 GENERAL IMPROVEMENTS 28 days Thu 3/21/19 Wed 4/17/19

13 TUNNEL IMPROVEMENTS 28 days Thu 4/4/19 Wed 5/1/19

14 FINAL SITE PREP - LANDSCAPE AREAS ONLY 56 days Thu 4/4/19 Wed 5/29/19

15 PLANTING - LABOR, NON-MULCH AMENDMENTS, STAKES
AND TIES

56 days Thu 5/2/19 Wed 6/26/19

SUBSTANTIAL COMPLETION 1 day Wed 6/26/19 Wed 6/26/19

11/29 6/26
DUCK FARM Phase 1A-Step 2 (150 Working Days)

11/27 RMC BOARD APPROVAL (assumed Board Meeting date)

11/29 12/26
MOBILIZATION

11/29 12/26
DEMOLITION

12/6 12/26
EARTHWORK / ROUGH GRADING

12/6 1/2
UTILTY RELOCATION

12/13 1/9
UPPER RIPARIAN AREA STREAM CONSTRUCTION 

12/27 1/23
LOWER RIPARIAN AREA CONSTRUCTION 

1/10 4/3
PAVING - CONCRETE AND OTHER 

1/24 3/20
IRRIGATION

1/10 4/3
OVERHEAD STRUCTURES & METAL FABRICATION / INSTALLATION

3/7 4/3
FENCING

3/21 4/17
SITE FURNISHINGS / INTERPRETIVE SIGNAGE / SITE SIGNAGE / INSTALLATION

3/21 4/17
GENERAL IMPROVEMENTS

4/4 5/1
TUNNEL IMPROVEMENTS

4/4 5/29
FINAL SITE PREP - LANDSCAPE AREAS ONLY

5/2 6/26
PLANTING - LABOR, NON-MULCH AMENDMENTS, STAKES AND 

SUBSTANTIAL COMPLETION 6/26

Nov Dec Jan Feb Mar Apr May Jun Jul
2019

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

The Duck Farm River Park
Phase 1A-Step 2

PROJECT SCHEDULE

Watershed Conservation Authority
Azusa, CA

Page 1

Project: Project Sc
Date: Mon 10/8/18



ATTACHMENTS 

 

 
 Company Profile 

 

 Completed Relevant Projects Portfolio 

 

 Project Organizational Chart 

 

 Work Plan & Methodology Approach 



5711 W. Slauson Ave., Suite 170, Culver City, CA 90230 

310.215.3099   │   www.ftcgc.com   │  sales@ftcgc.com  

Building Trust. Creating Values. 

Company Profile 



Who We are 

 

FAST-TRACK CONSTRUCTION was founded in 1980 by Richard Tyler to  

meet the needs of expediting and facilitating the high demand for  

construction services in Silicon Valley, California. Since then, we have  

grown into an organization that offers a full range of project develop- 

ment services, from planning through construction, serving the  

Commercial, Public Works and Institutional markets, among others. 

 

Our solid industry track record has earned the trust of new and repeat Clients, including 

SpaceX, Long Beach Transportation Company, 7-Eleven Stores, SoCal Edison and a host of 

Southern CA K-12 Schools & Community Colleges.  

 

Today, it has hundreds of completed projects in its portfolio, spanning across Southern 

California and the Western US, and has forged invaluable industry relationships with more  

than a hundred Subcontractors and other Construction and Design Professionals.  

 

What We Do 

 

                                             General Contractor (At-Risk) 

                                             Design-Build Services 

                                             Project & Construction Management 

                                             Retail & Corporate Roll-Out Program Management 

                                             Facilities Open Maintenance Contracts 

                                             Consulting/Owner’s Representative Services 

                                             Specialty Projects (ADA, Health Compliance) 

 

Markets We Serve 

 

Commercial             Corporate Roll-Outs, Office, Retail, Banking, Restaurants, Service Shops 

Education                K-12 Schools, Community Colleges, Universities, Private Institutions   

Historical                Hotels, Buildings, Landmarks 

Industrial                Technology, Utilities, Warehousing, Manufacturing 

Institutional            Health Care, Religious, Non-Profit, Community Development 

Local Government   Cities, Counties 

Residential              Condominiums, Housing Projects, Private Residences 

Transportation        Bus, Rail, Air, Regional Centers 

State & Federal       State National Guard, US Military 



Our Philosophy 

 

FAST-TRACK CONSTRUCTION is a key partner in successful, seamless project deliveries. 

 

We pride ourselves on our accomplishments in the industry, having  

built our business on a multitude of repeat Clients. Our continuing  

commitment to excellent service in each stage of each project  

drives us to meet and exceed Owners’ needs and expectations.  

 

We are large enough to be reliable and small enough to care about our Clientele. Our Staff is  

a dedicated group of well-seasoned professionals, proudly taking ownership in their projects.  

 

Whether performing as a General Contractor, providing Project Management Services, or 

rendering any of the Core Specialties in our stronghold markets such as Commercial and Public 

Works, we are proactive in all aspects of the job to build the end-product you want, the way 

you want.  

 

                                    Our model philosophy of fast-tracking a project means looking at 

                                    scopes and schedules of activities that critically impacts completion  

                                    and costs. Getting involved in the early stages of a project allow us to 

                                    make due-diligence review, strategize solutions, and streamline and 

                                    engineer the process from planning to closeout.  

 

The result is a faster execution that translates to lowered costs. While high quality standards 

are maintained throughout, best value for the Client’s money is ultimately created at the end. 

 

Our Vision And Values 

 

To be a construction company and project management organization of choice, by delivering 

best value to our Clients, catalyzing career growth for our people, and promoting sustainable 

growth and development in the communities that we built in.      

 

Quality                We are zealous delivering excellence in our work and value to our Clients.  

Safety & Health   We ensure people are always in safe, secure and healthy working conditions. 

People                We inspire & steward each other to achieve work objectives & career goals.  

Ethics                 We do not compromise honesty and integrity that we have long nurtured.  

Sustainability      We respect the environment by protecting it through best industry practices.  

Relationships      We develop and flourish long-term relationships with Owners, Architects,  

                          Subcontractors and other Team Members based on mutual trust and respect. 



 
President                        Ryan Radebach 
                                                                  
Treasurer & Secretary     Randy Tyler   
                                                                   
CFO/Controller               Angela Grant 
                                                                   
Director of Operations     Bobby Ragasa 
 
 
 
 
 

Richard Tyler 

Founder & CEO  

Leadership 

 

 

 

 

Organization 

 

 

 

 



Key Facts 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FAST-TRACK CONSTRUCTION…By The Numbers 

5000+

1000+ 

Projects Completed 

Clients Served 

7000+ 

36+  

Subcontractors Partnered 

Years Experience 

Corporate Information 

Founder & Owner 

Year Founded 

Date Incorporated 

Richard Tyler 

1980 

May 12, 1993 

Contact Person 

Title 

Email 

Ryan Radebach 

President 

ryan@ftcgc.com 

Licenses & Accreditations 

CSLB License 

Classifications 

DIR PWCR  

FEIN 

674880 

B & C-61/D06 

1000004059 

95-4423071 

DUNS 

CAGE 

NAICS 

NIGP 

824675862 

68KF8 

236220, 236210, 236116 

909, 912, 914 

Business Certifications 

CA DGS  

County of 

Los Angeles  

County of 

Los Angeles 

SBE 23874 

WBE 81928 

 

LSBE 12794801 

The Supplier 

Clearinghouse/ 

CPUC 

Coalition of  

SoCal Public 

Agencies  

WBE 11100169 

                       

 

SBE 164830 

Bonding & Insurance 

Bonding Capacity 

 

Single / Aggregate 

Surety Company 

Agent 

Contact 

Phone 

Email 

 

 

$ 20M / $ 40M 

Great American Insurance 

C&D Bonding 

Philip E. Vega 

(626) 859-1000 

phil@cndbonding.com 

 

Liability Insurance 

 

General 

Automobile 

Broker 

Contact 

Phone  

Email 

 

 

 

$ 6M 

$ 5M 

Fusco Orsini Insurance 

Michael Fusco 

(858) 384-1507 

mike@foagency.com 



Awards & Citations  

 

2016 │  Cover Story Feature: “A Star On the Job Site… And On the Big Screen” 

             “The Who’s Who In Building & Construction” Magazine, Spring 2016 Edition 

 

“One of the company’s most memorable projects for Honda involved the four-day  

demolition, reconstruction and move-in of 20,000 square feet of office space in  

Torrance, Calif., including furniture placement. The company’s attention to detail  

and precise coordination efforts contributed to the speedy completion of this auto  

dealership project.”  

- The Who’s Who In Building & Construction Magazine, Spring 2016 issue 

 

 

 

2011 │  Best Transportation Project: DESIGN-BUILD OF LONG BEACH TRANSIT MALL 

            Engineering News-Record (ENR) Best Projects of 2011 Awards  

             

                                The Best Projects of 2011 Awards are a series of special events to 

                                celebrate and honor the building teams that created the best projects of  

                                2011 nationwide. These extraordinary projects are selected by juries of  

                                local prominent industry professionals.  

 

                                “Long Beach Transit initiated its Transit Mall Streetscape Renovation project  

                                     that involved the redesign and reconstruction of its three-block transit mall in 

downtown Long Beach. The design reflects an appropriate shoreline theme with eight wave-inspired 

suspended tensile fabric canopies sheltering contemporary free-form seating, placed over a sandy-

textured concrete sidewalk. The illuminated bus shelter canopies also offer shelter for the state-of-

the-art, real-time digital information screens for bus patrons convenience. New pedestrian lighting 

between the shelters provides a pleasing nighttime experience for Blueline Metro and bus patrons.”  

- ENR, Dec. 2011 issue 

 

 

 

2009 │  Appreciation of Support Through Project Accomplishments 

            St. John’s Well Child & Family Center    

 

“Thank you for supporting the mission of St. John’s in providing healthcare.  

Your work expanding and beautifying our clinics mads it all possible.”  

– James Mangia, President & CEO, St. John’s Well Child & Family Center 

 

 



Our Clients 
 

 

 

 

3rd Streer Promenade City of Los Angeles Historic Hollywood Hillview, LLC R.W. Smith & Co. 

7-Eleven, Inc. City of Manhattan Beach Hollywood Burbank Airporrt Regis Properties, LLC 

847 5th Street HOA City of Montebello Honda Motors Rio Hondo CCD 

9020 Beverly LLC City of Orange Housing Authority of LA  County Rocket Science Lab., LLC 

Air Bay, LLC City of Oxnard Irvine USD Rosemead SD 

Alum Rock Union ESD City of Rosemead Jacobs Engineering Royal Electric Company 

Anaheim Union High SD City of Santa Clarita JBP Realty Saint Mark Orthodox Church 

Aramark Services City of Santa Monica  Jersey Mike’s Subs San Bernardino Valley College 

Artesia Bellflower Cerritos USD City of West Hollywood LA Weekly Santa Ana USD 

Bank of America City of Whittier Lakeside Village Santa Monica Airport 

Bassett USD Cleveland Chiropractic College Lark Villas Condominiums Santa Monica College 

Beverly Hills USD Coco’s Restaurant Linabond, Inc. Santa Monica-Malibu SD 

Bridgestone Firestone Compton CCD Long Beach City College Self-Realization Fellowship 

Buena Park Downton Mall Compton USD Long Beach Redev’t. Agency Sepulveda Group, LLC 

Cadence Properties Continental Development Group Long Beach Transit Sheraton Delfina 

California Highway Patrol County of Los Angeles Long Beach USD Southern California Edison 

California National Guard  County of Orange Los Angeles CCD SpaceX 

California Pizza Kitchen Cucamonga SD Los Angeles World Airports St. John's Well Child Center 

CAPCO Custom Packaging Dollar Tree Louis Vuitton StoneFire Grill 

Casden Builders Inc. Dr. Harvey Goldstone Lynwood USD Storm Properties, Inc. 

Cedar Creek Earth Tech, Inc. Marina Strand Colony Swingers Diner 

Centinela Valley USD Ecko Unlimited Medieval Times Ten West, LLC 

Century Hill Associates FDC/Oxen METRO  TESLA Motors 

China Mart USA Federal Gov't./GSA METROLINK The Counter Burger 

Chino Valley USD Fernbrook Condominium Mission City Community Network The Metro @ Chinatown 

Circle K First Evangelical Church Mitsubishi Motors Turn Key Construction 

Citicorp Foothill Transit Mixed Use Capital California LP UCLA 

City of Beverly Hills Fort MacArthur Air Base Montebello Bus Lines Union Rescue Mission 

City of Buenaventura Fry’s Electronics Nevada National Guard Universal Storage Containers 

City of Burbank Garvey USD Office Max US Army Corps of Engineers 

City of Claremont  Geogreen Biofuels Oxford Preparatory Academy Valley Sanitary District 

City of Culver City Glendale Kidney Center Paxson Residence Wells Fargo 

City of Hope Center Goshen Apartments Pet Smart Westfield Fashion Square 

City of Lawndale Habitat for Humanity  Greater LA Pomona USD Wetzel’s Pretzels 

City of Long Beach  HACOR Promenade Enterprises, L.P.  Wilshire Park Plaza, LLC 



Featured Projects 

 

 

 

 

Commercial 7-Eleven Stores 

Corporate Roll-Outs 

Mission City  

Community Clinic 

 

ECKO Stores 

Tenant 

Improvements 

Education Alum Rock Union ESD 

Modernization 

Compton USD 

Bunche & Emerson 

Long Beach CCD 

Modernization 

Rio Hondo College 

Modernization 

Santa Monica College 

AET Relocation 

Santa Ana USD 

Modernization 

Santa Monica-Malibu 

USD Modernization 

Pomona USD 

Interim Housing 

San Bernardino College 

Modernization 

Centinela Valley HSD 

Modernization 

Historical Park Plaza Hotel 

Façade Improvements 

St. John’s Compton  

Medical Clinic 

Padua Hills Theatre 

Colonnade Remodel 

Fort McArthur Inn 

Site Retrofit 

Hollywood Hillview  

Building Restoration 

Industrial SpaceX 

Open Maintenance 

Valley Sanitary District 

Digestion Facilities 

Perry Warehouse 

Industrial Building 

SoCal Edison 

Open Maintenance 

GeoGreen Bio Fuels 

Underground Tank 

Institutional St. John’s Los Angeles  

Medical Clinic 

Local 

Government 

Beverly Hills Fire 

Station Improvements 

 

Santa Clarita City Hall  

Seismic Retrofit 

Oxnard Campus Park 

Gym Renovation 

Burbank Police 

Station Remediation 

Residential Century Hill 

Podium Reconstruction 

Nueva Maravilla 

Roof Replacement 

Paxson Residence 

Renovation 

Transportation Foothill Transit 

Facilities Upgrades 

METROLINK 

Facility Modifications 

Long Beach Transit 

Mall Improvements 

Burbank Airport 

Facility Upgrades 

State & Federal USACE Middle East 

Iraq Navy Base Building 



“The fast pace and problem-solving elements of the business keep me 

interested. I’ve always approached my job trying to truly understand each 

client’s individual needs—and doing my best to meet those needs.” 

  

– Richard Tyler, Founder & CEO, Fast-Track Construction 



COMPLETED RELEVANT PROJECTS 
 

●  Parks & Playfields 

●  Landscapes & Hardscapes 

●  Area & Site Improvements 

Select Project References For The Proposed 

DUCK FARM RIVER PARK 

Oct 2018 



COMPTON UNIFIED SCHOOL DISTRICT 

Playfield Improvements Throughout The District  
18 School Sites 

Location 18 School sites in Compton, CA  

Owner  Compton Unified School District 

Architect  Villarruel Architects, Ziemba + Prieto Architects 

Value Over $ 15.0 Million 

Scope  
Construction of different site improvements to each new and/or existing school 
playfields, including landscaping & irrigation, synthetic running track and tennis 
courts, and baseball, softba ll and soccer playfields and equipment 

Completion December 2016   

COMPLETED PROJECT 
2016 

 
Market Sector: 

EDUCATION │ K-12 



COMPLETED PROJECT 
2016 

Playfield Improvements Throughout The District  
18 School Sites 

(continued … ) 



COMPTON UNIFIED SCHOOL DISTRICT 

Bunche MS & Emerson ES Playfields Improvements 

Location Compton, CA 

Owner  Compton Unified School District 

Architect  Villarruel Architects 

Value Over $ 1.3 Million 

Scope  
Site improvements for new playfields consisting of landscaping, irrigation, chain 
link fence, playfield equipment, paving, new baseball field and soccer field 

Completion  December 2015   

COMPLETED PROJECT 
2015 

 
Market Sector: 

EDUCATION │ K-12 



ECS Urban Greening & Youth Recreation Project  

Location Gardena, CA 

Owner  Environmental Charter Schools 

Architect  Urban Design Center 

Value  $ 0.60 Million 

Scope  

A ‘living’ environment with sustainability and green 
features, including a running path, bike racks, exercise 
equipment, synthetic turf, signage, an art display, and 
landscaping including stream, trees, garden beds, 
sprinklers, and a water collection system. 

Completion  September 2018 

City of LA Proposition K funds was used to develop 
 

A ‘Living’ Environment With Sustainable Elements  
 
• Garden Zone - This area contains raised and ground level garden beds for youth gardens, 

a lattice shade structure, and a sprinkler system that runs to each garden bed. 
 

• Two Greenhouses – Located on the roof deck of the classroom building, the planting 
growing spaces  includes vertical green screens, planting bins and planter beds. An 
aquaponics system will be a feature of this space. This feature is a unique way or 

     growing vertical food gardens in water. 
 
• Living Stream - The stream is fed by a minimum of a 250 gallon rain water collection 

system. The captured rainwater will fill the stream. A pump circulates and recycles the 
water through the stream. When the water in the collection system is empty an autofill 
pump connected to the main water line will serve as the main source of water. 

 
• Perimeter trees - Up to 40 City-approved trees along the perimeter of the campus at five 

foot intervals to provide shade and deter graffiti. 
 
• Open Space, Running Path and Play Area - A minimum of 2,000 square feet of open 

space was added to the courtyard area of the property facing 165th Place, adjacent to 
the playground. The open space has become a play area and will include a permanently 
installed bike station with racks to park and secure bikes and accommodate repairing 
bikes. It was filled with boulders, native plants, raised beds and ground cover. In 
addition, a running path around the perimeter of both the playground and open space 
was added. The running path will measure a minimum of 300 linear feet.  

 
• Outdoor Fitness Circuit - Install six fitness stations that will run along the north east 

corner of the property adjacent to the multi-purpose building. The fitness stations will 
include stationary equipment to build cardiovascular health, strength, flexibility, balance 
and coordination. 

 
• Play Area - A play area with dimensions 30x50 feet will be included in the outdoor fitness 

circuit space made of synthetic turf and will serve as a multipurpose recreational area for 
physical activities and sports. 

 
• Outdoor Community Art Space - A circulating waterfall feature in the outdoor art space 

located within the existing courtyard, powered by both solar and kinetic energy (like an 
exercise bike) to demonstrate two different forms of energy. In lieu of the shade 
structure, a tree will be added to serve as a natural shade habitat for students to hang 
art. In addition, ECS will install a covered art display.  

 
• Signage - ECS will add 7 signs throughout the campus describing sustainable practices 



COMPLETED PROJECT 
2017 

ECS Urban Greening & Youth Recreation Project  
(continued … ) 



LONG BEACH REDEVELOPMENT AGENCY 

Poly Gateway Park 

Location Long Beach, CA 90802 

Owner  Long Beach Redevelopment Agency 

Architect  Melendrez Landscape Architects 

Value $ 0.13  Million 

Scope  
Construction of civil and landscaping improvements including excavation, 
demolition, grading, drainage, fencing,, irrigation, decorative pavement, soil 
amendments, trees and landscape plantings 

Completion  February 2012 

COMPLETED PROJECT 
2012 

 
Market Sector: 

LOCAL GOVERNMENT │ City 



RIO HONDO COLLEGE 

Bond Measure ‘A’ Campus Modernization 

Location Whittier, CA 

Owner  Rio Hondo Community College District 

Architect  IBI Group Architecture, J.C. Chang & Associates, Quatro Design Group 

Value Over $ 1.9 Million  

Scope  
Construction of a site retaining wall to replace an existing wall, permanent fence,  
PE facilities, and various tenant improvements and other minor  repairs 

Completion  August 2008 – December 2015 

COMPLETED PROJECT 
2008 - 2015 

 
Market Sector: 

EDUCATION │ College 



LONG BEACH COMMUNITY COLLEGE DISTRICT 

Bond Measure ‘E’ Campus Modernization 

Location Long Beach, CA 

Owner  Long Beach Community College District 

Architect  HPI Architecture, P2S Engineering 

Value Over$ 0.6 Million   

Scope  
Bldg. ‘T’ landscape repair, MDAB swing space tenant improvements, Bldg. ‘T’ 
heating hot water system, and miscellaneous facilities repairs 

Completion  July 2012 – August 2015 

COMPLETED PROJECT 
2012 - 2015 

 
Market Sector: 

EDUCATION │ College 



CALIFORNIA AIR NATIONAL GUARD 163D ATTACK WING 

Quad Landscape & Design-Build Storm Drain Repair  

Location March Air Reserve Base, Moreno Valley, CA 

Owner  California Air National Guard 163D Attack Wing 

Architect  Scott Peterson Landscape Architect, Inc. 

Value  $ 0.36 Million 

Scope  
Drought-tolerant landscaping of 21,000 sf of area, including low-water drip 
irrigation, and design & construction for the repair of 600 lf of storm drain system 

Completion  December 2016 

COMPLETED PROJECT 
 2017 

 
Market Sector: 

FEDERAL & STATE │ Military 



LONG BEACH TRANSIT 

Design-Build of Mall Improvements & Bus Shelters 

Location Long Beach, CA 90802 

Owner  Long Beach Public Transportation Company 

Architect  DLR Group WWCOT 

Value $ 5.41 Million 

Scope  
Redesign & reconstruction of a 3-block transit mall in downtown Long Beach, 
featuring 8 bus shelters with suspended tensile fabric canopies & digital screens, 
winning  the ENR Best 2011 Projects Award of Merit for Transportation 

Completion  April 2011 

COMPLETED PROJECT 
2011 

 
Market Sector: 

TRANSPORTATION │ Bus 

AWARD OF MERIT  
FOR TRANSPORTATION 

 

ENR Best 2011 Projects 



LONG BEACH TRANSIT 

Design-Build of Bus Stop Improvements at 
Long Beach Convention Center 

Location Long Beach, CA  

Owner  Long Beach Public Transportation Company 

Architect  MIG 

Value $ 1.33 Million 

Scope  
Design & construction of existing bus stop improvements to adapt to the new 
battery-electric bus fleet requirements, including 5 tensile fabric  shelters,  WAVE  
inductive charging system, litho-mosaic artwork on sidewalk and LED lighting 

Completion May 2017 

COMPLETED PROJECT 
2017 

 
Market Sector: 

TRANSPORTATION │ Bus 



COMPLETED PROJECT 
2017 

Design-Build of Bus Stop Improvements at 
Long Beach Convention Center 

(continued … ) 



FRANKLIN-McKINLEY  SCHOOL DISTRICT 

Santee ES Frontage Improvements 

Location San Jose, CA 

Owner  Franklin-McKinley School District 

Architect  SFA Architects 

Value $  2.64 Million   

Scope  
Removal and replacement of all existing landscape and hardscape, including 
playfields, asphalt playground and parking lot, and modifications to the 
Administration building front lobby area. 

Completion  September 2018 

COMPLETED PROJECT 
2018 

 
Market Sector: 

EDUCATION │ K-12 



BEVERLY HILLS UNIFIED SCHOOL DISTRICT 

Horace Mann School Phase 4 Site Improvements 

Location Beverly Hills, CA 

Owner  Beverly Hills Unified School District 

Architect  WLC Architects 

Value $  2.08 Million   

Scope  
Approximately 78,500 sf of site improvements including demolition and haul-off, 
grading, soil import/export, asphalt paving, concrete flatwork, stairs, railings, 
fencing, trash enclosure, site lighting, lunch shelters, landscaping and irrigation. 

Completion  December 2018 

CURRENT PROJECT 
2018 

 
Market Sector: 

EDUCATION │ K-12 



LOS ANGELES AIR FORCE BASE 

Fort McArthur Inn Retrofit 

Location San Pedro, CA 

Owner  Air Force Inns 

Architect  Helix Environmental Planning 

Value  $ 0.42 Million 

Scope  
Retrofit of an original U.S. Army coastal artillery post established in 1914 and later 
transferred to the Air Force as a housing & administration facility 

Completion  February 2008 

COMPLETED PROJECT 
 2008 

 
Market Sector: 

HISTORICAL │ Hotel 



FOOTHILL TRANSIT 

Agency-Wide Facilities Upgrades  

Location West Covina, CA & Pomona, CA   

Owner  Foothill Transit 

Architect  ASLA Yael Lir Landscape Architects, Richard D. Chong & Associates 

Value  Over $ 0.9 Million 

Scope  
Operations & Maintenance Facility interior renovations, Administrative  Offices 
elevator  rehabilitation, and Pre-Action Server Room fire sprinkler installation  

Completion  October 2009 – November 2015 

COMPLETED PROJECT 
2009 - 2015 

 
Market Sector: 

TRANSPORTATION │ Bus 
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WORK PLAN & METHODOLOGY APPROACH 
 

 

Overview 

 

Exercising leadership means exercising effective control over a project, particularly during the 

implementation and construction phases. Our utmost priority is to understand the Owner’s needs 

and develop a set of standards so we can seamlessly collaborate with all Project Stakeholders as a 

Team in achieving the Owner’s goals.  

 

FAST-TRACK will be the Owner’s extension in carrying-out the project, working side-by-side with the 

Owner Staff to forge a seamless working relationship. We will keep a regular presence in the project 

site for oversight of operations, prepare regular reports on progress status and financial standing of 

the project, and maintain clear lines of communications with the Owner and all Project Stakeholders. 

 

Project Organization and Control 

 

The Proposed Project Team has all the experience and qualifications to execute and successfully 

complete this Project. The FAST-TRACK Project team will be led by our Director of Operations, who 

has over 30 years of construction experience and who steered FAST-TRACK in executing 

seamlessly the award-winning Long Beach Transit Mall Improvements and Bus Shelters project.  

 

Our Project Managers are well-versed in Constructability Analysis, Value Engineering, Purchasing 

and Procurement, Construction Management and Contract Administration, and has more than 20 

years of experience in public works construction. 

FAST-TRACK has maintained through the years, a big reliable pool of subcontractors of varying 

trades where we draw resources from, and which can be mobilized simultaneously at various project 

sites.  

 

Quality Assurance 

 

As part of our overall project supervision, we actively participate in holding, documenting and 

coordinating with all Project Stakeholders, the preconstruction conference, regular weekly meetings, 

and special meetings, as necessary. We ensure a seamless flow of information and documents 

among us, the Owner and other Stakeholders, through open, constant communication and an 

electronic and print document control system we have developed. 

 

We prepare and submit daily and weekly reports, and maintain and regularly update weekly logs on 

RFIs, requests for cost proposals, change order requests, submittals, pay applications and other 

relevant documents. Based on the updated project schedule, we identify and review long-lead items 

and communicate them to the Owner.  

 

 

 

 

 



 

 

 

 

On-Time Project Delivery 

 

With extensive hands-on field experience, we have used this advantage to hone up its scheduling 

skills. Our Project Managers have experience and working knowledge of Critical Path Method (CPM) 

Scheduling.  

 

During each project meeting, we will articulate a 3-week look-ahead schedule. The Project Manager 

will be involved in creating the schedule and will own it. As he is the direct link in daily work 

execution, he is responsible for the schedule’s maintenance and control. 

 

Schedule Control 

 

We will review the schedule, including any deviation, with the Project Team and this Master 

Construction Schedule will become the footprint of a project successfully completed on time. The 

Master Schedule will become our Baseline Schedule, against which during construction, actual 

progress will be updated for each task where delays evidently occurred. The critical path will be 

reviewed and areas of available schedule time identified.  

 

In case of schedule recovery, we diligently reviews the schedule, paying close attention to critical 

activities that impact interim milestones and makes the necessary adjustments throughout 

construction to mitigate time lost, such as fast-tracking of activities and re-sequencing of trades, as 

may be necessary. 

 

Quality Control 

 

Our project management team will execute the contract by administering and overseeing the project 

quality control plan, construction schedule, cost management procedures and safety. Our team's 

Project Quality Control Plan approach has been developed through successful performance on 

contracts with similar size and magnitude. 

 

FAST-TRACK has been commended for our quality of work, compliance with performance 

schedules, and cost control through favorable performance ratings, awards, and repeat work from 

local, federal and private clientele.  Our strong past performance is indicative of our ability to 

successfully execute contracts on time and within budget. 

 

Budget Control 

 

Against the project’s established budget, costs are tracked throughout its duration. Costs and 

expenditures are tracked against approved budget breakdown and are monitored and reported 

regularly. The budget is updated accordingly, to reflect the most current financial standing of the 

Project from where vital cost control decisions will be based. 

 

 

 

 



 

 

 

Project Management and Document Control 

 

We ensure a seamless flow of information and documents between us and the Owner through open, 

constant communication and an electronic and print document control system we have developed. 

Currently, we utilize a robust program management system, PROCORE, that has consistently been 

proven to be effective and efficient 

 

FAST-TRACK maintains and regularly updates weekly logs and reports on RFIs, requests for cost 

proposals, change order requests, submittals, pay applications and other relevant documents. Based 

on the updated project schedule, we identify and review long-lead items, communicate them to all 

parties, and propose corrective solutions to ensure project schedule is not negatively impacted. 

 

Communication Plan 

 

Aside from routine interaction with the Owner and Staff, the preconstruction conference, regular 

weekly meetings, and if necessary, special meetings, we will prepare weekly progress status reports 

with updated information and photographs. If needed, we can prepare special reports on significant 

project developments, such as milestones, for use by the Owner Staff or Board & for public outreach. 

 

Safety 

 

At FAST-TRACK, safety is integrated throughout the entire project planning and execution process 

to meet “zero accident performance” goals. We place the highest priority on the safety of our 

employees and subcontractors, both in the field and in the office, and are vigilant in safeguarding 

third parties and property during the course of our work.  

 

It is always the paramount concern of FAST-TRACK to adhere to all safety and health code 

regulations by enforcing strict policies, educating on safety procedures, and providing its Personnel 

with all necessary equipment such as white hard hats, safety vests and rubber-soled shoes, thus 

ensuring a healthy, safe & secure environment for all parties working in and around the project site.   

 

Dispute Resolution 

 

We firmly believe in addressing issues that may lead to claims with parties in the field rather than 

through the legal system. Maintaining constant transparency and effective communications 

throughout the process greatly reduces the risk of potential dispute escalation. A rational exploration 

of issues is consistent with our pro-active dispute avoidance philosophy.  

 

Team Collaboration 

 

As Team Leader, FAST-TRACK has a broad experience in coordinating other managers on several 

aspects. We aim to lead and work seamlessly with all Project Stakeholders, including the Owner & 

its Staff and Consultants. By promoting teamwork through pro-active leadership, critical decision-

making and effective communications, while respecting their assigned scope of work, we have lead 

the Team for an efficient management of cost, schedule and quality of projects, and into meeting 

Client expectations. 


