
DATE: January 16, 2020 

TO: WCA Governing Board 

FROM: Debbie Enos, Deputy Executive Officer 

THROUGH: Mark Stanley, Executive Officer 

SUBJECT: Item 10: Consideration of a resolution to amend the professional services 
contract (WCA 18512) with BlueGreen Consulting to provide additional Field A/E 
Services for the Duck Farm Phase 1A Implementation Project. 

RECOMMENDATION: That the Watershed Conservation Authority Governing Board (WCA) amend the 

professional services contract (WCA 18512) with BlueGreen Consulting to provide ongoing Field A/E 

services for Duck Farm Phase 1A Implementation – Step 2 project for an additional $18,000 in project 

management and design fees.  

PROJECT DESCRIPTION:  A/E Services in support of the development of the Duck Farm Phase 1A – Step 

2 river adjacent park that includes a pocket park and entry, parking, pedestrian amenities and access 

improvements, interpretive features, 1.25-mile trail, riparian landscape, a wildflower meadow, a river 

overlook and restroom facility. 

BACKGROUND: On January 17, 2019 the WCA Board approved entering into a professional services 

contract with Blue Green Consulting to provide field A/E service as the Architect of Record which includes 

overseeing the construction of the dry streambed, hardscape, and landscaping, as well as, responding to 

Request for Information and processing submittals. The timeline anticipated field work to be completed 

within six months; however, due to circumstances beyond the projects control the construction schedule 

may be extended up to an additional six months.  The extended timeline will add to BlueGreen’s scope of 

work time in terms of meetings and oversee construction.  Additionally, unforeseen field conditions 

related to onsite drainage and a request by WCA to upgrade the parking lot to permeable pavers added 

$7,000 to the consultant scope, that will be partially offset by the prior authorized $5,000 in owner held 

contingency. The chart provides an outline of approved and proposed amendments.  

Scope of Work Prior Board 
Approved 

Proposed 
Amendment 

New Proposed 
Contract Total 

Original Field A/E (6-month schedule) 50,000 50,000 

Add: Extend project timeline up to 6-months 16,000 16,000 
Add: Permeable Paving/Drainage design 7,000 7,000 

Contingency 5,000 0 

Total $55,000 $73,000 

FISCAL INFORMATION:  The Amendment of an additional $18,000 to the BlueGreen Consulting contract 

will be funded by RMC grants 3609 and 18002 awarded to WCA to implement the Duck Farm Phase IA 

Construction Project for an increased contract value not to exceed $73,000.  
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January 16, 2020 – Item 10 
 
 

RESOLUTION 2020-01 
 

RESOLUTION OF THE WATERSHED CONSERVATION AUTHORITY TO 
AMEND THE PROFESSIONAL SERVICES CONTRACT WCA 18512 WITH 
BLUEGREEN CONSULTING TO PROVIDE ADDITIONAL FIELD A/E 
SERVICES FOR THE DUCK FARM PHASE 1A IMPLEMENTATION PROJECT. 

 
WHEREAS, the Watershed Conservation Authority (WCA) has been established to facilitate joint projects 
between the Rivers and Mountains Conservancy and Los Angeles County Flood Control District; and 
 
WHEREAS, The Watershed Conservation Authority has been established to focus on projects which will 
provide open space, habitat restoration, and watershed improvement projects in both the San Gabriel 
and Lower Los Angeles Rivers watershed; and 
 
WHEREAS, this action amends the professional services contract WCA 18512 with BlueGreen 
Consulting to provide additional Field A/E Services for the Duck Farm Phase 1A Implementation 
Project; and 
 
WHEREAS, this action is exempt from the environmental impact report requirements of the California 
Environmental Quality Act (CEQA). 
 
Therefore be it resolved that the WCA hereby: 
 

1. FINDS that this action is consistent with the purposes and objectives of the WCA. 

2. FINDS that the actions contemplated by this resolution are exempt from the environmental 
impact report requirements of the California Environmental Quality Act. 

3. ADOPTS the staff report dated January 16, 2020. 

4. AMENDS the professional services contract WCA 18512 with BlueGreen Consulting to 
provide additional Field A/E Services for the Duck Farm Phase 1A Implementation 
Project. 

~ End of Resolution ~ 

 
        // 

 
 

Motion: _______________________ Second: _______________________ 
 

Ayes: _________ Nays: ____________ Abstentions: _____________ 
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Resolution 2020-01 
 

 
 
Passed and Adopted by the Board of the 
WATERSHED CONSERVATION AUTHORITY 
On January 16, 2020 
 
 
 

 _________________________________ 
 Herlinda Chico 
 Governing Board Chair 

 
 
 
ATTEST: ______________________ 
 David Edsall, Jr. 
 Deputy Attorney General 
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