



**SIXTH ST VIADUCT REPLACEMENT PROJECT
MONTHLY EXECUTIVE MEETING**

June 19, 2012 · 9:00 am - 10:30 am

BOE Executive Conference Room · PWB Ste 700
1149 S. Broadway, Los Angeles, CA 90015

Staff Contacts:

Bureau of Engineering: Alfred Mata 213 847-0346
City Administrative Officer: Laurie Hancock 213 473-7531
Mayor's Office: Nat Gale 213 978-1531

ATTENDEES

Bureau of Engineering	Mayor's Office	Council District 14	City Administrative Officer	Chief Legislative Officer
Gary Lee Moore Deborah Weintraub Alfred Mata Uriel Jimenez John Koo Jim Wu Laura Mojica	Nat Gale Borja Leon	Paul Habib	Maria Cardenas Laurie Hancock	Paul Smith
CALTRANS	FHWA	Public Relations	CH2M Hill (Program Mgmt)	
David Wang	Jacob Waclaw	Tonya Durrell	Rick Luebbers Paul Vizcaino	

AGENDA ITEMS

1. Monthly Executive Meeting
 - a. Purpose of the Meeting
 - b. Expected Activities and Outcomes
2. Procurement Activities:
 - a. Program Management Consultant Contract
 - b. Design Consultant RFQ/P
 - c. Construction Manager General Contractor (CMGC)/Construction Manager At-Risk (CMAR)
3. Project Activities:
 - a. Right-of-Way
 - i. Real Estate
 1. Notices to Property Owners
 2. Relocation of Street Services
 - ii. Utilities
 1. DWP relocations
 - iii. Railroads
 1. Meeting with Metro
 - b. Budget
 - c. Schedule
 - d. Initial Activities
 - i. Right-of-Way Acquisition Assistance
 - ii. CMGC RFP Development
4. Other Items
5. Future Agenda Items

Next Meeting Date: August 21, 2012