



**SIXTH ST VIADUCT REPLACEMENT PROJECT
MONTHLY EXECUTIVE MEETING**

July 17, 2012 · 9:00 am - 10:30 am

Staff Contacts:

Bureau of Engineering: Alfred Mata 213 847-0346
 City Administrative Officer: Laurie Hancock 213 473-7531
 Mayor's Office: Nat Gale 213 978-1531

BOE Executive Conference Room · PWB Ste 700, 1149 S. Broadway, Los Angeles, CA 90015

ATTENDEES

Bureau of Engineering		Mayor's Office		FHWA	
Gary Lee Moore		Nat Gale		Jacob Waclaw	
Deborah Weintraub		Borja Leon		Public Relations	
Alfred Mata		City Administrative Officer		Tonya Durrell	
Uriel Jimenez		Maria Cardenas		CH2M HILL (Program Mgmt)	
John Koo		Laurie Hancock		Rick Luebbbers	
Jim Wu		Chief Legislative Officer		Urban Strategy Group	
Laura Mojica		Paul Smith		Paul Vizcaino	
Council District 14		CALTRANS		Felicia Montes	
Paul Habib		David Wang			

AGENDA ITEMS

1.	Program Management Consultant Contract	Alfred Mata	9:00-9:05
2.	Design Consultant RFQ/P	Alfred Mata	9:05-9:10
3.	Department of Cultural Affairs Coordination	Alfred Mata	9:10-9:15
4.	Construction Manager General Contractor (CMGC)	Alfred Mata	9:15-9:20
5.	Caltrans Report	David Wang	9:20-9:30
6.	FHWA Report	Jacob Waclaw	9:30-9:35
7.	Right-of-Way	Uri Jimenez	9:35-9:50
	i. Real Estate		
	1. Property Acquisition Summary		
	2. Right-of-Way Map Status		
	3. Relocation of Street Services Update		
	ii. Utility Relocation Coordination	Alfred Mata	9:50-9:55
	1. General Update		
	2. DWP		
	a. Frontage Road Lines Relocation (Overhead)		
	b. River Market Cable A Relocations (230 kV Underground)		
	c. 230 kV Overhead Transmission Investigation		
	iii. Railroad Coordination	Alfred Mata	9:55-10:00
8.	Schedule	Alfred Mata	10:00-10:05
9.	Public Outreach (Urban Strategy Group)	Paul Vizcaino	10:05-10:15
10.	Other items		
11.	Future Agenda Items		
	Next Meeting Date: August 21, 2012		