



**SIXTH ST VIADUCT REPLACEMENT PROJECT
MONTHLY EXECUTIVE MEETING NO. 4**

September 18, 2012 · 9:00 am - 10:30 am

Staff Contacts:
 Bureau of Engineering: Alfred Mata 213 847-0346
 City Administrative Officer: Laurie Hancock 213 473-7531
 Mayor's Office: Nat Gale 213 978-1531

BOE Executive Conference Room · PWB Ste 700, 1149 S. Broadway, Los Angeles, CA 90015

ATTENDEES

BOE:	Gary Lee Moore	CAO:	Maria Cardenas		Matt Reifer
	Deborah Weintraub		Laurie Hancock	DCA:	Felicia Filer
	Alfred Mata		Patty Huber		Becky Snodgrass
	Uriel Jimenez	CLA:	Paul Smith	Urban Strategy Grp:	Paul Vizcaino
	John Koo	CALTRANS:	David Wang		Felicia Montes
	Jim Wu	FHWA:	Jacob Waclaw		Griffin Wright
	Laura Mojica	Public Relations:	Tonya Durrell		
CD 14:	Paul Habib	CH2M Hill:	Rick Luebbers		
Mayor's Office:	Nat Gale		Melissa De La Pena		
	Borja Leon		Les Melhorn		

AGENDA ITEMS

1.	Opening Remarks	Gary Lee Moore	9:00-9:05
2.	Meeting Minutes Approval	All	9:05-9:10
3.	Program Management Consultant Contract Amendment	Alfred Mata	9:10-9:15
4.	Design Consultant RFQ/P	Alfred Mata	9:15-9:20
5.	Department of Cultural Affairs Coordination	John Koo	9:20-9:25
6.	Construction Manager General Contractor (CMGC)	Alfred Mata	9:25-9:30
7.	Caltrans Report	David Wang	9:30-9:35
8.	FHWA Report	Jacob Waclaw	9:35-9:40
9.	Right-of-Way: Real Estate 1. Property Acquisition Summary 2. Right-of-Way Map Status 3. Relocation of Street Services Update	Uri Jimenez	9:40-9:50
10.	Right-of-Way: Utility Relocation Coordination (CH2M Hill)	Matt Reifer	9:50-9:55
11.	Right-of-Way: Railroad Coordination (CH2M Hill)	Rick Luebbers	9:55-10:00
12.	Intersection Improvements/Traffic Study	Melissa De La Pena	10:00-10:05
13.	Public Outreach (Urban Strategy Group)	Felicia Montes	10:05-10:10
14.	Schedule	Rick Luebbers	10:10-10:20
15.	Budget	Alfred Mata	10:20-10:25
16.	Other Items		
17.	Future Agenda Items		
	Next Meeting Date: Tuesday, October 16, 2012		