



THE END IN SIGHT

At peak construction times this summer, more than 500 local employees of Durham Region contractors are busy at work on the final phase of the Highway 407 East Phase 2 project.

The \$1.2 billion project, which will extend Highway 407 from Harmony Road to Highway 35/115 is on schedule to open to traffic by January 2020.

Work at the Highway 407–35/115 interchange, which will be the eastern terminus of Highway 407, is progressing well with structures complete and paving to begin this construction season.

The first phase of the project extending Highway 407 from Harmony to Taunton Road opened on schedule in January 2018.

PROGRESS ALONG THE ENTIRE PROJECT

Construction of the structures at the Highway 401–418 Interchange is well underway and work is now complete for the link from Highway 418 to Highway 401 eastbound.

The installation of girders is complete on all but seven of the 73 bridges throughout the entire project. Work on the final two structures will begin this summer.

Paving on both Highway 407 and 418 is scheduled to begin within the next two weeks and will continue, weather permitting, late into the fall.

▲ Highway 407 and Highway 35/115

ANTICIPATED ROAD OPENINGS & CLOSINGS

Location	Closing Date	Reopening Date
Baseline Road	July 30, 2018	July 30, 2019
Bethesda Road	July 16, 2018	September 16, 2018
Darlington-Clarke Townline Road	Summer 2017	Summer 2018
Holt Road	October 2016	Summer 2018
Leskard Road	Summer 2017	September 5, 2018
Liberty Street	Spring 2018	Opened July 5, 2018
Middle Road	July 23, 2018	November 23, 2018
Old Scugog	June 20, 2018	June 20, 2019
Solina Road	July 23, 2018	August 6, 2018

CONTACT US AT: