

Flourishing Communities Grants Program

Grantee	Description		Start Date	End Date	Obligated Amount	Notes
PSJC	<i>Celebra Floreciente</i> – Community cultural event – May 7, 2016	Completed	4/20/2016	5/31/2016	\$ 4,620.00	Completed and paid.
BGCMV	Repaving lot for mural, pouring cement for bus shelter, artist's fees and supplies for mural	Completed	5/10/2016	7/31/2016	\$ 21,050.00	Completed and paid.
Habitat for Humanity	Contribute to a low-interest, revolving loan program to be used for home repairs in Floreciente.	Completed	10/11/2016	12/31/2017	\$ 80,114.88	Completed and paid.
Black Hawk College	Survey adult education needs in Floreciente to guide plans for offering programs in the neighborhood	Completed	10/10/2016	5/31/2017	\$ 2,537.62	Completed and paid.
WQPT	<i>Vibrant Neighborhoods</i> - Convene discussions about the importance of neighborhoods and produce short video program elements for broadcast.	Underway	11/1/2016	3/31/2018	\$ 49,815.00	Screenings Completed - working on promoting on social media and evaluation.
GQCHCC	Small Business Training Workshops	Completed	1/11/2017	11/30/2017	\$ 49,513.00	Completed and paid.
MCDC - Staff	Organizational Development Grant	Underway	5/1/2017	1/31/2018	\$ 33,692.60	Regular meetings with ED, MCDC likely to continue mentoring Floreciente Assn after FC ends.
MCDC - Park	Rehab of Ball Diamond in Stephens Park that Lincoln Irving School uses	Completed	1/31/2017	7/1/2017	\$ 15,400.00	Completed and paid.
PSJC	<i>Celebra Floreciente</i> – Community cultural event – May 6, 2017	Completed	4/5/2017	5/30/2017	\$ 2,593.94	Completed and paid.
BGCMV	Fences and Flowers for the History Mural	Completed	5/4/2017	7/31/2017	\$ 5,831.00	Completed and paid.
Mercado on Fifth	Event in a Box - For use in Mercado and for low rental prices to nonprofit	Completed	5/10/2017	6/30/2017	\$ 11,629.00	Completed and paid.
Ascentra Credit Union	Revolving Loans for Immigration Applications - in cooperation with Esperanza Legal Assistance Center	Underway	7/15/2017	2/1/2018	\$ 46,600.00	Seven loans identified, five processed.
BHC	CNA training to be conducted in the neighborhood.	Underway	10/1/2017	5/31/2018	\$ 11,160.00	Classes start January 8th.
Uofl Extension	Financial Training and Career Exploration for Teens	Underway	12/1/2017	5/31/2018	\$ 24,771.94	Kick-off to be held on January 18.
Floreciente Assn	Mural and lawn care assistance for seniors.	Drafted			\$ 9,000.00	Waiting for new treasurer to sign
PSJC	Upgrade of Floreciente kitchens so can be certified by City of Moline and neighbors can use it to prepare food at the Mercado	Drafted			\$ 20,565.44	Waiting for payment schedule from the contractor
Habitat for Humanity	Request for additional money to continue home repair program	Drafted			\$ 35,000.00	HFHQC is awaiting bids from contractors so that projects can be chosen.
Project Now	Façade Improvement for Floreciente Office on 4th Ave.	Under Consideration			\$ 20,000.00	
Grants Total					\$ 443,894.42	