

Flourishing Communities Grants Program

Grantee	Description	Status	Start Date	End Date	Obligated Amount	Notes
PSJC	<i>Celebra Floreciente</i> – Community cultural event – May 7, 2016	Completed	4/20/2016	5/31/2016	\$ 4,620.00	Completed and paid.
BGCMV	Repaving lot for mural, pouring cement for bus shelter, artist's fees and supplies for mural	Completed	5/10/2016	7/31/2016	\$ 21,050.00	Completed and paid.
Habitat for Humanity	Contribute to a low-interest, revolving loan program to be used for home repairs in Floreciente.	Completed	10/11/2016	12/31/2017	\$ 80,114.88	Completed and paid.
Black Hawk College	Survey adult education needs in Floreciente to guide plans for offering programs in the neighborhood	Completed	10/10/2016	5/31/2017	\$ 2,537.62	Completed and paid.
WQPT	<i>Vibrant Neighborhoods</i> - Convene discussions about the importance of neighborhoods and produce short video program elements for broadcast.	Underway	11/1/2016	3/31/2018	\$ 45,537.50	Programming complete. Final impact report will be submitted in mid-April.
GQCHCC	Small Business Training Workshops	Completed	1/11/2017	11/30/2017	\$ 49,513.00	Completed and paid.
MCDC - Staff	Organizational Development Grant	Underway	5/1/2017	1/31/2018	\$ 34,083.83	Director and board working on finishing ARC assessment and 4-year strategic plan.
MCDC - Park	Rehab of Ball Diamond in Stephens Park that Lincoln Irving School uses	Completed	1/31/2017	7/1/2017	\$ 15,400.00	Completed and paid.
PSJC	<i>Celebra Floreciente</i> – Community cultural event – May 6, 2017	Completed	4/5/2017	5/30/2017	\$ 2,593.94	Completed and paid.
BGCMV	Fences and Flowers for the History Mural	Completed	5/4/2017	7/31/2017	\$ 5,831.00	Completed and paid.
Mercado on Fifth	Event in a Box - For use in Mercado and for low rental prices to nonprofit	Completed	5/10/2017	6/30/2017	\$ 11,629.00	Completed and paid.
Ascentra Credit Union	Revolving Loans for Immigration Applications - in cooperation with Esperanza Legal Assistance Center	Underway	7/15/2017	2/1/2018	\$ 46,600.00	9 loans identified. May need to reduce grant as changes in DACA have resulted in less applications than when Ascentra had a similar program in Iowa.
BHC	CNA training to be conducted in the neighborhood.	Underway	10/1/2017	5/31/2018	\$ 11,160.00	Classroom training finished. Seven of the eight students will take the final exam to receive IL Certification on 4/19. 8th has job at hospital who will work with her to study more and take test later.
Uoff Extension	Financial Training and Career Exploration for Teens	Underway	12/1/2017	5/31/2018	\$ 24,771.94	Family workshops completed. Reporting - including feedback from parents - will be submitted at the end of April.
Floreciente Assn	Lawn care assistance for seniors.	Underway	2/8/2018	6/30/2018	\$ 3,070.00	Materials including monitoring sheets, design of the NOTM yard signs, and copy of all agreements between the Association and seniors will be submitted at the end of April.
PSJC	Upgrade of Floreciente kitchens so can be certified by City of Moline and neighbors can use it to prepare food at the Mercado	Underway	3/23/2018	6/30/2018	\$ 17,605.25	The Palomares Kitchen grant was officially signed on March 28th of 2018, the grantee has met its first deliverable and payment has been processed. The grant is officially underway.
Habitat for Humanity	Request for additional money to continue home repair program	Underway	2/15/2018	6/15/2018	\$ 24,433.00	The extension of the Home Repair program was officially signed on March 7th, 2018. Construction at the two sites funded through the grant is officially underway.
Floreciente Assn	Mural	Under Consideration			\$ 5,930.00	The Floreciente Association in discussion with two landlords on 5th avenue in Floreciente for potential murals.
Total					\$ 406,480.96	