SIXTH ST VIADUCT REPLACEMENT PROJECT
MONTHLY EXECUTIVE MEETING NO. 13
June 18, 2013 · 9:00 am - 10:30 am

7th Floor Executive Conf Room – Public Works Building, 1149 S. Broadway, Los Angeles, CA 90015

ATTENDEES

<table>
<thead>
<tr>
<th>BOE:</th>
<th>City Attorney:</th>
<th>CH2M HILL:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Gary Lee Moore</td>
<td>Maria Cardenas</td>
<td>Les Melhourn</td>
</tr>
<tr>
<td>Deborah Weintraub</td>
<td>Laurie Hancock</td>
<td>Chris Serroels</td>
</tr>
<tr>
<td>Alfred Mata</td>
<td>John Minor</td>
<td>Dave Simmons</td>
</tr>
<tr>
<td>Urie Jimenez</td>
<td>Paul Smith</td>
<td>Vic Martinez</td>
</tr>
<tr>
<td>John Koo</td>
<td>David Wang</td>
<td>Tonya Durrell</td>
</tr>
<tr>
<td>Jim Wu</td>
<td>Srikanth Gopinath</td>
<td>Paul Vizcaino</td>
</tr>
<tr>
<td>Sam Wong</td>
<td>Jacob Waclaw</td>
<td>Terence Pao</td>
</tr>
<tr>
<td>Laura Mojica</td>
<td>Bear Sarkis</td>
<td>Griffin Wright</td>
</tr>
<tr>
<td>Scott Bae</td>
<td>Becky Snodgrass-Lambert</td>
<td>Joanna Amador</td>
</tr>
<tr>
<td>Nat Gale</td>
<td>Felicia Filer</td>
<td>Felicia Montes</td>
</tr>
<tr>
<td>Borja Leon</td>
<td>Tonya Durrell</td>
<td>Griffin Wright</td>
</tr>
<tr>
<td>Paul Habib</td>
<td>Rick Luebbers</td>
<td>Joanna Amador</td>
</tr>
</tbody>
</table>
| Tanner Blackman | Melissa de la Peña | }

AGENDA ITEMS

1. Opening Comments

2. Approve Minutes: May 21, 2013 Meeting No. 12

3. Program Manager Report:
   A. CMGC Procurement Process Update
   B. Metro Division 20 Coordination
   C. DAAC Meeting Scheduled

4. Design Consultant (HNTB) Report
   A. Current Design Activities
      a. Intersections
      b. Viaduct Demolition
      c. Plaza Gateway
      d. Viaduct Design

5. Program Management Consultant (CH2M HILL) Report:
   A. Schedule
   B. Budget

6. Caltrans Report

7. FHWA Report

8. Department of Cultural Affairs Coordination
   A. Artist Selection RFP Update
   B. Public Art Advisory Committee Update

9. Right-of-Way: Real Estate
   A. Property Acquisition: Full-and Partial Take Acquisitions
   B. Right-of-Way Certification

10. Right-of-Way: Bureau of Street Services Yard - Relocation


12. Right-of-Way: Railroad Access and Agreements

13. Environmental Mitigation: Historic


15. Other Items

16. Future Agenda Items

17. Next Meeting Date: Tuesday, July 16, 2013

File: 1880 PG-2, A-1.4.2