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Ranger is clearly the 
most complex mine 
rehabilitation project in 
Australia's history yet there 
is not commensurate 
regulatory attention cd
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From the escarpment country and 
rainforests to the wetlands and tidal 
mudflats, Kakadu National Park 
encompasses a unique and precious natural 
heritage and protects ecosystems of 
outstanding value, diversity and beauty.1 

The Ranger uranium mine, which has operated 
since 1980, is surrounded by the dual World 
Heritage listed 20,000 hectare Kakadu National 
Park.

Kakadu contains some of the world’s oldest and 
most important archaeological and art sites and is 
home to the living cultural tradition and practise 
of the Aboriginal Traditional Owners. Recent 
archaeological work at Madjedbebe on Mirarr 
lands shows that people have been continuously 
living in the area for around 65,000 years. 

The cultural legacy of 65,000 years of occupation 
and ownership is imprinted on the region and 
witnessed by the many visitors to Kakadu each 
year. For the Mirarr people the issue is simple and 
irrefutable: “Mirarr cultural values are integral to 
the cultural values of Kakadu National Park.”2 

These are historic times for Kakadu. In January 
2021, following four decades of imposed uranium 
mining and milling, operations at the Ranger 
uranium mine will end. This will leave a heavily 
impacted site that requires extensive rehabilitation. 
The rehabilitation will be complex and costly. 
It must be of a very high standard to realise the 
company’s obligation to rehabilitate the site to a 
standard suitable for incorporation into Kakadu 
National Park and to meet the clear expectations of 
multiple stakeholders.

Australia has a long history of sub-standard mine 
closure and rehabilitation in both the uranium 
and wider mining sector. Two former Rio Tinto 
uranium operations at Rum Jungle (NT) and Mary 
Kathleen (Qld) remain highly problematic. A far 
better approach and outcome is needed at Ranger.

ERA and Rio Tinto are required to “...rehabilitate 
the Ranger Project Area to establish an 
environment similar to the adjacent areas of 
Kakadu National Park such that, in the opinion of 
the Minister with the advice of the Supervising 
Scientist, the rehabilitated area could be 
incorporated into the Kakadu National Park.” 
(Clause 2.1, Ranger Environmental Requirements, 
Section 41 Authority)

The company must also ensure that “(i) the tailings 
are physically isolated from the environment for 
at least 10,000 years; (ii) any contaminants arising 
from the tailings will not result in any detrimental 
environmental impacts for at least 10,000 years.” 
(Clause 11.3, Environmental Requirements, Section 
41 Authority)

Executive summary

1 In terms of natural values, Kakadu is home to 21 of Australia’s 29 
mangrove species, 900 plant species, 300 bird species, 50 native 
mammals, 100 species of amphibians and reptiles, one quarter of 
Australia’s freshwater fish and an estimated 10,000 insect types. It is 
one of the most biodiverse environments in Australia and many of 
these species are endemic to the region. Kakadu contains the world’s 
richest breeding grounds for migratory tropical waterbirds.  

2  Submission from the Mirarr people to the World Heritage Committee, 
ICCROM and ICOMOS, 1999, p.7Previous page. Jabiru bird, Kakadu. Photo. Shutterstock.com
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Our joint review of the 2020 Ranger Mine 
Closure Plan (RMCP) identifies some key issues 
and barriers to achieving the environmental 
requirements and objectives at Ranger. In raising 
these issues we seek to improve the prospects for 
achieving a rehabilitated Ranger site that can be 
incorporated into Kakadu National Park. Efforts 
to meet this obligation and objective are currently 
being hindered by: 

• an unrealistic mandated rehabilitation 
timeframe

• information and data deficiencies and 
continuing technical uncertainties

• persistent technical challenges relating to 
groundwater and tailings management 

• a lack of remediation planning and the 
unexplained de-prioritisation of rehabilitating 
the large and long-lived radioactive tailings 
plume beneath the site 

• a proposal to leave the floor of the tailings dam 
in situ, risking contaminants entering Kakadu

• inadequate contingency planning and a lack of 
consideration of climate change impacts and 
scenarios

• an absence of social impact analysis and 
engagement

• a lack of clarity around the post-closure 
regulatory framework and the oversight and 
accountability needed to ensure compliance 
with the RMCP and closure criteria

• uncertainty over the adequacy of current and 
future financing – especially in relation to post-
closure site monitoring and mitigation works

• lack of clarity on the United Nations 
Educational, Scientific and Cultural 
Organisation’s (UNESCO) World Heritage 
Committee standards for incorporation of the 
remediated Ranger site into Kakadu National 
Park

• a lack of transparency around the status and 
process for assessing the separate stand-alone 
applications for significant aspects of the 
rehabilitation work.

There is a high level of national and international 
interest in the rehabilitation of Ranger. Realising 
a successful outcome is a key challenge for both 
the Commonwealth and the mining company. 
There is a need for the Commonwealth to more 
actively engage to establish strong closure and 
post-closure requirements for the Ranger site. This 
is particularly important given the Commonwealth 
made promises to the Aboriginal community even 
before mining began that are yet to be realised. 

Eyes are also firmly on the performance of the 
mine operator Energy Resources Australia and 
Rio Tinto, as ERA’s largest (86%) shareholder. 
Rio Tinto has suffered significant reputational 
damage over its recent and deliberate destruction 
of Aboriginal cultural heritage at Juukan Gorge in 
the Pilbara. There is no room for company error 
or complacency at Ranger. We acknowledge Rio 
Tinto’s commitment to rehabilitate the Ranger 
site. However, we are concerned by recent ERA 
comments to adopt ‘best-in-class’ rehabilitation.3  
This standard is vague, lacks clear definition and 
is a variation from earlier commitments to meet 
the Environmental Requirements (ERs). We urge 
both companies to commit to and realise the 
comprehensive and successful rehabilitation of the 
site. Rehabilitation success should be measured 
on the ability to meet all ER's and statutory 
requirements and for these outcomes to be 
enduring over a significant time period.

3 NT News December 3rd 2020 “ERA committed to best practice 
rehabilitation of Ranger uranium mine”  

https://www.ntnews.com.au/business/era-committed-to-
best-practice-rehabilitation-of-ranger-uranium-mine/news-
story/25b7172c0182247a3e44d980752ed75b#:~:text=THE%20
operator%20of%20Ranger%20uranium,did%20not%20accurately%20
portray%E2%80%9D%20this. 
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Ranger is surrounded 
by Kakadu and must 
be rehabilitated to 
a World Heritage 
standard d
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Uranium mining and processing in the 
Alligator Rivers Region started in the 1950s. 
It ends with the closure of Ranger. 

In this context it is important to reflect on the 
history of the Ranger mine, and the surrounding 
Alligator Rivers region. The Commonwealth made 
early commitments to the community, which has 
now endured four decades of imposed mining at 
Ranger and nearly 70 years of uranium exploration 
and mining in the region.  

The first uranium deposit in the Alligator Rivers 
Region was identified at Coronation Hill in the 
Upper South Alligator River Valley in 1953. This 
find led to the establishment of 13 small-scale 
uranium mines and two processing mills between 
1959 and 1965. However, it was not until 2006 
that the Commonwealth provided funding for 
four years of rehabilitation works at some of 
these sites and in 2009 built a containment area 
for historic uranium mine wastes.4 Uranium was 
first produced in large quantities in Australia from 
1954 at Rum Jungle, approximately 100km south of 
Darwin. This former Rio Tinto legacy mine remains 
unrehabilitated and is the focus of a renewed 
publicly funded clean up effort. This experience 
of inadequate rehabilitation and corporate cost 
shifting must not be replicated at Ranger.

While much of the uranium from these early mines 
was destined for the nuclear arsenals of Australia’s 
allies, in the 1970s a 'second wave' of uranium 
exploration in the region was spurred by the 
burgeoning international nuclear power industry. 
A range of deposits were discovered including the 
Ranger orebody and the Jabiluka, Koongarra and 
Nabarlek deposits. 

The Nabarlek mine, on the eastern side of the 
East Alligator River, was mined in 1979 and ore 
was processed from 1980 to 1988. After further 
exploration failed to identify economic deposits, 
rehabilitation works were undertaken in 1994 and 
1995. At the time, there were no closure criteria 
and no clarity about the process to achieve closure 
and site safety or about enforcability. The Northern 
Territory Government, however, still held $10 
million in a rehabilitation bond for financial 
security. In consultation between stakeholders 
it was mutually agreed that further work was 
needed, including at an eroded area with higher 
radiation levels (the ‘radiologically anomalous 
area’). Other rehabilitation work was needed 
to tackle weeds and feral animals, protect areas 
against fire, remove remaining infrastructure, 
assess contaminated sites and revegetate the land.5  

Despite the incomplete works, the Northern 
Territory government reduced the Nabarlek bond 
from $10 to $0.4 million in August 2003. This cash 
was returned to the company Pioneer International 
Ltd (then owned by UK based Hanson Plc) with 
no agreed process for formal mine closure and in 
the absence of  key criteria to assess rehabilitation 
success. In early 2008, the site was purchased by a 
junior explorer, Uranium Equities Ltd (now DevEx 
Resources Ltd), raising further concerns about the 
financial capacity to finish the rehabilitation works 
required for the Nabarlek site6 given there was no 
ongoing revenue from production. As of late 2020 
virtually nothing has changed.7 Today, more than 
three decades after production ceased, Nabarlek 
has still not been rehabilitated to an acceptable 
standard.

History and context

4 Supervising Scientist 2018 – Uranium Mining in the Alligator 
Rivers Region Fact Sheet https://www.environment.
gov.au/science/supervising-scientist/publications/
uranium-mining-in-alligator-rivers-region

5 Nabarlek Minesite Technical Committee Meeting 3 September 2003, 
Minutes.

6 Annual Technical Report 2019-20, Supervising Scientist Branch, 
Department of Agriculture, Water and the Environment, Darwin, 
Australia.

7 Ibid.
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There is a clear history of repeated government 
and corporate failure in the Alligator Rivers region 
(and at nearby Rum Jungle) to ensure appropriate 
closure and rehabilitation of uranium mines in the 
Northern Territory. This highlights the need for 
enhaced regulatory engagement and clarity.

The Commonwealth government drove the 
“second wave” of uranium development in the 
Alligator Rivers region, including at Ranger. 
The Commonwealth established the Ranger 
Uranium Environmental Inquiry (also known 
as the Fox Inquiry) to examine proposals to 
develop uranium deposits in the Alligator Rivers 
region, including Ranger, Jabiluka, Koongarra 
and Nabarlek. The Inquiry explored the tensions 
between environmental, Aboriginal, commercial 
and national interests around uranium mining in 
the Alligator Rivers region. Of particular relevance 
was the proposed enactment of the Aboriginal 
Land Rights (Northern Territory) Act (1976) 
Cth (Land Rights Act), the first Indigenous land 
rights legislation in Australia, the centrepiece 
of which was the right of Aboriginal Traditional 
Owners to veto mining on their land. However 
when it was eventually enacted, the Land Rights 
Act removed the veto for mining in the Ranger 
Project Area, thus robbing the Mirarr people of 
their land rights before they had even won them. 
Perhaps unsurprisingly the Fox Inquiry, while 
acknowledging the opposition of Aboriginal people 
to Ranger, recommended that “their opposition 
should not be allowed to prevail”. 

In 1978 the Land Rights Act was amended 
to exclude veto rights at Ranger and the 
Commonwealth imposed a framework to facilitate 
mining. 

Eventually private companies took over and mined 
under the Commonwealth’s authority, granted via 
the Atomic Energy Act (Cth). It is important to note 
that mining at Ranger was the direct consequence 
of a number of Commonwealth interventions, 
despite Mirarr opposition. The promises made by 
the Commonwealth government on approving the 
Ranger mine were substantial and ambitious and 
have been unfulfilled. The legacy of these early 

Commonwealth decisions is significant as we 
enter this new closure and rehabilitation phase at 
Ranger.

It is now critical that the Commonwealth establish 
a rigorous framework for closure – one that can 
deliver on the early promises to the community 
made following both the Fox Inquiry and a suite of 
subsequent legislation and policy commitments. 

Today there are two primary entities with 
boots on the ground and skin in the game 
when it comes to the delivery of successful 
rehabilitation works – the mining company and 
the Commonwealth. It is crucial that both these 
players take full responsibility for the clean-
up at the Ranger mine: passing the buck will 
not provide the best outcomes for Kakadu, the 
Mirarr people or Traditional Owners from the 
surrounding area. 

At the point of relinquishment Ranger, like the 
other former uranium mines, will become the 
responsibility of the Commonwealth. The risk of 
a continuing cost and liability to the government 
is real and substantial, as are the ongoing risks to 
the environment and adverse impacts on regional 
communities. It is critical the Commonwealth 
delivers the regulatory framework needed to 
ensure the mine closure at Ranger is successful and 
enduring. 

8 Fagan, M. (2002). Broken promises: Land rights, mining and the 
Mirrar people. Indigenous Law Bulletin, 5(18), p. 12.

9 https://pmtranscripts.pmc.gov.au/sites/default/files/
original/00006007.pdf Uranium. Australia’s Decision. Statement 
by The RT Hon. Malcolm Fraser. See pg 1. Four fundamental 
considerations – “the need to reduce the risk of nuclear proliferations; 
the need to supply essential sources of energy to an energy-deficient 
world; the need to protect effectively the environment in which 
mining development will take place; the need to ensure that proper 
provisions is made for the welfare and interests of the Aboriginal 
people in the Alligator Rivers Region and of all other people living 
in the Region and working on the development projects.” And pg 
7 “that uranium development projects will be permitted to proceed 
only if they satisfy certain conditions: the mining operation must 
conform with a mandatory ‘code of practice’ which the Government 
shall progressively prescribe; the requirements of the Environmental 
Protection (Impact of Proposals) Act 1974 must be complied with; 
the Government must be satisfied as to the acceptability of the 
development on the environment and on the Aboriginal people – 
the total level of activity will be taken into account in this regard; 
the sale contracts for the uranium produced must conform with 
the Government’s safeguards policy.” And pg 10 “The Government 
will adopt special measures designed to advance the wellbeing of 
Aboriginals and Aboriginal interests in the Region.”
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History of Ranger 
uranium mine

Ranger was finally approved against 
the backdrop of a Northern Territory 
push for greater political autonomy 
from the national government. 
Through a combination of ministerial 
deals and informal institutional 
agreements, the Australian 
government ceded regulatory 
power over Ranger’s  
day-to-day operations to the 
Northern Territory government. 

The Australian government 
established the Office of the 
Supervising Scientist (OSS), now 
called the Supervising Scientist 
Branch (SSB), to research and track 
the impacts of uranium mining in 
the Kakadu region. Although SSB is 
often perceived as the chief regulator, 
their primary role is environmental 
research and to provide advice  
to the federal Environment Minister 
who shares this with the federal 
Resources Minister. 

The Ranger uranium mine began 
operations on Mirarr land, following 
a no-consent Commonwealth 
‘Authority to Mine’. This was a 
profound social injustice for the 
Mirarr people, who had consistently 
opposed uranium mining on their 
traditional lands. 

EZ and Peko consortium expanded 
to include the Australian Atomic 
Energy Commission and advance 
the commercial development of 
Ranger.

The Aboriginal Land Rights Act 
explicitly excluded Ranger from its 
veto provisions.

The Ranger Uranium Environmental 
Inquiry (Fox Report) explored the 
tensions between environmental, 
Aboriginal, commercial and national 
interests around uranium mining in 
Kakadu. It clearly acknowledged 
the opposition of Aboriginal people 
but recommended “their opposition 
should not be allowed to prevail”.8

The Australian Whitlam government 
signed the ‘Lodge Agreement’ with 
Peko and EZ for the Ranger mine to 
provide uranium ore to Japan. With 
this agreement in place, the mine 
was a fait accompli.7 Decades of 
imposed and opposed industrial 
activity ensued. The Ranger 
uranium mine was authorised by 
the Australian government using 
the Atomic Energy Act (1953) — Cold 
War-era legislation that allowed 
the mining of uranium for military 
purposes. As a consequence, the 
primary legal power at Ranger 
resides today with the federal 
Resources Minister.

1969

1974

1974

1975

1976

1978

1978

1979

An aerial survey identified the 
Ranger uranium deposits. Soon 
after, the Electrolytic Zinc Company 
of Australasia (EZ) and Peko-Wallsend 
Operations Limited (Peko) began 
development work in the area. 
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North Broken Hill Holdings (North) 
became the principal shareholder 
acquiring a 68% stake in ERA. 

ERA releases its first Mine Closure 
plan detailing the rehabilitation 
approach. 

ERA required to end all mining and 
processing at the Ranger site.

End of the current mandated 
rehabilitation period at Ranger.

The Gundjeihmi Aboriginal 
Corporation was formed to represent 
the interests of the Mirarr 
Traditional Owners to the wider 
regional Aboriginal representative 
body — the Northern Land Council 
— and to the Northern Territory and 
Australian governments. 

North and ERA tried to develop the 
adjacent Jabiluka deposit but were 
stopped by sustained opposition 
from the Mirarr Traditional Owners, 
with strong civil society and wider 
community support.

Rio Tinto purchased North and ERA — 
becoming the largest shareholder 
in the Ranger uranium mine. 

ERA announced a Ranger 3 Deeps 
(R3D) underground resource on 
the Ranger site. However, despite 
development approvals and some 
initial work, the project was 
abandoned in June 2015 due to 
depressed commodity prices and 
stakeholder concern. 9 

The Ranger mine continued  
to process stockpiled ore but  
no longer extracted new supply. 
Over 40 years, Ranger has produced 
more than 120,000 tonnes of 
uranium oxide — one of only three 
uranium operations globally to have 
reached this scale. 

ERA started a second open cut pit at 
Ranger (Pit 3). 

The Australian government sold 
its stake in the mine, leading to 
the formation of current mine 
operator Energy Resources of 
Australia (ERA). 

The first ore was milled in August and 
the operation was formally opened in 
October. Around 20 million tonnes 
of ore was extracted from the 
original open cut mine (Pit 1) from 
1981 until the deposit was exhausted 
in December 1994. 

1979

1981

1988

1995

1997

1998
2000

2009

2012

2018

2021

2026



8

It is crucial that both the 
mining company and the 
Commonwealth take full 
responsibility for the clean-
up at Ranger mine: passing the 
buck will not provide the best 
outcomes d

8
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In 2020 ERA released an updated Mine Closure 
Plan outlining the rehabilitation approach.

To understand the scale of the rehabilitation project 
at Ranger, it is useful to compare it to other former 
Australian uranium mines, shown in Table 1. 
The table demonstrates that the Ranger mine has 
produced a significantly greater volume of waste 
rock than other uranium projects. This adds scale 
and complexity to the rehabilitation task ahead. 
Smaller and less complex mines than Ranger have 
failed to be successfully rehabilitated and this 
pattern must not be replicated.

Previous page. Mirarr Senior Traditional Owner Yvonne Margarula.  
Photo. Glenn Campbell, The Age

13 Notes: Mt – million tonnes; WR – waste rock (includes low grade 
uranium ore not processed); USAV – Upper South Alligator Valley; 
~ – approximately; AUranium ores only (excludes additional base 
metal ores); BMoline was the central mill just outside the USAV 
receiving ore from numerous small uranium mines in the USAV; 
CRockhole received ore from three very small uranium mines and 
the mill was located in the USAV; DRadium Hill supplied a uranium 
ore concentrate for chemical processing at Port Pirie; EOlympic 
Dam ore also extracts copper, gold and silver (but not rare earths, 
cobalt or tellurium); Fsmall heap leach project; GRanger production 
extrapolated to 8 January 2021 (i.e. assumes 0.625 Mt ore at 0.07% 
U3O8 to produce 385 t U3O8 in the December 2020 quarter).

Project Period Mine Production Rehabilitation 
Period

Mt ore %U3O8 t U3O8 Mt WR

Rum JungleA 1954-1971 1.5 0.32 3,530 14.3 1983-1986;  
2021 to ??

USAV-MolineB 1956-1964 0.135 0.46 716 no data 2006-2010

USAV-RockholeC 1959-1962 0.013 1.11 140 no data 2006-2010

Mary Kathleen 1958-1963 
1976-1982

2.71 
6.2

0.16 
0.10

4,092 
4,801

4.43 
17.57

1983-1986

Radium HillD 
Port PirieD

1954-1961 
1955-1962

0.969 
0.152D

~0.12 
~0.7

- 
852

no data 1981

Olympic DamE 1988-2020E 209.3 0.073 92,897 ~21 still operating

Nabarlek 1979-1988 
1989F

0.598 
0.157

1.84 
0.05

10,955 
80

2.33 1994-1995

Ranger 1981-2020G 64.5G 0.23G 132,100G ~255 2021-2026

Table 113: Uranium mine production and rehabilitation across Australia 
(updated from Mudd, 2002a14, 2002b)15

14 Mudd, G M, 2002a, Uranium Mill Tailings in the Pine Creek 
Geosyncline, Northern Australia : Past, Present and Future 
Hydrogeological Impacts. Proc. "Uranium in the Aquatic 
Environment : Uranium Mining and Hydrogeology III (UMH-3) 
- 3RD International Conference Including the International Mine 
Water Association Symposium", B J Merkel, B Planer-Friedrich & C 
Wolkersdorfer (Ed's), Springer, Freiberg, Germany, September 15-21, 
2002, pp 831-840.

15 Mudd, G M, 2002b, Uranium Mining in Australia : Environmental 
Impact, Radiation Releases and Rehabilitation. Proc. "SPEIR 3: 3RD 
International Symposium on the Protection of the Environment From 
Ionising Radiation", International Atomic Energy Agency (IAEA) & 
Office of the Supervising Scientist (OSS) (Ed's), Waste Safety Section, 
International Atomic Energy Agency (IAEA), Darwin, NT, July 22-26, 
2002, pp 179-189.
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All parties need 
to ensure there is 
sufficient time to 
make informed 
decisions d
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Previous page. Ranger uranium mine.  
Photo. ChameleonsEye/Shutterstock.com

Timeline  
and beyond 2026

It is increasingly apparent that the 
rehabilitation works at Ranger will not be 
achieved by 2026. In short, they will not be 
completed within the currently legislated 
five-year timeframe. Attempts to limit 
remediation works to comply with this 
arbitrary timeframe, rather than achieve 
the optimum outcome, will compromise the 
effectiveness of rehabilitation efforts.  

There is a growing sentiment that the closure 
period should be extended through an amendment 
to the Atomic Energy Act 1953 that provides for 
site access for rehabilitation purposes post-2026. 
Currently some dates for completion of works are 
being pushed back further to the point that they 
may not be completed in time. The rehabilitation 
period must be extended as a matter of priority. 

Poor rehabilitation decisions are being made 
within the constraints of this time-frame, risking 
adverse impacts on Kakadu National Park. These 
include the decision to leave the tailings wall 
and the floor of the tailings dam in situ rather 
than be actively remediated; the unexplained 
de-priorisation of the tailings plume as a high-
risk issue and the consequent failure to clearly 
articulate a remediation plan for the tailings plume. 

These decisions demonstrate that working to a 
constrained time-frame will significantly impact 
on the success and outcomes of the rehabilitation 
works. All parties need to ensure that there is 
sufficient time to make informed decisions about 
what is optimal, rather than being constrained 
by what is possible in the limited time currently 
allocated for rehabilitation works. 

For example, the application for deconstruction 
works of the Tailings Storage Facility (TSF) should 
have been lodged one year ago. These crucial 
plans and subsequent works have been delayed 
by nearly four years and are now expected in 2023 
with closure to be completed by 2026. This leaves 
little or no time for deploying any contingency 
planning and may lead to decisions being made 
that prioritise the works being completed on 
time, but at the cost of compromising the overall 
rehabilitation effort. 

Application Forecast in 2020 
RMCP

Forecast in 2019 
RMCP

Forecast in 2018 
RMCP

TSF deconstruction 4 August 2023 Oct – Nov 2021 1 December 2019 – 1 
Jan 2021
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16 Section 11.1 Ranger Mine Closure Plan 2020.

Significant decisions 
are being made 
about what to 
remove & what 
to leave in situ 
with no clear 
understanding of 
the cumulative 
impact D

The delayed rehabilitation of the TSF has already 
meant that ERA is now proposing to leave the 
floor of the TSF in situ rather than burying it in 
the mined-out pits along with all other tailings, 
as required by the Ranger Environmental 
Requirements (ERs). There is a cascading effect 
on completing the capping and revegetation, all 
of which are likely to have their own problems 
and delays. Working to such a constrained time-
frame has already led to compromise and limits the 
ability to develop and adopt contingency plans. 

Moreover, if the legislated period for closure 
is not extended, we would expect that the 
Commonwealth would resume all responsibility 
for completion of rehabilitation past the 2026 
deadline. The 2020 RMCP suggests the net present 
cost for the preferred plan is $744 million,16 
but what is included and what may be omitted 
in that figure remains unclear. There was an 
absence of discussion of post-closure monitoring 
and maintenance and costs associated with that 
important work. It is unclear what financial 
provisions are held by the Commonwealth to 
complete the rehabilitation in the case that the 
legislated time-frame for completing rehabilitation 
works is neither extended nor met. 

The time-frame limitations are also directly 
relevant in the development of closure criteria. 
The prolific use of the “As Low as Reasonably 
Achievable” (ALARA) principle in closure criteria 
is problematic and allows a range of factors to 
be considered in deciding what is “reasonably 
achievable”. With a legislated limit on the time 
allowed for rehabilitation work we are concerned 
that ERA/Rio Tinto may argue that constrained 
timelines constitute a “reasonability” factor. 
This could see rehabilitation decisions being 
increasingly driven by what is feasible in the 
time-frame, not by what is either best or necessary 
to achieve the ER’s and legislated commitments 
and obligations. We contend that the ALATA – As 
Low as Technically Achievable – principle should 
be adopted instead. This approach prioritises 
best environmental and wider outcomes and is 
more likely to realise both legal obligations and 
stakeholder expectations.

There is legitimate concern that Ranger could be 
heading towards the same outcome as Nabarlek – 
the rehabilitation works are supposedly finished 
but the site remains far from formal closure with 
decades to pass before it could even come close to 
being considered to be in an acceptable state.
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17 See Appendix 5.5 of Section 5 of the 2020 RMCP. 

Environmental concerns

Inadequate information and 
deficient Key Knowledge Needs 
An overarching concern regarding both 
rehabilitation and post-closure thinking and work 
at Ranger is the current lack of knowledge and 
attention around key social and environmental 
risks and their management. 

It is surprising and deeply concerning that despite 
the often repeated claim that the Ranger uranium 
mine is the most regulated and monitored mine 
site in the world, so little is known about some 
of the most fundamental environmental and 
rehabilitation challenges, and how they will be 
regulated. This is evidenced, for example, by the 
continuing uncertainty over how contaminated 
groundwater beneath the tailings dam will be 
remediated – will it move off-site and towards 
Kakadu National Park or will it rise and be 
appropriately managed? This is just one example 
of the important knowledge deficits in the current 
rehabilitation planning process.

The Supervising Scientist Branch (SSB) calls 
these knowledge gaps “Key Knowledge Needs 
(KKNs)”and provides a list of KKNs in their 
assessment report of the RMCP. This long list 
contains many questions and uncertainties but very 
few answers. 

This demonstrates that there is still a lot we don’t 
know about what will happen to the site and the 
surrounding Kakadu World Heritage region, either 
during rehabilitation works or post-closure. This 
is alarming given that rehabilitation works have 
already begun and are due to be completed in 
2026. For example, in the 2020 RMCP, only 14 of 
the 80 KKNs highlighted by the SBB have been 
addressed.17 

None of the 13 KKN questions posed by SSB 
on “Characterising contaminant sources on the 
RPA”, “Predicting transport of contaminants 
in groundwater” or “Predicting transport 
of contaminants in surface water” have 
been addressed by ERA in their 2020 RMCP. 
Critical questions remain unanswered, yet 
the rehabilitation works have already begun. 

Significant decisions are being made about what 
to remove and what to leave in situ with no clear 
understanding of the cumulative impact. This 
inspires no community confidence in the rigour of 
the decision making around these works. Given 
the long industry history of failed attempts to 
rehabilitate uranium mine tailings we remain 
highly sceptical that ERA has the information 
needed to meet its legislated requirement of 
isolating tailings from the environment for at least 
10,000 years.

“The main area of concern for the Supervising 
Scientist is in relation to contaminant transport 
modelling, which is required to assess whether 
or not the planned rehabilitation activities will 
prevent future environmental impacts from 
mine contaminants…. At this point in time, the 
Supervising Scientist does not believe there 
is sufficient information provided to support 
the statements in the RMCP that contaminants 
from the landform do not pose a risk to the 
downstream environment." (SSB Assessment 
Report 2019, iv-v). 

This remains an outstanding issue in the 2020 
RMCP as contaminant transport modelling has 
still not been completed. Given the purpose of the 
rehabilitation process is to give effect to the clear 
and long-standing ERs, this absence of attention to 
the deficiencies in the KKNs demands a response. 
For a key Commonwealth agency to indicate this 
late in the rehabilitation process that success 
is not assured should be a clear red flag for the 
Commonwealth government, as it should be for 
ERA and Rio Tinto. 
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Tailings management 
Environmental concerns about the management 
and rehabilitation of tailings are underpinned by 
four broader issues: i) an arbitrary and constrained 
timeframe ii) a lack of contingency planning iii) 
unaddressed KKNs and, iv) a lack of transparency. 

In 2008 the CSIRO released a report identifying that 
an estimated 150,000 litres18 of contaminants were 
leaking daily from the tailings dam. In 2009 it was 
confirmed that at least 100,000 litres were leaking 
each day.19 Tailings seepage has now resulted in a 
contaminated plume of groundwater of at least 
1GL (1 billion litres) under the tailings dam.20

"In previous groundwater models that take explicit 
account of potential for fracture flow, seepage of 
TSF pore fluids to groundwater is found to be of 
the order of 150 m3 /d (Puhalovich et al., 2008). If 
we conservatively assume that this rate has applied 
evenly for 20 years, then approximately 1 GL of 
contaminated groundwater may be located under 
the TSF, which is in line with previous conservative 
estimates" (Townley, 2005; Puhalovich et al., 2008).

We have deep concerns about the size and 
scope of the plume and its downstream and 
long-term impacts. We are concerned about the 
decommissioning of the Tailing Storage Facility’s 
pit wall, the proposal to leave sub floor tailings 
in situ21 and the unexplained de-prioritisation 
of the remediation of the tailings plume.22 The 
plume and contaminated site management plan 
is not finalised or public and yet this is crucial 
to the success of the rehabilitation project. These 
concerns are exacerbated by unresolved KKNs, 
the lack of transparency on modelling and public 
exclusion from future decision making about 
tailings management. The deferral of contingency 
planning, including for the TSF deconstruction, 
to the 2023 RMCP furthers this uncertainty. There 
is no clear contingency plan and there remain 
significant deficiencies in the KKNs. We strongly 
advocate for the KKNs to be addressed as a 
matter of priority and for greater transparency 
and engagement with stakeholders on tailings 
management. 

Tailings wall, floor and plume
In past years environment groups were assured 
that the hydraulic head of the 1km sq 50+m high 
tailings dam was holding in place an estimated 
1 billion litres of toxic plume. Serious concerns 
remain that removal of that dam is one of the 
greatest single changes to management on site and 
is anticipated to impact on the plume.

During the Wet seasons between 2014–2016 there 
were discharges of contaminated groundwater 
from Ranger to Gulungul Creek through Gulungul 
Creek Tributary 2 (GCT2). It was reported that 
the released water had an elevated electrical 
conductivity (EC) and was high in Mg, Ca, Mn, and 
SO4 (EC; maximum 120 µS/cm measured at the 
downstream monitoring station in Gulungul Creek 
in 2015).23 

At the time, environment groups were concerned to 
learn of emergency works to divert contaminated 
seepage from the tailings dam to Gulungul Creek 
Tributary 2 (GCT2). This was an unplanned off-
site impact. Once the scope of the problem was 
realised, ERA began pumping millions of litres 
from a hastily constructed interception trench. 
This was described as an unintended side effect 
of their land application area (LAA) experiments 
and starkly demonstrates how changed land 
management activities can impact and alter 
shallow groundwater flows. The same type of 
risk is posed by the plan to remove the hydraulic 
head of tailings from the 1 billion litres of plume 
currently being held in static equilibrium under the 
tailings dam.

In the 2018 RMCP the tailings plume was identified 
as the single greatest rehabilitation risk24 (Class 
III, high). However this issue has now apparently 
been parked by ERA as not requiring rehabilitation. 
Current plans are to leave these contaminants 
in situ. ERA seeks to justify doing so by “inbuilt 
conservatism” in modelling but the INTERA 2016 
and 201925 modelling this approach is based on, 
was not provided in the RMCP. This absence raises 
serious questions about the robustness, legitimacy 
and transparency of the ERA modelling. 



18 M. G. Trefry, 14 November 2008. Ranger Tailings Storage Facility:  
 Review of hydrogeological issues for a wall lift to RL+54m.   
 Report to Energy Resources of Australia Ltd, CSIRO, Canberra.
19 https://www.smh.com.au/national/polluted-water-leaking-  
 into-kakadu-from-uranium-mine-20090312-8whw.html
20 ibid
21 2020 RMCP - 9.3.3.3.3 TSF subfloor material management
22 2020 RMCP - Risk Assessment S07 RISK ID 504602 
23 Supervising Scientist, Department of the Environment and   
 Energy, Australian Government. 2017. Toxicity of contaminated  
 waters from Gulungul Creek Tributary 2 in 2015 and 2016.   
 Internal Report 652
24 Section 10.4.1 - 2018 Ranger Mine Closure Plan
25 The INTERA reports are referred to in section 5, referenced 165  
 times, as key source of information on groundwater modelling. 
26 See section 9.3.3.3
28  “Tailings Storage Facility (11.4.3) - only includes contingencies   
 for the risk of dredge disposal i.e. missing contingencies for risks  
 for potential issues such as Tailings Storage Facility wall breach  
 while still in use, management of contaminated materials (i.e.   
 residual tailings on inside walls, floor, clay core, rip rap), and the  
 contaminated groundwater plume.” SSB, Appendix A, Comment  
 #67, pgA17. 
29 S07 Risk ID 504602 (p49)
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It remains unclear what ERA considers to be 
conservative and if their definition is reasonable. 
There is also a lack of detailed reasoning or 
evidence for the “low probability” risk ranking. 
Put simply, there is no comprehensive plan for 
addressing the tailings plume.

Further, there is no assessment of the additional 
risks from the deconstruction of the tailings storage 
facility (TSF), which may add additional pollution 
flows into the existing plume. The August 2020 
approval for TSF subfloor material management 
was based on information limited to the wall and 
floor material, not the plume. The 2020 RMCP 
suggests removing the subfloor material from 
below the TSF and placing it in Pit 3 would result 
in higher solute loadings to the environment.26 
There is little discussion about the impacts of 
leaving the material in situ and there is an absence 
of discussion on how this will impact the plume 
beneath the TSF, or whether this decision is 
even consistent with the ERs and other existing 
commitments and obligations. 

The approval for TSF subfloor material 
management has occurred despite many 
unanswered issues in the 2020 RMCP. The details 
that informed the August 2020 decision to approve 
leaving the TSF sub floor material in situ are 
opaque and problematic. This approach sets a poor 
precedent for transparency and engagement on 
significant technical aspects of the rehabilitation 
works. We remain unclear on the process for the 
standalone assessment of the tailings storage 
facility floor and unconvinced about the rationale 
for leaving the material in situ.

In response to the 2019 RMCP, the SSB sought 
further information about the extent of the 
contamination within the floor and walls of the 
dam; the movement of contaminated groundwater 
beneath the dam and plans for remediation. 
They also specifically identified a lack of 
related contingency planning.27 Best practice for 
contingency planning for contaminated sites 
is to, in the first instance, use Best Practicable 
Technology (BPT). Other options that are not BPT 
then make up the contingency. 

However there are no details on what the BPT or 
alternatives are. This issue remains unaddressed in 
the 2020 RMCP, with ERA simply deferring details 
regarding contingency planning to future iterations 
of the RMCP. 

The current RMCP states that natural attenuation 
will be the proposed method for management of 
these plumes and that impacts to groundwater 
after site closure from the reclaimed TSF will be 
less than those observed during the operational 
period. It is proposed that sub floor contaminants 
and the tailings plume will be left in situ.28 There 
is limited evidence provided through the RMCP 
and no comprehensive discussion about the 
long-term consequences of this approach or any 
alternatives. It is a deep concern that at this stage 
of closure there is still so much uncertainty about 
the extent of the contamination and no plans or 
clear intention to develop plans to remediate the 
tailings plume. 
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Climate change impacts
In the short term, more rainfall than planned for 
could put extra pressure and delay treatment of 
mine process water. The RMCP identifies this 
possibility as a Class IV critical risk. In the long 
term, the Kakadu region is set to experience rapid 
rates in sea level rise due to climate change. By 
2030 the region will see some saltwater inundation 
of floodplains due to sea level rise. By 2070 this 
saltwater inundation will be widespread, affecting 
around 65% of freshwater floodplains.29 This will 
create significant ecological and management 
challenges for the region30 as rapid and complex 
transformations take place.

This is the fast-changing environment in which 
the rehabilitation of the Ranger uranium 
mine will take place. The impacts of climate 
change will make their mark in profound and 
often unpredictable ways. Recent research has 
highlighted the uncertainties and risks inherent 
in the cumulative impacts of both climate change 
and the rehabilitation of the Ranger uranium mine 
on the surrounding environment, including on 
groundwater31 and ecosystems.32

Although acknowledged in the SSBs modelling, 
these analyses appear conspicuously absent in 
ERA’s closure planning. While ERA states that 
global climate change scenarios have informed 
the studies underpinning the RMCP, it is unclear 
how. There does not seem to be any detail on how 
climate change risks have been considered in the 
modelling of contaminants being transported 
off-site via surface and groundwater. The RMCP 
discussion on risk management does not explicitly 
address climate change risks at all. 

There is a clear regulatory requirement that the 
Ranger tailings be isolated from the surrounding 
environment, and that migrating solutes do not 
cause impacts for 10,000 years. Given this key 
requirement it is profoundly deficient that the 
RMCP does not provide any detailed risk analysis 
or assessment of climate change impacts in an 
unpredictable and fast-changing monsoonal 
environment. 

Closure criteria  
There are two fundamental problems with 
the current closure criteria. First, the criteria 
presented are weak, vague and contested. Second, 
the continuing uncertainty about the extent of 
contaminants coming from the site means that even 
if criteria are agreed upon, the material coming off 
site may well exceed them. Closure criteria that 
have been put forward for Ministerial approval 
should therefore be deferred until (at the very 
least) there is a complete and robust contaminant 
transport model which is supported by all 
stakeholders. 

We are also critical of the existing process of 
ERA/Rio Tinto establishing their own criteria 
which are generally weak, vague, unenforceable 
and require revision to meet SSB rehabilitation 
standards. We note that in the 2019 RMCP ERA 
proposed rehabilitation standards in the Magela 
and Gulungul creeks that would have accepted 
contaminant levels much higher than those 
proposed by the SSB. We note that in the 2020 
closure criteria ERA has adopted SSB standards 
(Criteria W3). We welcome this trajectory, however, 
this is largely theoretical given there is still so 
much we do not know about the extent and nature 
of contaminants coming off the site. 

Previous page. Ranger uranium mine. Photo. David Wall 

29 See Bayliss, P., Saunders, K., Dutra, L.X., Melo, L.F., Hilton, J., 
Prakash, M. and Woolard, F., 2018. Assessing sea level-rise risks 
to coastal floodplains in the Kakadu Region, northern Australia, 
using a tidally driven hydrodynamic model. Marine and Freshwater 
Research, 69(7), pp.1064-1078.

30 See Dutra, L.X., Bayliss, P., McGregor, S., Christophersen, P., 
Scheepers, K., Woodward, E., Ligtermoet, E. and Melo, L.F., 2018. 
Understanding climate-change adaptation on Kakadu National Park, 
using a combined diagnostic and modelling framework: a case study 
at Yellow Water wetland. Marine and Freshwater Research, 69(7), 
pp.1146-1158.

31  See Kabir, M., Mudd, G.M., Ladson, A.R. and Daly, E., 2008. 
Groundwater-climate relationships, Ranger uranium mine, Australia: 
3. Predicting climate change impacts. In Uranium, Mining and 
Hydrogeology (pp. 361-370). Springer, Berlin, Heidelberg.

32 See Humphrey, C.L., Bishop, K.A. and Dostine, P.L., 2018. 
Vulnerability of fish and macroinvertebrates to key threats in streams 
of the Kakadu Region, northern Australia: assemblage dynamics, 
existing assessments and knowledge needs. Marine and Freshwater 
Research, 69(7), pp.1092-1109.
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Most other draft and proposed closure criteria 
do not have numerical, specific or measurable 
criteria. We maintain that the SSB should be 
setting stronger closure criteria, and that ERA 
should not be allowed to set or play a leading 
role in designing their own closure criteria. SSB 
only has an ‘advisory role’, however they are the 
agency that will provide the ultimate advice on the 
adequacy of the Ranger rehabilitation works.

In considering the closure criteria we have 
reviewed the “Framework for developing mine 
site completion criteria in WA”33 as the RMCP was 
required to meet the WA guidelines for developing 
mine closure plans. Given this, it is appropriate 
to reflect on WA standards for establishing 
closure criteria and to additionally note that Rio 
Tinto contributed funding to the project which 
developed this Framework. 

Our view is that the existing set of closure criteria 
needs serious reform and any decision making on 
closure criteria should be postponed. There should 
be a clear and dedicated process for agreeing to 
closure criteria amongst multiple stakeholders. 
The WA guidelines advise that criteria should be 
evidence based, however in its current form the 
proposed and draft criteria are not consistently 
based on evidence, in part because that evidence 
does not yet exist. The WA guidelines advocate for 
criteria that are “Specific, Measurable, Achievable, 
Relevant and Timely” (S.M.A.R.T).34 The proposed 
and draft criteria in the RMCP fall well short of the 
S.M.A.R.T framework. 

There are very few criteria that are specific and 
the majority are therefore unmeasurable. There 
are also very few criteria that are numerical. While 
we hope they are achievable, there are significant 
knowledge gaps that make attainment highly 
uncertain. The WA guidelines provide details 
on a range of approaches to setting numerical 
values and show a clear preference for setting 
numerical values based on the pre mining reference 
values. Other options include basing these on the 
understanding of risk, common practice precedent, 
best practice precedent and more. 

The WA guidelines provide some detailed advice 
on setting closure criteria. In particular they 
advise that criteria be agreed. ERA is currently 
undergoing consultation through the release of 
the RMCP but it is not clear what the process is for 
achieving agreement, and with who. Clearly this 
needs to include both the SSB and future users – 
particularly the Mirarr. We also urge a greater role 
for civil society input into this process. 

The criteria presented by ERA do not include 
timelines for achieving outcomes or measurement 
over time. These are critical in being able to 
determine at what point the criteria may be 
considered to have been met. This is particularly 
problematic where criteria are based on achieving 
design parameters and not based on achieving an 
outcome. Design parameters based on computer 
modelling are theoretical. There must be criteria 
for post-closure monitoring to measure, over a 
significant time period, to prove the theory and 
demonstrate that the designs and modelling are 
viable and working. As we have seen with other 
attempts at mine site rehabilitation it is often 
decades after closure that problems and structural 
failures emerge.

‘As low as reasonably achievable’
The use of the “As Low As Reasonably Achievable” 
(ALARA) principle has permeated through much 
of the RMCP plan and is the key element of many 
of the draft closure criteria. There must be clear, 
measurable and defined criteria that sets limits. 
The use of ALARA compromises the intent and 
value in developing closure criteria and has 
significant implications for holding ERA/Rio Tinto 
accountable for the outcomes at the site. 

We are also concerned about the erosion of the 
definition of Best Practicable Technology (BPT) 
over time. The early origins of BPT requirements 
at Ranger come from the 1977 Fox Inquiry which  
advised that “all required rehabilitative work and 
all measures required for the continuing protection 
of the environment be carried out by the operator 

33 https://www.dmp.wa.gov.au/Documents/Environment/
Framework_developing_mine-site_completion_criteria_WA.pdf 

34 ibid
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at its expense." It was recommended that "the 
BPT (developed anywhere, which can be applied 
to the uranium industry in Australia) to prevent 
environmental pollution and degradation be 
adopted from the outset.” In the 2020 RMCP the 
definition and its application in the rehabilitation 
of Ranger has become more convoluted: “BPT – 
that technology from time to time relevant to the 
RPA which produces the maximum environmental 
benefit that can reasonably be achieved having 
regard to all relevant matters.” 

The latest interpretation creates a framework that 
prioritises subjective corporate and economic 
considerations over objective environmental ones. 
This is a highly problematic misinterpretation of 
the Fox Inquiry and its expectations. 

The subjective measure of “reasonability” is a 
dangerous precedent in setting environmental 
requirements, or closure criteria. It allows for 
the consideration of factors that could seriously 
compromise the overall environmental objectives 
and outcomes. The erosion of the definition of BPT 
is as concerning as the increased use of ALARA. 

We support the adoption of the As Low As 
Technically Achievable (ALATA) model rather than 
the current ALARA approach. What is technically 

achievable is a stronger benchmark than what is 
'reasonably' achievable – which can often be vague 
and subjective. We welcome further discussion 
and engagement on the approach that will deliver 
the best outcomes and hold ERA/Rio Tinto to the 
highest standards of accountability. 

The use of ALARA in the current closure criteria 
is suboptimal. For example, the objective “ER 
2.2 (c) Erosion characteristics of the rehabilitated 
landform, as far as can reasonably be achieved, do 
not vary significantly from comparable landforms 
in surrounding undisturbed areas.” A draft closure 
criteria for this ER is “Accumulation of erosion 
products in Coonjimba and Georgetown Billabong 
will be ALARA”. Instead of this vague and open 
ALARA criteria we suggest ERA look at the 
erosion characteristics in comparable landforms in 
surrounding undisturbed areas. What variation of 
those characteristics would be unacceptable and 
have a negative environmental, social or cultural 
impact? What accumulation of erosion products 
in the Coonjimba and Georgetown Billabong is 
acceptable? 

Above. Kakadu. Photo. Kerry Trapnell 
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The answers to these questions would form the 
basis for setting far clearer and more robust criteria 
that are specific and measurable.35

All but one closure criteria for “Flora and Fauna – 
ecosystems”36 refers to a reference site. We would 
expect criteria to be able to identify reference site 
values for the “species richness,” “number of 
vertebrate species,” “evenness of bird species,” 
“activity, diversity and functional diversity,” 
“abundance of all Class B weeds”, “abundance 
of introduced flora species,” “abundance of feral 
species” and “chemical and biological indicators.”

 

Contingency planning
We note and welcome the SSB’s call for 
contingency planning for a range of factors 
throughout the RMCP. These include water 
treatment, availability of tubestock and the timing 
of addressing and implementing the unresolved 
KKN’s. However, we note that ERA seems to think 
it is adequate to identify contingency options, 
rather than actually develop them. It is only 
by actual detailed planning for contingencies, 
and testing how these would work in the real 
world, that their effectiveness can be assessed. 
Current contingency options risk being vague, 
unachievable and overly optimistic.37

We note that ERA has asserted that there is no need 
for contingency planning for:

• secondary capping and bulk backfill

• the stockpile domain

• infrastructure removal or any rehabilitation 
elements of the Ranger 3 Deeps exploration, 
Gagudju Yard, Ranger Mine Village, Magela 
Levee, the landfill sites and bioremediation pad 
or explosives magazine area. 

ERA has deferred contingency planning for 
the rehabilitation of water management areas. 
Contingency for the nursery is limited to securing 
licensing to retain the nursery but does not address 
the risk of failing to secure the necessary quantity 
of tubestock.

We also note some very rudimentary contingency 
planning documented in section 9 of the RMCP: 

• For any delay to infrastructure deposition in Pit 
3 the plan is to deposit in Ranger Pit 2.

• For borrow pits the plan is simply to delay 
closure until they are no longer required.

• For trial landforms the plan is a non specific 
proposal for “appropriate weed and fire 
management”.

• For the airport the plan appears to be to defer 
responsibility and liabilities to any future 
operator. 

ERA’s overarching approach to contingency 
planning on an ‘as-needs’ basis does not inspire 
confidence. As discussed earlier in relation to 
tailings, we are frustrated and concerned about 
the unfolding plans for tailings management, the 
unexplained de-prioritisation of the risks relating 
to the tailings plume and the complete absence 
of contingency planning for this aspect. We note 
the GTC2 example where changed land use has 
significantly altered groundwater flows and poses 
a significant risk to the plume. There is a clear and 
pressing need for credible contingency planning 
for this aspect of the project. 

35 This is also applies to criteria L7, W5, S1 and S2 and Section 8 -34. 
36 S8 Post Closure Land use, Closure Objectives and Closure Criteria. 

ERA RMCP 2020. ER 2.2 (a) 
37 Appendix A (responses to comments on the 2019 plan) comment 

#67 re TSF (previously identified as highest risk):“Where possible 
the details requested have been provided, however in most cases 
this level of detail is not available and ERA believe not required. 
Contingency plans are developed to order of magnitude level and 
then are parked pending need. If need develops the various options 
are then assessed and progressed to engineering.”

Following page. Saltwater crocodile, Kakadu.  
Photo. EcoPrint/Shutterstock.com 
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There are no 
apparent ongoing or 
planned monitoring 
activities of the social 
impacts of closure on 
Aboriginal people cd
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As the closure of the Ranger mine fast approaches, 
social impacts should be front and centre, yet there 
are no apparent ongoing or planned monitoring 
activities of the social impacts of closure on 
Aboriginal people. This is inconsistent with the 
Fox Inquiry and the Commonwealth Environment 
Protection (Alligator Rivers Region) Act (1978) 
which both clearly stipulate the importance of the 
social and cultural domains to the “environment”.38 

There are three studies that collated significant 
material on the social impacts of uranium mining 
in Kakadu which should also inform the closure 
planning at Ranger. The first is the Fox Inquiry 
itself. It explored and highlighted a broad range of 
social impact issues that would require monitoring 
and managing. The second is the “Social Impacts 
of Uranium Mining Project (SIUMP)”39 undertaken 
during the 1980s, while the third is the Kakadu 
Region Social Impact Study (KRSIS) which was done 
during contestation over the Jabiluka mine proposal 
in the late 1990s. None of these studies feature in any 
of ERA’s RMCPs. There is no discussion of how the 
issues raised in these original studies link back to, or 
might inform, the mine closure process. This means 
that key social baseline data collected throughout the 
life of the mine is not integrated into the mine closure 
process. 

Further, there has been no publicly released Social 
Impact Assessment (SIA) for the mine closure at 
Ranger to date. Only one SIA has been undertaken, 
by Jacobs consultancy in 2016-2017. This SIA has not 
been made public and limits itself to the base-case 
scenario of rehabilitating the townsite. 

It was not concerned with social aspirations to retain 
the town and transition to a tourism economy, nor 
did it address cultural and social issues.40 While 
both the 2019 and 2020 RMCPs talk about a future 
updated SIA, it appears this will be mostly concerned 
with social infrastructure and housing. While social 
infrastructure and housing are clearly important, this 
approach fails to consider any regional assessment 
of the overall social impact of mining to date. 
Furthermore, it can be argued that mining has not 
improved overall social conditions for the Aboriginal 
communities of the region. We note that in response 
to elevated local cancer rates, regional, Northern 
Territory and national medical bodies have recently 
highlighted the lack of analysis around the social 
impacts of uranium mining. The lack of any publicly 
available SIA precludes any ability to test or review 
the overall impact on the community. 

Social impact

38 While there has been substantial and ongoing investment in the 
 monitoring of biophysical environmental conditions arising 
 from the mining operations, particularly, but not solely by the SSB, 
 there has been no parallel commitment to engagement with the 
 social and cultural environmental consequences. This is despite the 
 clear obligation placed on the Commonwealth, its agencies and 
 private interests by the Commonwealth legislation (Environment 
 Protection (Alligator Rivers Region) Act (1978)), which defines 
 environment as specifically encompassing the social and cultural 
 domains: environment includes:

 (a) ecosystems and their constituent parts, including people and 
communities; and (b) natural and physical resources; and (c) the 
qualities and characteristics of locations, places and areas; and

 (d) the social, economic and cultural aspects of a thing mentioned in 
paragraph (a), (b) or (c).

39 See Australian Institute of Aboriginal Studies. Uranium Impact 
 Project Steering Committee (1984). Aborigines and Uranium: 
 Consolidated Report on the Social Impact of Uranium Mining on the 
 Aborigines of the Northern Territory. Canberra, Australian 
 Government Publishing Service. (This was the consolidated report of 
 the Committee, which reported every 6 months directly to Parliament 
 from 1978 to 1984.) 
40 The one social impact assessment (SIA) that is referred to in the 
 RMCP concerns an SIA of the base case scenario and associated 
 impacts, commissioned by ERA and undertaken by Jacobs 
 consultancy in 2016-2017. The base case reflects ERAs obligations 
 under the current lease agreements to rehabilitate the town and 
 associated infrastructure (i.e. bulldoze it). It does not have a specific 
 focus on Aboriginal cultural and social issues, but concerns the town 
 as a whole. Moreover, the said SIA does not assess any other further 
 scenario other than the base case, so Mirarr aspirations are not 
 assessed. The SIA was not publicly released: for a summary of the 
 SIA, see http://www.energyres.com.au/uploads/general/170717 
 ERA_SIA_-_Factsheet_FINAL.pdfPrevious page. Ranger mine. ChameleonsEye/Shutterstock.com
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The RMCPs say very little on social impacts, aside 
from ad-hoc references. We note that the 2019 
RMCP chapter “Environment and social setting” 
contains 38 pages on environment considerations 
and just one page on the social. The same section 
in the 2020 RMCP is 250 pages but still there 
is just one page on the social context. The 2020 
RMCP discussion on social issues is scant. There 
is some detail on radiation uptake in bushfoods, 
a few mentions of ERA’s exit from Jabiru and a 
longer discussion on the development of closure 
criteria for cultural values. However, the reference 
to closure criteria for cultural values is limited 
and it is unclear if that is confined to landforms 
or includes other rehabilitation issues such as 
tailings isolation, ground and surface water. It 
also lacks detail on how Mirarr participation in 
monitoring would be funded. Moreover, there is no 
comprehensive assessment on the social impacts 
of the Ranger mine nor of the wider impacts of the 
closure of the mine.

Key issues that have not been addressed in any of 
the RMCP iterations to date include: a review or 
assessment of the social inequalities and conflicts 
associated with mining royalties; how royalty 
funded Aboriginal programs are to be financed 
post mining; how Aboriginal health, housing, 
education and employment have been impacted by 
mining, and will be further impacted by closure. 
These are key social impact issues that have 
been consistently highlighted by the Fox Inquiry, 
SIUMP and KRSIS as requiring attention yet they 
are absent from the RMCP process to date by 
both ERA/Rio Tinto and the Supervising Scientist 
Branch (SSB). 

The SSB has been notably quiet on social impact 
– an omission which is both disappointing 
and problematic. The SSB has stated that “the 
ultimate objective of rehabilitation… is to 
prevent long-term impacts to people and the 
environment surrounding the Ranger Project 
Area” (SSB assessment report 2019 iv) and 
more specifically, to “protect the health of 
Aboriginals and other members of the regional 
community” (SSB assessment report 2019 p. 4). 
This objective is unlikely to be realised without 
any comprehensive assessment of the existing 
social impacts or an evaluation of future impacts 
associated with closure. The review on social 
impacts to date has been limited to cultural 

values and radiation uptake through bush foods. 
This is not comprehensive and reveals a limited 
understanding of the complexities of social impacts 
of mining on communities at both the corporate 
and government level. This situation is far below 
international best practise or contemporary 
community expectation.

We also note that SSB’s attention to gaps in ERA’s 
RMCPs have been limited to a narrow definition 
of the “biophysical environment”. In particular, in 
their assessment reports of the RMCP, the SSB has 
failed to identify social impacts as a knowledge 
gap, despite there being no ongoing or planned 
monitoring of the social impacts on Aboriginal 
people of closing the Ranger mine. 

Despite the absence of a comprehensive SIA 
process, we note that Gundjeihmi Aboriginal 
Corporation (GAC) and the Mirarr community 
have advocated strongly for resources, and 
have been proactive in securing the return of 
Jabiru township to Aboriginal ownership. They 
have also taken a lead role, through complex 
negotiation with National Parks, in conservation 
and fire management as well as in local health and 
education. 

What is needed, in 
addition to an open 
and robust RMCP, is 
a wider transition 
plan for the Kakadu 
region d
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This determined and proactive community faces an 
uncertain future without the necessary assessment 
and ongoing support from the company or 
government to transition to a post-mining 
economy. The omission of social impact data, 
and absence of a comprehensive assessment and 
specific requirements relating to social impacts, 
equates to a significant social injustice on the part 
of both the company and government. 

The transition from commercial mining to active 
rehabilitation and exit preparation provides an 
important opportunity to review the impacts and 
the adequacy of wider governance frameworks. 
This could begin with consideration of a transition 
plan for the Alligator Rivers Region to release 
the area from the structural arrangements that 
were put in place to facilitate uranium mining. 
The Alligator Rivers Region, including Kakadu 
National Park, was engineered to facilitate 
uranium mining. It is timely and appropriate 
that with the conclusion of mining in the area, 
the effectiveness and applicability of the suite of 
legislation designed to create a uranium mining 
region is reviewed. The area will no longer have 
an extractive industry focus and should instead 
be governed by policy and legislation designed to 
support Traditional Owners and country.

In short, the challenges ahead are being too 
narrowly defined. The RMCP focusses on a limited 
set of technical issues that pertain mainly to the 
mine site (all of which are important), but broader 
issues concerning a just transition for the Kakadu 
region away from uranium mining are currently 
being ignored. What is needed, in addition to an 
open and robust RMCP, is a wider transition plan 
for the Kakadu region. If the Commonwealth 
government was prepared to resource a major 
Commonwealth inquiry into developing uranium 
mining in Kakadu – i.e. the Fox Inquiry – it should 
be equally motivated to do the same as uranium 
mining comes to an end. 

To address this profound deficiency, we urge the 
Commonwealth government to:

• fund an independent regional process to 
assess, monitor and manage the impacts of 
closure on Aboriginal people in the wider 
region and realise a just transition to a post-
mining Kakadu. This would be informed by 
and undertaken in close collaboration with 
the Mirarr people and other neighbouring 
Traditional Owner groups whose country is 
regulated under the same arrangements

• ensure future RMCPs address the data from 
past and future Social Impact Assessments, 
including the need for social impact 
management and monitoring programs

• translate this social impact data it into 
meaningful and transparent commitments, 
including to work with and fund Mirarr and 
other neighbouring Traditional Owner groups 
whose country is regulated under the same 
arrangements on the transition to a post-
mining economy, and 

• make social impact management and 
monitoring a post-closure requirement 
equivalent to other forms of bio-physical 
management and monitoring. 

Further, at the very least, the Jacobs SIA and all 
future ERA-sponsored SIA material should be 
made public.
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As the closure 
of Ranger mine 
approaches the 
Commonwealth is 
almost nowhere to 
be seen cd
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There are stakeholder concerns that ERA, 
the SSB and the Northern Territory and 
Commonwealth governments are, at least in 
part, making up the rehabilitation and mine 
closure approvals process as they go along. 
The regulatory landscape governing Ranger 
is highly complex and often unclear and 
difficult to navigate.41

Historically, there has been a great deal of role 
ambiguity and overlap between the Commonwealth 
and Northern Territory, particularly in relation 
to monitoring and enforcement. While ultimate 
regulatory responsibility for the Ranger site will 
rest with the Commonwealth post-closure, there 
are concerns that the chains of responsibility 
and accountability between the Commonwealth 
government, the Northern Territory government and 
ERA/Rio Tinto are not clearly or adequately defined. 
We are concerned this lack of clarity will continue 
throughout the closure process and compromise 
rehabilitation outcomes.  

The Commonwealth government had a pivotal role 
and presence in the formation and development 
of uranium mining in Kakadu. Without the 
Commonwealth there would be no Ranger mine. The 
Commonwealth initiated the Fox Inquiry, was part 
owner during the exploration and early development 
works at Ranger, gave approval to the mine in the 
Australian Parliament, exerted sustained political 
pressure to remove and explicitly by-pass Aboriginal 
opposition, removed the Aboriginal veto with respect 
to Ranger in the Land Rights Act and also made 
significant promises to the Aboriginal people of 
Kakadu to protect them and the environment. 

Yet as closure approaches the Commonwealth 
is almost nowhere to be seen. It is certainly not 
currently acting like a regulator, nor does it appear 
to be resourced or inclined to assume this role any 
time soon. The Atomic Energy Act contains none of 
the usual machinery of environmental regulation, 
including enforcement, monitoring and offence 
provisions. The Commonwealth’s environmental 
monitoring authority – the SSB – has no regulatory 
powers and is an advisory and research group. It 
conducts research, advises the Commonwealth 

government and arguably suffers from regulatory 
capture and an over-emphasis on accommodating 
corporate imperatives. As the rehabilitation process 
accelerates there is a clear need for the SSB to be better 
resourced and engaged in order to guard against 
future governments inheriting a radioactive burden 
and legacy at Ranger. Yet in May 2020 it was revealed 
that almost one third of the SSB budget – provided 
by ERA to the Commonwealth – was not being paid 
any more (i.e. the loss of ~$2.5 million)42 and as of late 
2020, this funding shortfall was still being contested 
between ERA and the Commonwealth.43 Perhaps 
more critically, the Commonwealth must have the 
legal capacity to enforce compliance with the RMCP, 
or there is little point creating closure criteria. 

The virtual absence of the Commonwealth 
government from the process raises several major 
risks. One is that in the absence of clear guidance 
and requirements for post-closure monitoring 
or maintenance there will be none, or they will 
be deficient, and there will be no clear legal 
remedy for achieving their compliance. Without 
strong engagement and processes for developing 
closure criteria these will remain weak, vague and 
unenforceable. Another risk is that in the absence 
of strong Commonwealth oversight and regulation, 
standards and expectations will be lower and 
that compromises along the closure journey will 
increase. 

Governance and regulation

41 See, for example, Lea, T., Howey, K. and O'Brien, J., 2018. Waging 
Paperfare: Subverting the Damage of Extractive Capitalism in 
Kakadu. Oceania, 88(3), pp.305-319.

42  Bardon, J, 2020, Ranger Mine locked in stoush over funding for 
Kakadu uranium rehabilitation monitoring. ABC News Online, 
https://www.abc.net.au/news/2020-05-19/nt-kakadu-uranium-
stoush-ranger-mine-rehabilitation/12260130; Accessed 30 November 
2020.

43 Bardon, J, 2020, Rio Tinto accused of backing away from funding 
monitoring to prove Ranger mine rehabilitation success. ABC News 
Online, https://www.abc.net.au/radio/programs/pm/rio-tinto-
accused-of-backing-away-from-funding-mine-monitoring/12916512; 
Accessed 30 November 2020.
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The Australian people – via the Commonwealth 
government – could well end up responsible for 
any failed rehabilitation works at Ranger, as they 
have for the early Alligator Rivers uranium mines 
and the Rum Jungle mine. This situation has led 
to decades of unresolved environmental pollution 
and must not be replicated at Ranger.

Post-closure regulatory 
arrangements  
Looking beyond the RMCP and the current 
program of works, it is critical there is strong 
governance, regulation and enforcement, both 
during and after closure. Establishing enforceable 
post-closure monitoring and maintenance 
requirements is a fundamental condition for 
delivering and ensuring the successful closure 
of the site. There has been a legacy of failed 
rehabilitation attempts at uranium mines in 
Australia that provide important lessons which 
should inform the post-closure governance 
arrangements. While the rehabilitation is primarily 
a responsibility of ERA and Rio Tinto, government 
regulatory oversight and engagement is critical, 
as is establishing post-closure monitoring 
and management requirements and response 
frameworks. It is currently unclear what these 
post-closure regulatory arrangements will be.

Near enough is not good enough. There must be 
protections in place that both identify post-closure 
failures and ensure that funding – whether through 
bonds, trust funds or direct government funding – 
is available to address any post-closure failure. This 
section considers the financial capacity issues, the 
importance of closure criteria, ongoing uncertainty 
and the need for post-closure monitoring.

Monitoring the status of rehabilitation works 
at Ranger mine during and after rehabilitation 
raises many challenges. The rehabilitation works 
themselves involve significant environmental 
risks, yet there is no proposed monitoring plan 
for the period of the active rehabilitation works. 
Disturbingly, there is scant detail on how the 
rehabilitation of the Ranger Project Area (RPA) 
will be monitored or managed post-closure. 
Most concerning is the lack of any discussion on 

the governance and management plan for the 
perpetual care and maintenance of the radioactive 
tailings to ensure they remain isolated from the 
surrounding environment.  

A critical aspect of the RMCP should be the 
regulatory framework by which the RMCP 
is governed. The RMCP approach has been 
instigated by advocacy from GAC and alignment 
with Rio Tinto’s internal processes. Outside of 
the RMCP there is a suite of discrete “stand-
alone” applications. The process for approval 
and regulation of these is not clear and the legal 
requirements to implement or enforce the RMCP 
are not well defined. The Atomic Energy Act does 
not contain the usual regulatory machinery that 
can be used to enforce compliance and monitoring. 
Currently this whole process is ad-hoc and 
unsatisfactory.

The rehabilitation works at Ranger are occurring 
under the pre-existing administrative and 
approvals framework that facilitated the mine’s 
operations for decades. This approach is based 
on a series of assumptions, relationships and 
understandings that are outdated and not suited 
to best advance the new stage of rehabilitation 
and closure activities. Closure operations require 
dedicated and fit for purpose assessment that 
addresses the site-specific issues and reflects 
evolving industry practise and community 
expectation. A contemporary approach to a 
complex mine closure should not be based on a 
non-transparent, last century approvals regime. 

The post-closure regulatory framework is 
entirely unclear. Significant questions remain 
about post-closure monitoring, maintenance 
and relinquishment and who will enforce these 
requirements. To take just one example, is not clear 
what laws – Commonwealth or Northern Territory 
– apply if contamination occurs off-site including 
via seepage into ground and surface water. There 
are also outstanding questions about timing and 
conditions around the return of the bond and how 
the Ranger Trust Fund might operate in perpetuity. 
There is a need for greater clarity between 
the Commonwealth and Northern Territory 
government around post-closure arrangements, 
monitoring, maintenance and relinquishment and 
the ongoing role and funding for the SSB.
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More specifically, a fundamental issue is that the 
current legal requirements only exist to January 
2026. There is no certainty on arrangements beyond 
this date, including allowing ERA/Rio Tinto 
to access the Ranger Project Area for continued 
monitoring and site maintenance activities. 
At present, the RMCP suggests an allocation 
of just $20 million for a period of 25 years of 
monitoring – an amount which is demonstrably 
short of the funding and resources required for 
environmental and social monitoring as well as 
any future remedial works (e.g. erosion, weeds, 
site security). Rehabilitation of the Ranger site 
will require monitoring and careful scrutinty 
for decades to centuries into the future – yet the 
current regulatory regime does not even address 
the immediate 25 years from 2026 let alone the 
needs beyond 2051. Ranger is clearly the most 
complex mine rehabilitation project in Australia’s 
history yet there is not commensurate regulatory 
attention.

There is an urgent need for an open review and 
revision of the regulatory regime governing the 
Ranger rehabilitation. The system that governed 
mining operations at Ranger was complex and 
opaque. There is now broad stakeholder value 
alignment on the desired rehabilitation outcomes, 
and inclusive, robust and transparent decision 
shaping and making processes are more likely 
to see these realised. We need a fresh approach 
and framework to meet the new challenges of 
rehabilitation and closure and to provide for 
scenarios where rehabilitation aspects fail or where 
ERA may become insolvent, protecting against any 
cost shifting of the significant liabilities associated 
with Ranger. 

Financial capacity
We have an ongoing concern around the funding 
for the rehabilitation works at Ranger. We note 
that ERA simply does not have the solo financial 
capacity to fund the Ranger rehabilitation. Parent 
company Rio Tinto has made a commitment to a 
mechanism to provide some funding assurance, 
however the language of “a mechanism” 
for funding is markedly different from a 
comprehensive commitment to fund. It is unclear 
what rehabilitation costs are included in this 

commitment. We are specifically concerned that 
there are no clear commitments and obligations for 
financial provisions for post-closure monitoring 
and maintenance and to assure capacity to address 
any emerging post-closure issues. 

Although acknowledging that the ‘ultimate cost of 
rehabilitation is uncertain’ the 2020 RMCP explains 
that the expected rehabilitation cost of $744 
million includes a range of things outside of the 
actual ‘boots on the ground’ rehabilitation works. 
For example, “staff redundancies and various 
corporate costs” are also included in this figure. We 
understand that this detail is included in an annual 
plan of rehabilitation (APR) which is submitted to 
the Commonwealth for approval – another process 
from which the public is excluded. We would 
welcome access to the most recent APRs and a clear 
understanding of the financial securities held in the 
Ranger Rehabilitation Trust Fund.  

We strongly advocate that details about bonding 
arrangements be made publicly available. Unlike 
the experience with Nabarlek we advocate that a 
formal process be determined for any future release 
of bonds contingent on the successful closure 
and post-closure monitoring of the site and the 
agreement of multiple stakeholders, including the 
NLC, SSB and GAC. 

UNESCO World Heritage 
Committee 
One of the key objectives of the rehabilitation of 
the Ranger uranium mine is to restore the area 
to a state where the rehabilitated area could be 
incorporated into the Kakadu National Park. 
However, it is unclear if there is any intention 
to revise the existing World Heritage boundary 
to facilitate any post rehabilitation inclusion of 
the Ranger site. Further, there is no detail on 
engagement with UNESCO’s World Heritage 
Committee around pathways and pre-conditions 
for Ranger to be considered for incorporation 
into the World Heritage area. To achieve this, 
uncertainty and deficiencies in the KKN’s need to 
be addressed, along with improved contingency 
planning and a clear strategy for addressing the 
tailings plume. Beyond these critical elements there 
must be clear, strong and enforceable (SMART) 
closure criteria. 



In establishing these criteria there needs to be 
agreement not only with stakeholders and future 
land users, but with other relevant agencies 
and authorities including the World Heritage 
Committee and the WHC’s expert advisory bodies. 

We maintain there is an important role and 
rationale for including UNESCO and international 
expertise and experience in the rehabilitation 
process and note that to date there is no evidence 
that this is happening, required or seen as 
desirable. In order to achieve a world class 
outcome, we need to encourage contributions 
and input from the many international agencies 
and bodies with expertise and standing in this 
arena.

Transparency 
The lack of transparency on major aspects of 
the project perpetuates mistrust and concern. A 
number of aspects of the rehabilitation project have 
been deferred for consideration through separate 
processes from which the public is excluded. These 
include such crucial issues as the final landform, 
remediation of the tailings dam, the disposal and 
consolidation of tailings into the mined-out pits 
and the rehabilitation of Ranger 3 Deeps. These 
pivotal issues have to date been unreasonably kept 
from public scrutiny. 

Another example of this can be seen with the 
annual plan of rehabilitation (APR) in which the 
costings for rehabilitation are presented and which 
forms the basis for setting the financial securities 
held by the Commonwealth in the Ranger 
Rehabilitation Trust Fund. It is neither necessary 
nor helpful that this key aspect is reviewed through 
a non-public process.

In the current “closure obligations and 
commitments” there is a commitment to inform 
and update stakeholders on a suite of factors 
relating to tailings management (although unlike 
other “commitments” there is no reference number 
for the obligation). The Supervising Scientist 
observed that keeping stakeholders informed 
about matters relating to tailings management is 
“critical to the on-going stakeholder confidence in 
the rehabilitation of the mine site.” We maintain 
that confidence would be strengthened by the 
public release of the Tailings Storage Facility Floor 
Contaminated Material Management application, 
addressing the KKNs concerning contaminants 
in ground and surface water and greater public 
consultation on the design and planning of tailings 
management. 

Approval of the less-complex rehabilitation 
activities is being undertaken through the RMCP. 
However, approval of the more technically complex 
activities is set to occur independently of the 
RMCP, after consideration of discrete ‘stand-alone’ 
applications. These activities are fundamental to 
the success of the rehabilitation works, however 
there is currently no commitment by ERA, the SSB 
or any regulatory authorities to provide public 
access to these stand-alone applications or to 
enable public input into their assessment. This 
approach is unjustified and unacceptable and 
should be revisited.

We offer comment on the RMCP as the only avenue 
for civil society engagement on the closure of 
Ranger. The RMCP requires “acceptance” from 
the Commonwealth but it is not entirely clear 
what that means for the RMCP as a regulatory 
instrument. It appears the RMCP is an expression 
of the companies preferred and intended pathway 
for closure. The legal instruments for closure 
are the Atomic Energy Act, approved activities 
through the Mine Site Technical Committee, the 
Environmental Requirements and, at some point, 
the Closure Criteria. 

30
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• That the closure period be extended 
through an amendment to the Atomic 
Energy Act.

• That the Commonwealth fund an 
independent regional process to assess, 
monitor and manage the impacts of 
closure on Aboriginal people in the region 
and realise a just transition to a post-
mining Alligator Rivers Region. This would 
be informed by and undertaken in close 
collaboration with Mirarr people and other 
neighbouring Traditional Owner groups 
whose country is regulated under the same 
arrangements. 

• That future RMCPs address the data from 
Social Impact Assessments and translate it 
into meaningful, transparent commitments, 
including to work with and fund Mirarr 
and other neighbouring Traditional Owner 
groups whose country is regulated under 
the same arrangements in the transition to a 
post-mining regional economy.

The comprehensive rehabilitation of the Ranger mine is a test of the 
commitment, capacity and competence of both ERA/Rio Tinto and 
the Commonwealth. The current approach lacks clarity and needs 
to be improved in order to also improve the likelihood of success. 
The future health of the country and communities of Kakadu and the 
protection of a unique and much loved part of our shared national 
and international heritage demands the best possible effort.

We make the following recommendations in good faith with the 
objective of meeting these standards and increasing the likelihood 
of delivering a credibly rehabilitated Ranger site. 

• That social impact management and 
monitoring be a post-closure requirement 
of equivalent standing to other forms of 
biophysical management and monitoring.  

• That there be improved transparency and 
stakeholder engagement in setting closure 
criteria and closure planning.

• That the Jacobs SIA and all future ERA-
sponsored SIA material be made public.

• That addressing deficiencies in the KKNs, 
particularly those relating to contaminants, 
be prioritised.

• That following the extension of the 
mandated timeline for the Ranger 
rehabilitation project key issues including 
the deconstruction of the Tailings Storage 
Facilty, the decision to leave the tailings 
floor in situ and crucial issues relating to the 
tailings plume be revisited. The public – and 
particularly key stakeholders such as GAC 
– must be given access to decision making 
processes on critical design aspects of the 
tailings rehabilitation. 

Recommendations
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• That contingency plans address a range of 
future climate scenarios, including those 
developed through the SSB, and that these 
findings be incorporated into future RMCPs 
and address isolating tailings from the 
environment for at least 10,000 years. 

• That consideration and formal advance 
of the closure criteria be deferred until 
the deficiencies in the KKNs have been 
addressed and there is a clear evidence and 
complete contaminant transport model. 
Closure criteria should also undergo a 
separate process with clear engagement 
and agreement with future land users, 
particularly GAC.

• That the ALARA principle be replaced 
with As Low as Technically Achievable 
(ALATA) in future RMCP’s and that the 
definition of Best Practicable Technology 
be defined consistently with that of the 
Fox Inquiry. This recommended that “all 
required rehabilitative work and all measures 
required for the continuing protection of the 
environment be carried out by the operator 
at its expense" and that "the best practicable 
technology (developed anywhere, which 
can be applied to the uranium industry in 
Australia) to prevent environmental pollution 
and degradation be adopted". 

• That ERA/Rio Tinto comply with advice to 
develop detailed contingency plans and that 
these be made publicly available. 

• That the Commonwealth clearly establish 
and articulate a closure and post-closure 
governance and regulatory framework 
that establishes a program of post-closure 
monitoring and maintenance, clearly 
articulates the processes for approval of 
closure requirements and criteria, and sets 
out requirements for seeking third-party 
approvals from future land users. 

• That closure funding and financial 
securities held through the Ranger Trust 
Fund be clearly presented along with the 
arrangements and framework for securing 
funds for any post-closure works. 

• That the Commonwealth engage with 
UNESCO’s World Heritage Committee and 
its expert advisory bodies on establishing 
criteria for the potential inclusion of Ranger 
into the dual World Heritage listed Kakadu 
National Park. 

• That there be improved transparency, 
including through the release of studies and 
agreements related to stand-alone project 
applications. In particular we seek the 
public release of the INTERA groundwater 
modelling studies and detail on the TSF 
subfloor material management approval.
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GLOSSARY

ALARA – As Low As Reasonably Achievable

ALATA – As Low as Technically Achievable

APR – Annual Plan of Rehabilitation

BPT – Best Practicable Technology

CSIRO – Commonwealth Scientific and Industrial 
Research Organisation

EC – Electrical Conductivity 

ER – Environmental Requirements

ERA – Energy Resources Australia

GAC – Gundjeihmi Aboriginal Corporation 

GCT2 – Gulungul Creek Tributary 2 

INTERA – a geosciences and engineering consulting 
firm

KKN – Key Knowledge Needs 

KRSIS – Kakadu Region Social Impact Study 

RMCP – Ranger Mine Closure Plan

RPA – Ranger Project Area

NLC – Northern Land Council

SIA – Social Impact Assessment

SIUMP – Social Impacts of Uranium Mining Project

S.M.A.R.T – Specific, Measurable, Achievable, 
Relevant and Timely 

SSB – Supervising Scientist Branch 

TSF – Tailings Storage Facility 

UNESCO – United Nations Educational, Scientific and 
Cultural Organisation

WHC – World Heritage Committee
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