

**STAGE 33**

**NOTES:**
1. EXCAVATE JACKING AND RECEIVING PIT
2. EXCAVATE AND INSTALL CONDUIT DUCT BANK

0  20  40  60  80  100  120  140  150

SCALE 1" = FEET

2 Center Plaza, Suite 430
Boston, MA 02108
T: (617) 338-0063
F: (617) 338-6472

Civil Engineering
Land Surveying
Transportation Engineering
Structural Engineering
Planning
GIS
Green Infrastructure
STAGE 34

NOTES:

1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 36

NOTES:

1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 37A (MANHOLE INSTALLATION)
(APPROX. 5 DAYS DURATION)

NOTES:
1. EXCAVATE AND INSTALL MANHOLE
2. MAINTAIN TRAFFIC DETOUR 24/7 UNTIL INSTALLATION COMPLETE
STAGE 37B

NOTES:

1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 38

NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 39

NOTES:

1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK.
NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
NOTES:

1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 44A (MANHOLE INSTALLATION)  
(APPROX. 5 DAYS DURATION)

NOTES:
1. EXCAVATE AND INSTALL MANHOLE
2. MAINTAIN TRAFFIC DETOUR 24/7 UNTIL INSTALLATION COMPLETE
NOTES:

1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
NOTES:

1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
NOTES:

1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 48

NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 49

NOTES:

1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
NOTES:

1. EXCAVATE AND INSTALL CONDUIT DUCT BANK

STAGE 50

SALEM STREET

CHAPMAN ROAD

HOPE TERRACE

SALEM STREET

STATION

SCALE,

DATE

I.D.

APPROVED,

TITLE OF REFERENCE DRAWINGS

DESCRIPTION OF ALTERATIONS

DATE

BY

CHECKED

APPROVED

NUMBER

DESCRIPTION OF ALTERATIONS

DATE

NO

BY

CHECKED

APPROVED

NO

SUPERVISOR

REVIEWED

ELECTRICAL

DRAWN
STAGE 51A (MANHOLE INSTALLATION)  
(APPROX. 5 DAYS DURATION)

NOTES:
1. EXCAVATE AND INSTALL MANHOLE
2. MAINTAIN TRAFFIC DETOUR 24/7 UNTIL INSTALLATION COMPLETE
STAGE 51B

NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK

SPECIALIST PAVING CO.

SCALE FT FEET

0 50 100 150

2 Center Plaza, Suite 430
Boston, MA 02108
T: (617) 338-0063
F: (617) 338-6472

Civil Engineering
Land Surveying
Transportation Engineering
Structural Engineering
Planning
GIS
Green Infrastructure
NOTES:

1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 52A

NOTES:

1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 53
(NIGHT WORK 7PM - 5AM)

NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 54
(NIGHT WORK 7PM - 5AM)

NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 55
(NIGHT WORK 7PM - 5AM)

NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 56
(NIGHT WORK 7PM - 5AM)

NOTES:

1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 57
(NIGHT WORK 7PM - 5AM)

NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 58
NIGHT WORK 7PM-5AM

NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 59

NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 60

NOTES:
1. EXCAVATE AND INSTALL MAINHOLE
2. EXCAVATE AND INSTALL CONDUIT DUCT BANK
NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 62

NOTES:

1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
STAGE 63

NOTES:
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK
1. EXCAVATE AND INSTALL CONDUIT DUCT BANK