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SECTION A: NOTICE INVITING SEALED BIDS 

For DUCK FARM PHASE 1A- STEP 2 Project No. 2018-DF _P1AS2 

Watershed Conservation Authority 
100 North Old San Gabriel Canyon Road 

Azusa, CA 91702 

PUBLIC NOTICE IS HEREBY GIVEN that the Watershed Conservation Authority (WCA), invites sealed bids 
for the above stated project and will receive such bids in the office of the Watershed Conservation Authority 
100 North Old San Gabriel Canyon Road Azusa, CA 91702, up to the hour of 1 P.M., ON THE 28th DAY 
OF AUGUST, 2018. The bids will be publicly opened and read at 2:00 p.m. on the 28th day of August, 2018 
in the Watershed Conservation Authority's office conference room. 

Work shall be done in accordance with the contract documents known as the DUCK FARM PHASE 1A-STEP 
2, a copy of which is on file and open for inspection at the WCA office. The complete Bid Package, including 
construction documents, specifications and all other components are available for download at ARC 
Publlc Planroom by going to: www.crplanwell.com. Click on: Public Planroom. Then find the project 
name: Duckfarm. 

The project will transform Watershed Conservation Authority property - located at 12936 Valley Blvd., La 
Puente, CA 91746 - on both sides of the 605 freeway and adjacent to the San Gabriel River into a passive 
public park and greenway. The WCA will, for the purpose of creating a passive recreation native habitat park 
reconnecting the community with nature and the San Gabriel River, develop landscaping and walkways for 
pedestrian use and amenities that include: shade structures, benches, picnic tables, decorative walls, 
interpretive kiosks, demonstration garden, ornamental ironwork and fencing, parking lot, area lighting, irrigation 
system, restroom facility, river overlook and bioswale/dry streambed and riparian habitat and walkways/trails. 
The landscaping will be composed of native plants and the onsite bioswales, dry streambed, wet meadows 
and permeable parking lot and trail system will percolate stormwater and low flows back into the groundwater 
table. The park signage shall be decorative, interpretive, regulatory as well as wayfinding. 

In accordance with the provisions of California Public Contract Code § 3300, and Business and Professions 
Code § 7028.15(e), the WCA has determined that the contractor shall possess a valid Class A or C-27 
contractor's license at the time that the contract is awarded. If the contractor possesses only the latter, then 
they will need to demonstrate within the qualifications section the facility/expertise to install all elements of the 
Project. This may require use of specialty contractors, e.g., electrical, septic/restroom, public street curb and 
gutter. Failure to possess the specified license as described above shall render a bidder's bid as non­
responsive and shall bar award of the contract to any bidder not possessing the specified license at the time 
of the award. Prebid questions regarding the Plans and Specifications shall be submitted via e-mail only to 
Larry Smith, Construction Manager at: larry@atlasgreenworks.com Include "Prebid Questions for Duck Farm" 
in the subject line of the e-mail. Prebid questions will not be accepted after 12 p.m. on Thursday, August 
16, 2018. 

CONTRACTORS ARE REQUIRED BY LAW TO BE LICENSED AND REGULA TED BY THE CONTRACTORS 
STATE LICENSE BOARD. ANY QUESTIONS CONCERNING A CONTRACTOR MAY BE REFERRED TO 
THE REGISTRAR CONTRACTORS' STATE LICENSE BOARD, P.O. BOX2600, SACRAMENTO, CA 95826. 
At the time the contract is awarded, the contractor shall be properly licensed in accordance with the laws of 
this state. The first payment for work or material shall not be made unless and until the Registrar of Contractors 
verifies to the WCA that the records of the Contractors' State License Board indicate that the contractor was 
properly licensed at the time the contract was awarded. Any bidder or contractor not so licensed shall be 
subject to all legal penalties imposed by law including, but not limited to, any appropriate disciplinary action by 
the Contractors' State Board. Failure of the bidder to obtain proper and adequate licensing for an award of 
the contract shall constitute a failure to execute the contract and shall result in the forfeiture of the security of 
the bidder. (Public Contract Code§§ 20103.5). 

A MANDATORY PRE-BID MEETING will be held on Thursday, August 9, 2018, 11 :00 a.m., at the project 
location -"Duck Farm". Meet at east entrance gate located at Proctor Street and San Fidel Avenue, 
La Puente, California 91746. Attendance at this meeting is mandatory for award of the contract. 



Bids must be prepared on the approved bid forms in conformance with INSTRUCTIONS TO BIDDERS and 
submitted in sealed envelopes and plainly marked on the outside: 

"SEALED BID FOR DUCK FARM PHASE 1A - STEP 2 
PROJECT NUMBER 

DO NOT OPEN WITH REGULAR MAIL" 

The bid must be accompanied by a bid guarantee in the amount of 10% of the total bid by 1 :00 p.m. ON THE 
DATE ADVERTISED FOR THE OPENING OF BIDS. More specifically, pursuant to Public Contract Code 
§20170 and §20171, all bids for the project shall be presented, under sealed cover and shall be accompanied
by one of the following forms of bidder's security in the amount of ten percent (10%) of the bid: (a) cash; (b) a
cashier's check made payable to the Watershed Conservation Authority; (c) a certified check made payable
to the Watershed Conservation Authority; or (d) a bidder's bond executed by an admitted surety insurer made
payable to the Watershed Conservation Authority. Such security shall be forfeited should the successful bidder
to whom the contract is awarded fails to timely execute the contract and to deliver the necessary bonds and
insurance certificates as specified in the contract documents.

Contractors and subcontractors must be registered with the Department of Industrial Relations to be qualified 
to bid on, be listed in a bid proposal, except as authorized by Business & Professions Code § 7029.1 and 
Public Contract Code §§ 10164 or 20103.5, or engage in the performance of any work on this Project. 

The WCA has determined that the proposed project is a public works subject to the provisions of Labor Code 
§ 1720-1861 thereby requiring the Contractor and all subcontractors to pay the prevailing wage rates for all
work performed under the Contract. All persons performing the work shall be paid not less than the General
Prevailing Wage Determination prepared by the Director of Industrial Relations pursuant to the State Labor
Code. Copies of these wage rates are available at the principal office of the WCA and at the State of California
Department of Industrial Relations website: https://www.dir.ca.gov/public-works/prevailing-wage.html

The successful bidder must provide full disclosure of False Claims Act violations, labor law/payroll violations, 
debarments, and civil/criminal legal actions as provided in the Instructions to Bidders. Failure to complete 
these forms may result in a determination that the bidder is nonresponsive and/or not responsible. 

Contractor shall submit Certified Payroll Records (CPRs) with the progress payment on at least monthly basis 
to the Authority, at no cost to the Authority. Additionally, the Contractor is responsible for obtaining a current 
edition of all California statutes and regulations and adhering to the latest editions of such. 

The Authority affirmatively ensures that minority business enterprises will be afforded full opportunity to submit 
bids in response to this notice and will not be discriminated against on the basis of race, color, national origin, 
ancestry, sex, or religion in consideration for an award. 

The contractor and all sub-contractors will be required to comply with the requirements contained in the 
Watershed Conservation Authority's Labor Compliance Program approved by the DIR, and which will become 
part of the conformed documents. See APPENDIX B. This project is subject to compliance monitoring and 
enforcement by the Department of Industrial Relations. All pertinent California statutes and regulations, 
including, but not limited to those referred to in the Authority's Labor Compliance Program, are incorporated 
herein by reference as though set forth in their entirety. Additionally, the Contractor is responsible for obtaining 
a current edition of all California statutes and regulations and adhering to the latest editions of such. 

WCA Construction Manager: Larry Smith 
Contact Number: (818)424-6582 

Date: August 1, 2018 

Publish: August 3, 2018 

� 
Governing Board Chair 



 

SECTION B:  INSTRUCTIONS TO BIDDERS 

DUCK FARM PHASE 1A - STEP 2 PROJECT NUMBER 2018-DF_P1AS2 
 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 
B1.01 COPIES OF BIDDING DOCUMENT 
 
The complete Bid Package, including construction documents, specifications and all other components are available for 
download at ARC Public Planroom by going to: www.crplanwell.com.  Click on: Public Planroom.  Then find the 
project name: Duckfarm.  
 
B1.02 INSPECTION OF SITE OF WORK  
 
Bidders are required to inspect the site of the work in order to satisfy themselves, by personal examination or by 
such other means as they may prefer, of the location of the proposed work and as to the actual conditions of and 
at the site of work.  If, during the course of his/her examination, a bidder finds facts or conditions which appear to 
him/her to conflict with the letter or spirit of the contract documents, or with any other data furnished him/her, he/she 
may apply to the WCA in writing in accordance with B1.03 INTERPRETATION OF CONTRACT DOCUMENTS for 
additional information and explanation before submitting his/her bid.  
 
The submission of a proposal by the bidder shall constitute the acknowledgment that, if awarded the contract, 
he/she has relied and is relying on his/her own examination of (a) the site of the work, (b) the access to the site, 
and (c) all other data, matters, and things requisite to the fulfillment of the work and on his/her own knowledge of 
existing services and utilities on and in the vicinity of the site of the work to be constructed under the contract, and 
not on any representation or warranty of the WCA.  No claim for additional compensation will be allowed which is 
based upon a lack of knowledge of these items.  
 
B1.03 CONTRACT PERIOD/CONSTRUCTION COMPLETION DATE 
 
Bidder’s attention is called to the provisions set forth in SECTION G, GENERAL PROVISIONS, particularly those 
pertaining to the contract period and liquidated damages for avoidable delays. By submitting a bid, each Bidder 
agrees that the contract time is reasonable and the Bidder is capable of performing all Work within the contract 
time. The Contractor shall begin work within fifteen (15) calendar days after the date of the Notice to Proceed, and 
shall diligently prosecute said work to completion before the expiration 150 WORKING DAYS. The Contractor shall 
pay to the WCA the sum of $1,000.00 per day, for each and every calendar day of  delay in finishing the work in 
excess of the number of working days prescribed above. 
 
B1.04 INTERPRETATION OF CONTRACT DOCUMENTS 
 
No oral interpretations will be made to any bidder as to the meaning of the contract documents. Requests for an 
interpretation shall be made via e-mail by 12 PM, Tuesday, August 14, 2018. Interpretations by the WCA will be in 
the form of addenda to the contract documents and, when issued, will be sent as promptly as is practical to all 
parties to whom the contract documents have been issued. WCA makes no guarantee that all bidders will receive 
all addenda. Copies of addenda will be made available for inspection at the office where contract documents are 
on file for inspection as indicated on the Invitation for Bids. All such addenda shall become part of the contract. All 
questions shall be addressed to Larry Smith, Construction Manager, Watershed Conservation Authority, 818-424-
6582.  
 
B1.05 PROPOSAL 
 
Proposals shall be made on the forms (SEE EXHIBITS) enclosed in SECTION C of these specifications with or 
without removal from the bound contract documents. All proposals shall give the prices proposed, both in words 
and in numbers, shall give all other information requested herein, and shall be signed by the bidder or his/her 
authorized representative, with his/her address. If the proposal is made by an individual, his/her name, signature 
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and mailing address must be shown; if made by firm or partnership, the name and mailing address of the firm or 
partnership and the signature of at least one of the general partners must be shown; if made by a corporation, the 
proposal shall show the name of the state under the laws of which the corporation is chartered, the name and 
mailing address of the corporation, and the name and title of the person who signs on behalf of the corporation. If 
the proposal is made by a corporation, a certified copy of the bylaws or resolution of the board of directors of the 
corporation shall be furnished demonstrating the authority of the officer signing the proposal to execute contracts 
on behalf of the corporation. 
 
Each proposal shall be enclosed in a sealed envelope, labeled as specified in SECTION A – NOTICE INVITING 
SEALED BIDS. Bidders are warned against making erasures or alterations of any kind, and proposals which contain 
omissions, erasures or irregularities of any kind may be rejected. No oral, telegraphic or telephonic proposals or 
modifications will be considered. 
 
The following documents shall be submitted at the time of bid. 
 

 Required bid form documents: 
 

 Proposal Form 
 Bid Schedule 
 Designation of Subcontractors 
 References 
 Debarment and Suspension Certificate 
 Equal Employment Opportunity Certification 
 Bidder’s Information and Certification 
 Proposal Guarantee Bond (Bid Bond) 
 Non-Collusion Affidavit 
 Bidder’s Questionnaire 
 Certification of Non-Segregated Facilities 

 
In conformance with the Business and Profession Code, § 7028.15, the Contractor must state clearly his/her license 
number and expiration date. In addition, he/she shall sign a statement that these representations were made under 
the penalty of perjury. This statement shall be made on the BIDDER’S QUESTIONNAIRE (SECTION C – EXHIBIT 
J). 
 
 
B1.06 ADDENDA 
 
Each proposal shall include specific acknowledgment in the space provided on SECTION E – BID PROPOSAL of 
receipt of all addenda issued during the bidding period. Failure to so acknowledge may result in the proposal being 
rejected as not responsive. 
 
B1.07 BID PRICES 
 
Bid prices shall include everything necessary for the completion of construction and fulfillment of the contract 
including, but not limited to, furnishing all materials, equipment, tools, plant and other facilities and all management, 
superintendence, labor and services, except as may be provided otherwise in the contract documents. In the event 
of a difference between a price quoted in words and a price quoted in numbers for the same quotation, the words 
shall be the amount bid. 
 
In preparing bid prices, bidder represents that he/she has carefully examined the Contract Documents and the site 
where the work is to be performed and that he/she has familiarized himself with all local conditions and federal, 
state and local laws, ordinances, rules, and regulations that may affect the performance of the work in any manner. 
The bidder further represents that he/she has studied all surveys and investigation reports about subsurface and 
physical conditions pertaining to the job site, that he/she has performed such additional surveys and investigations 
as he/she deems necessary to complete the work at his/her bid price, and that he/she has correlated the results of 
all such data with the requirements of the Contract Documents. The submittal of a bid shall be conclusive evidence 
that the bidder has investigated and is satisfied as to the conditions to be encountered, including locality, uncertainty 
of weather and all other contingencies, and as to the character, quality, quantities, and scope of the work. 
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The plans and specifications for the work show subsurface conditions or otherwise hidden conditions as the Design 
A/E supposes or believes them to exist, but is not intended or to be inferred that the conditions as shown thereon 
constitute a representation that such conditions are actually existent. Except as otherwise specifically provided in 
the Contract Documents, the WCA, the Design A/E and their consultants or agents shall not be liable for any loss 
sustained by the Contractor as a result of any variance of such conditions as shown on the plans and the actual 
conditions revealed during the progress of the work or otherwise. 
 
The Contractor shall perform an independent take-off of the plans and bid accordingly. Quantities listed in the BID 
SCHEDULE in EXHIBIT B OF SECTION C are intended only as a guide for the Contractor as to the anticipated 
order of magnitude of work. Contractor shall be responsible for verifying all estimated quantities. Contractor will be 
reimbursed for the quantity of items actually installed as required by the Contract Documents and shown on the 
plans to neat line and grade. 
 
The Contractor will not be reimbursed for unauthorized work performed outside of that required by the Contract 
Documents. 
 
B1.08 PROPOSAL GUARANTEE  
 
The proposal shall be accompanied by a proposal guarantee bond duly completed on the form provided herewith 
by a guarantee company authorized to carry on business in the State of California for payments to the WCA in the 
sum of at least 10% of the total amount of the bid proposal, or alternatively by a certified or cashier’s check payable 
to the Watershed Conservation Authority, or cash, in the sum of at least 10% of the total amount of the bid proposal. 
The bid security of the successful Bidder will be retained until such Bidder has executed the Agreement and contract 
security, whereupon it will be returned; if the successful Bidder fails to execute and deliver the Agreement and furnish 
the required insurance and contract security within ten (10) calendar days of notification from WCA, the WCA may 
annul the Notice of Award and the bid security of that Bidder may be forfeited. The bid security of any Bidder whom 
the WCA believes to have a reasonable chance of receiving the award may be retained until the earlier of the effective 
date of the contract or the ninety-first (91) day after bid opening. Bid security of other Bidders will be returned within 
thirty (30) days of the bid opening. 
 
Proposals not accompanied by such a guarantee will be deemed non-responsive and will not be considered 
Proposal guarantees of all BIDDERS will be held until the successful BIDDER has properly executed all contract 
documents. The bonding company must be listed on Treasury Circular 570 and licensed to conduct business in the 
State of California, or licensed by the California State Department of Insurance to issue sureties. 

 
B1.09 WITHDRAWAL OF PROPOSAL  
 
A proposal may be withdrawn by a written request signed by the bidder.  Such requests must be delivered to the 
WCA’s designated official prior to the bid opening hour stipulated in SECTION A – NOTICE INVITING SEALED 
BIDS. Proposals may not be withdrawn after that time without forfeiture of the proposal guarantee. The withdrawal 
of a proposal will not prejudice the right of the bidder to submit a new proposal, providing there is time to do so. 
 
 
B1.10 IRREGULAR PROPOSALS 
 
Unauthorized conditions, limitations, or provisions attached to a proposal will render it irregular and may cause its 
rejection.  The completed proposal forms shall be without interlineations, alterations, or erasures.  Alternative 
proposals will not be considered unless specifically requested.  No oral, telegraphic, or telephonic proposal, 
modification, or withdrawal will be considered. 
 
B1.11 TAXES  
 
No mention shall be made in the proposal of sales tax, use tax, or any other tax, as all amounts bid will be deemed 
and held to include any such taxes which may be applicable. 
. 
 
B1.12 QUALIFICATION OF BIDDERS 
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Each bidder shall be skilled and regularly engaged in the general class or type of work called for under the contract. 
A statement setting forth his/her experience shall be submitted by each bidder on the Bidder’s Questionnaire 
(SECTION C-EXHIBIT J).   
 
Each bidder shall possess a valid Contractor’s License issued by the Contractor’s State License Board at the time 
his/her bid is submitted. This project requires the Bidder to possess a license classification of “A" or “C-27” at time 
of bid.  If the latter SEE SECTION A, PAGE A-5 FOR ADDITIONAL REQUIREMENTS. The class of license shall 
be applicable to the work specified in the contract. The prime contractor or his/her subcontractor shall at minimum 
have five (5) years of experience in the magnitude and character of the work bid.  In addition, the specifications set 
forth require specialty licenses, experience requirements, and required certifications from manufacturers concerning 
approved installers.  The apparent successful Bidder shall be required to demonstrate to the WCA’s satisfaction 
within 10 calendar days of the bid opening that the Bidder and proposed subcontractors (whether required to be 
listed or not) possess these specialty licenses, experience requirements, and required certifications. 
 
It is the intention of the WCA to award a contract to a bidder who furnished satisfactory evidence that he/she has 
the requisite experience and ability, and that he/she has sufficient capital, facilities, and plant to enable him/her to 
prosecute the work successfully and properly, and to complete it within the time stated in the contract. 
 
To determine the degree of responsibility to be credited to the bidder, the WCA will weigh any evidence that the 
bidder has performed satisfactorily other contracts of like nature, magnitude and comparable difficulty and 
comparable rates of progress. If in the opinion of the WCA, a bidder is determined to be insufficiently qualified, then 
that bidder will not be considered for award of the contract. 
 
All Bidders and their subcontractors must be registered with the Department of Industrial Relations to bid on, be 
listed on, or perform work on the Project. It is not a violation for an unregistered contractor to submit a bid that is 
authorized by Business & Professions Code § 7029.1 or by Public Contract Code §§ 10164 or 20103.5.  Qualified 
contractors and subcontractors are listed on searchable database at https://efiling.dir.ca.gov/PWCR/Search.action. 
 
B1.13 DESIGNATION OF SUPPLIERS AND SUBCONTRACTORS 
 
Each proposal shall have listed on the DESIGNATION OF SUBCONTRACTORS form (SECTION C-EXHIBIT C) 
the name, license number, and address of each subcontractor to whom the bidder proposes to sublet portions of 
the work in excess of one-half (1/2) of one percent (1%) of the total amount of his/her bid or $10,000, whichever is 
greater. For the purpose of this paragraph, a subcontractor is defined as one who contracts with the Contractor to 
furnish materials and labor, or labor only for the performance of work at the site of the work or who will specially 
fabricate a portion of the work off the site pursuant to detailed drawings in the contract documents. 
 
B1.14 POSTPONEMENT OF BID OPENING 
 
The WCA reserves the right to postpone the date and time for opening of bids at any time prior to the date and time 
announced in SECTION A–NOTICE INVITING SEALED BIDS. 
 
B1.15 DISQUALIFICATION OF BIDDERS  
 
If there is reason to believe that collusion exists among the bidders, none of the bids of the participants in such 
collusion will be considered. In the event that any bidder acting as a prime Contractor has an interest in more than 
one proposal, all such proposals will be rejected, and the bidder will be disqualified.  This restriction does not apply 
to subcontractors or suppliers who may submit quotations to more than one bidder, and while doing so, may also 
submit a formal proposal as a prime Contractor. 
 
The Contract Documents are specified to construct improvements within the Authority’s Duck Farm property. It is the 
intention of the WCA to award a contract to a BIDDER who furnished satisfactory evidence that he/she has the 
requisite experience and ability, and that he/she has sufficient services, except as may be provided otherwise in the 
Contract Documents, in comparable public works and/or parks projects..  Such experience and ability shall be 
documented with Section C.  There are two (2) relevant forms to complete – EXHIBIT D- REFERENCES, and EXHIBIT 
J-BIDDER’S QUESTIONNAIRE.  Before entering into a Contract, the successful bidder shall furnish a statement of 
his financial condition as may be required by the WCA. 
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The WCA may conduct investigations as it deems necessary to assist in the evaluation of any Bid and to establish the 
responsibility, qualifications and financial ability of the BIDDER to do the Work in accordance with the Contract 
Documents to the WCA’s satisfaction within the prescribed time.  To determine the degree of responsibility to be 
credited to the BIDDER, the WCA will weigh any evidence including but not limited to evidence of suspension, 
debarment, exclusion, or determination of ineligibility by any other AGENCY.   Any BIDDER which is currently debarred 
by any PUBLIC AGENCY is deemed not to be a qualified BIDDER for the purposes of this project. 
 
If in the opinion of the WCA, a BIDDER is determined to be insufficiently qualified, then that bid will not be considered 
for award of the contract. 
 
B1.16 REJECTION OF PROPOSALS 
 
The WCA reserves the right to reject any and all proposals, to waive any irregularity, and to reject any proposals 
which are incomplete, obscure or irregular; any proposals which omit a bid on any one or more items on which bids 
are required; which omit unit prices if unit prices are required; in which unit prices are unbalanced in the opinion of 
the WCA; which are accompanied by insufficient or irregular bid security; or which are from bidders who have 
previously failed to perform properly or to timely complete contracts of any nature. 
 
B1.17 EXAMINATION OF CONTRACT DOCUMENTS  
 
Each bidder shall thoroughly examine and be familiar with legal and procedural documents, general conditions, 
specifications, drawings and addenda (if any).  The submission of a proposal shall constitute an acknowledgment 
upon which the WCA may rely that the bidder has thoroughly examined and is familiar with the contract documents.  
The bidders’ attention is directed to the need, if any, for special invoicing for this project. The failure or neglect of a 
bidder to receive or examine any of the contract documents shall in no way relieve him/her from any obligations 
with respect to his/her proposal or to the contract.  No claim for additional compensation will be allowed which is 
based upon a lack of knowledge of any contract document. 
 
B1.18 EMPLOYMENT OF LOCAL LABOR AND BUSINESSES 
 
All BIDDERS are encouraged to utilize local area subcontractors and suppliers to the extent they are available, 
competitive and qualified.  However, no bid will be affected either positively or negatively by the inclusion or exclusion 
of such businesses. 
 
B1.19 EQUIVALENT MATERIALS 
 
Requests for consideration of a material, equipment, or product as an “or equal” to a specified material, equipment, 
or product must be included with the Proposal (Bid Schedule) at the time the Bid is submitted. Requests shall 
include all of the information requested in Proposal and shall be provided in a complete, clear, and concise manner; 
otherwise, the Bid will be deemed non-responsive and the BIDDER will be disqualified.  The WCA will be the sole 
judge as to whether a proposed “or equal” is equivalent to the specified material, equipment, or product. 

B1.20 LEGAL RESPONSIBILITIES 
 
Proposals must be submitted, filed, made, and executed in accordance with State and Federal laws relating to bids 
for contracts of this nature, whether the same are expressly referred to herein or not.  BIDDERS submitting a proposal 
shall, by such action thereby, agree to each and all of the terms, conditions, provisions, and requirements set forth, 
contemplated, and referred to in the plans, specifications, and other contract documents, and to full compliance 
therewith. 
 
Additionally, BIDDERS submitting a proposal shall, by such action thereby, agree to pay at least the minimum 
prevailing per diem wages as provided in Section 1773, et. seq. of the Labor Code for each craft, classification, or type 
of workman required, as set forth by the Director of Industrial Relations of the State of California. 
 
B1.21 NON-DISCRIMINATION 
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In the performance of this Contract, CONTRACTOR shall not discriminate in recruiting, hiring, promotion, demotion, 
or termination practices on the basis of race, religious creed, color, national origin, ancestry, sex, age, or physical 
handicap and shall comply with the provisions of the California Fair Employment & Housing Act (Government Code 
Section 12900, et seq.), the Federal Civil Rights Act of 1964 (P.L. 88-352) and all amendments thereto, Executive 
Order No. 11246 (30 Federal Register 12319), and all administrative rules and regulations issued pursuant to said 
Acts and Order.  CONTRACTOR shall likewise require each subcontractor to comply with this paragraph and shall 
include in each such subcontract language similar to this paragraph. 
 
B1.22 PROTECTION OF RESIDENT WORKERS 
 
The Watershed Conservation Authority actively supports the Immigration and Nationality Act (INA) which includes 
provisions addressing employment eligibility, employment verification, and nondiscrimination.  Under the INA, 
employers may hire only persons who may legally work in the United States (i.e., citizens and nationals of the U.S.) 
and aliens authorized to work in the U.S.  The employer must verify the identity and employment eligibility of anyone 
to be hired, which includes completing the Employment Eligibility Verification Form (I-9).  The Contractor shall establish 
appropriate procedures and controls so no services or products under the Contract Documents will be performed or 
manufactured by any worker who is not legally eligible to perform such services or employment. 
 
B1.23 AWARD OF CONTRACT  
 
The Contract will be awarded, if at all, to the lowest responsible and responsive bidder, whose bid proposal is not 
rejected for cause by the WCA.  However, until an award is made, the WCA reserves the right to reject any or all 
bids, and to waive technical errors or discrepancies, if to do so is deemed to best serve the interests of the WCA.  
In no event will an award be made until all necessary investigations are made as to the responsibility and 
qualifications of the bidder to whom it is proposed to make such an award. 
 
The award of contract, if made, will be to the lowest responsible BIDDER as determined solely by the WCA as 
follows: 
 
The basis of award shall be the Contractor’s Base Bid not to exceed the WCA’s Project Budget. The project budget 
will be disclosed immediately prior to opening of all Bids. 
 
If there are alternatives, the lowest bid price shall be determined by adding the lump sum bid and the price of all 
alternatives.  This does not preclude the WCA from selecting any combination of alternates after the lowest 
responsible bidder has been determined.  Failure to submit a price for all Bid Alternatives will be considered grounds 
for disqualifying the entire bid submittal package.   
 
Each bidder’s attention is directed to the possibility that the award of the project may be delayed for various reasons. 
The WCA reserves the right to delay the award of the project for 90 calendar days.  After 90 calendar days, the low 
bidder may at any time request release from its bid without penalty. 
 
Additionally, the WCA reserves the right to reject any or all proposals, to waive any irregularity, and to take the bids 
under advisement for a period of 90 calendar days, all as may be required to provide for the best interests of the 
WCA.  In no event will an award be made until all necessary investigations are made as to the responsibility and 
qualifications of the bidder to whom the award is contemplated.  All bids will be compared with the A/E's Estimate, 
and shall be within acceptable variance from the estimate for each line item of the Base Bid Schedule. 
 
Before entering into a Contract, the successful BIDDER shall furnish a statement of his financial condition to the WCA. 
 
The acceptance of a proposal will be evidenced by a Notice of Award of Contract in writing, delivered by mail to the 
BIDDER whose proposal is accepted.  No other act of the WCA shall constitute acceptance of a proposal.  The 
award of contract shall obligate the BIDDER, whose proposal is accepted to furnish all required bonds, as well as 
evidences of insurance and execute the contract set forth herein.  The successful BIDDER will be required to furnish 
a Labor and Material Bond in an amount equal to one hundred percent (100%) of the Contract price and a Faithful 
Performance Bond in an amount equal to one hundred percent (100%) of the contract price. Also, the successful 
BIDDER will be required to submit worker’s compensation insurance, and liability insurance with the contract.  
Surety bonds shall be signed by a guaranty or surety company listed in the latest issue of the U.S. Treasury Circular 
570 and satisfactory to the WCA. 
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B1.24 RETURN OF PROPOSAL GUARANTEES 
 
Within 30 calendar days after the bids are opened, the WCA will release the proposal guarantees accompanying 
the proposals which are not to be considered in making the award. Proposal guarantees for the three (3) lowest 
responsible and responsive bidders may be retained until the earlier of the effective date of the contract or the ninety-
first (91) day after bid opening, after which they will be returned to the respective bidders. 
 
B1.25 EXECUTION OF CONTRACT  
 
The contract agreement shall be executed in duplicate by the successful bidder and returned, together with the 
contract bonds and evidence of insurance, within ten (10) calendar days after the notification of the contract award 
by the WCA in writing.  In case of failure of the successful bidder to execute the contract agreement within ten (10) 
calendar days after such notice, or any subsequent extension approved by WCA, the WCA at its option may 
consider the bidder in default, in which case the bid bond or proposal guarantee accompanying the bid shall become 
the property of the WCA. After execution by the WCA, one original contract shall be returned to the Contractor.  
 
 
B1.26 ASSIGNMENT OF CONTRACT 
 
The Contract may not be assigned without the written consent of the WCA, provided that this shall not preclude the 
assignment of the Contract as security or the assignment of the whole or any part of the proceeds of the Contract 
including monies, assessment, partial assessment, reassessment, or any bonds which may be issued and represent 
any assessment or reassessment due or to be due under the Contract. 
 
B1.27 REGISTRATION OF CONTRACTORS 
 
The successful BIDDER shall possess a State Contractor’s license, Class A or C-27 at the time that a contract for this 
work is awarded, CONTRACTORS shall be licensed in accordance with the provisions of Chapter 9, Division 3 of the 
Business and Professions Code. 
 
B1.28 WCA CONTRACTOR MEETING 
 
The CONTRACTOR to whom the award is made will be notified to meet with the WCA's Representative for the purpose 
of reviewing of plans and specifications and instructions on procedures. 
 
 
B1.29 MODIFICATIONS PRIOR TO DATE SET FOR OPENING BIDS 
 
The right is reserved, as the interest of the WCA may require, to amend the specification and/or drawings prior to the 
date set for opening bids.  Such revisions and amendments, if any, will be announced by an addendum, or addenda.  
Copies of such addenda as may be issued will be furnished to all prospective BIDDERS.  If the revisions and 
amendments are of a nature which require material changes in quantities or price bid, or both, the date set for opening 
bids may be postponed by such number of days as, in the opinion of the WCA, will enable BIDDERS to revise their 
bids.  In such cases, the addendum will include an announcement of the new date for opening bids. 
 
B1.30 FLEXIBILITY OF BID SCHEDULE 
 
It is the intent of the WCA to award a contract to the lowest responsible and responsive bidder and the flexibility 
shown in the bid schedule is necessary to ensure a project within the WCA’s budget limits and constraints.  As such 
the WCA reserves the right to modify quantities within the lowest responsible and responsive bidder bid schedule, 
including the removal of one or more bid items from the bid schedule, prior to making an official contract offer to 
said bidder. 
 
B1.31 UNFAIR BUSINESS PRACTICES CLAIMS: ASSIGNMENT TO AWARDING BODY 
 
Pursuant to Section 7103 of the Public Contracts Code, the contract to be awarded will be defined as a “public works 
contract”.  In entering into a public works contract or a subcontract to supply goods, services, or materials pursuant to 
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a public works contract, the CONTRACTOR or subcontractor offers and agrees to assign to the awarding body all 
rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec 
15) or under the Cartwright Act (Chapter 2 commencing with Section 16700, of Part 2 of Division 7 of the Business 
and Professions Code), arising from purchases of goods, services, or materials pursuant to the public works contract 
or the subcontract.  This assignment shall be made and become effective at the time the awarding body tenders final 
payment to the CONTRACTOR, without further acknowledgment by the parties. 
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SECTION C – PROPOSAL DOCUMENTS  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

EXHIBIT A: PROPOSAL FORM  

TO THE WATERSHED CONSERVATION AUTHORITY: 
 
In accordance with WCA's NOTICE INVITING BIDS, the undersigned BIDDER hereby proposes to furnish all 
materials, equipment, tools, labor, and incidentals required for the above-stated project as set forth in the plans, 
specifications, and contract documents therefore, and to perform all work in the manner and time prescribed therein. 
 
The following are included and are to be considered as forming a part of this proposal: BID PROPOSAL FORM, BID 
SCHEDULE, DESIGNATION OF SUBCONTRACTORS, REFERENCES, DEBARMENT AND SUSPENSION 
CERTIFICATION, EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION, BIDDER’S INFORMATION AND 
CERTIFICATION, PROPOSAL GUARANTEE BID BOND, NON-COLLUSION AFFIDAVIT, BIDDER’S 
QUESTIONNAIRE, CERTIFICATION OF NON-SEGREGATED FACILITIES.   
 
BIDDER declares that this proposal is based upon careful examination of the work site, plans, specifications, 
INSTRUCTIONS TO BIDDERS, and all other contract documents.  If this proposal is accepted for award, BIDDER 
agrees to enter into a contract with WCA at the unit and/or lump sum prices set forth in the following BID SCHEDULE.  
BIDDER understands that failure to enter into a contract in the manner and time prescribed will result in forfeiture to 
WCA of the proposal guarantee accompanying this proposal. 
 
BIDDER understands that a bid is required for the entire work, which the estimated quantities set forth in BID 
SCHEDULE are solely for the purpose of comparing bids, and that final compensation under the contract will be based 
upon the actual quantities of work satisfactorily completed.  THE WCA RESERVES THE RIGHT TO INCREASE OR 
DECREASE THE AMOUNT OF ANY QUANTITY SHOWN AND TO DELETE ANY ITEM FROM THE CONTRACT.  
It is agreed that the unit and/or lump sum prices bid include all appurtenant expenses, taxes, royalties, and fees.  In 
the case of discrepancies in the amounts bid, unit prices shall govern over extended amounts, and words shall govern 
over figures. 
 
If awarded the contract, the undersigned further agrees that in the event of the Bidder's default in executing the 
required contract and filing the necessary bonds and insurance certificates within ten working days after the date of 
the WCA's notice of award of contract to the BIDDER, the proceeds of the security accompanying this bid shall become 
the property of the WCA and this bid and the acceptance hereof may, at the WCA's option, be considered null and 
void. 
 
BIDDER agrees that the price bid for the project shall include all cost covering the performance of work, including the 
furnishing of labor, materials, tools, and equipment.  BIDDER further agrees that the cost of work necessary for the 
completion of a particular Bid Schedule item has been included in the price bid for that item unless the work is 
specifically included in another item; and if there is no bid item for a particular item of work, full compensation for such 
work shall be considered as included in the price bid for other items of work.  
 
We further agree if our proposal is accepted and a contract for the performance of the work is entered into with the 
WCA, to so plan the work and to prosecute it with such diligence that all of the work shall be completed within the time 
stipulated in SECTION B1.03. 
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Contractor Name:  _______________________________________ 
 
 
Contractor Address: _______________________________________ 
 
    
    _______________________________________ 
 
 
State of Incorporation: _______________________________________ 
 
 
 
By:    _______________________________________ 
    Print Name 
 
 
Title:   _______________________________________ 
 
 
 
Signature:  _______________________________________ 
 
 
 
Date:   _______________________________________ 
 
 
 
 
(If Company is a Corporation, provide corporate resolution per B 1.05 PROPOSAL.) 
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SECTION C – PROPOSAL DOCUMENTS  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

EXHIBIT B: BID SCHEDULE 

The cost of all labor, services, material, equipment and installation necessary for the completion of the work itemized 
under this schedule, even though not shown or specified, shall be included in the unit price for the various items 
shown herein. For a description of the work associated with each bid item, see SECTION E–CONSTRUCTION 
DOCUMENTS/PLANS. The WCA reserves the right to increase or decrease the quantity of any item or omit items 
as may be necessary, and the same shall in no way affect or void the contract, except that appropriate additions or 
deductions from the contract total price will be made at the stipulated unit price in accordance with these Contract 
Documents. 
 
The WCA reserves the right to reject any and all bids, to waive any informality in a bid, and to make awards in the 
interest of the WCA. 
 
The Contractor shall perform an independent take-off of the plans and bid accordingly. Quantities listed in this Bid 
Schedule (except Lump Sum units) are intended only as a guide for the Contractor as to the anticipated order of 
magnitude of work. The Contractor shall be responsible for verifying all estimated quantities. The Contractor will be 
reimbursed for the quantity of items actually installed as required by the Contract Documents, including addenda, 
and as instructed in the Bidder’s Instructions within the Bid Schedule. 
 
The Contractor will not be reimbursed for work performed for his convenience, or as required to adapt to field 
conditions, or for unauthorized work performed outside of that required by the Contract Documents. 
 
The Contractor shall be responsible for calculating and providing totals for the bid schedule as requested. The 
proposal schedule shall include all costs for labor, services, material, equipment, and installation associated with 
completing the work in place per the plans, specifications and details. 
 
 
NAME OF BIDDER:_________________________________________________________ 
 
CONTRACTOR’S LICENSE NO.:______________________________________________ 
 
AUTHORIZED SIGNATURE:__________________________________________________ 
 
TITLE:____________________________________________________________________ 
 
DATE:____________________________________________________________________ 
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ITEM 
#

ITEM DESCRIPTION
QUANT. 

(BID 
AMT.)

QUANT. 
(ENGR. 
EST.)

UNIT
 UNIT 
PRICE 

TOTAL 
ITEM BID 

PRICE
BIDDER'S INSTRUCTIONS

1.00 Mobilization - includes Items #1.01-1.05 7 MO

Will be paid monthly based 
on agreed upon project 
schedule duration NOT TO 
EXCEED 150 DAYS

1.01 Temporary Facilities

1.02 Performance & Payment Bonds

1.03 Implementation of required erosion control/ SWPPP measures

1.04
Temporary Signage - Offsite signage along streets traversed by 
construction vehicles/ equipment 

1.05 Traffic Control per MUTCD

2.00 DEMOLITION

All items to be removed to 
be hauled off-site and 
recyled/disposed of per Plans 
& Specs

2.01 Remove Non-SCE poles 7 EA

2.02 Remove Well Water Lines 1 LS

2.03 Remove and relocate fencing at BarnSouth Side 150 LF

2.04 Demolish concrete trough north-west of tunnel, item 18, LD-104   1,015 SF

2.05
Temporary Protective Fence - Exist. Power Pole (1), and Back 
Flow Preventer at East Entry and fire hydrant (West Courtyard)- 
36" high, plastic 

50 LF

2.06
Remove Existing Trees (Phase 1A-Step1 trees) - SEE BID ALT. 
#2 FOR PLANTING OF REPLACEMENT TREES

20 EA SEE BID ADDENDUM #1

2.07 Protect-in-Place Existing Trees (Phase 1A-Step 1 trees) 6 EA SEE BID ADDENDUM #1

2.08 Remove asphalt pavement at east park entry area 11,000 SF

2.09
Remove asphalt paving along Existing Levee Road at the 
Overlook 

5,593 SF

2.10
Remove existing 6' chainlink fencing at overlook. Dispose of 
chainlink fence and posts. 

405 LF

2.11 Sawcut and demolish portion of pavement in front of barn.  1,152 SF

2.12 Removal of Existing Gates and Frame at Tunnel 2 EA

2.13 Remove exisitng Caltrans fence and gate 40 LF

3.00 EARTHWORK/ ROUGH GRADING 1 1 LS

Indicate total of costs for Bid 
Items 3.01, 3.02, 3.03, 3.04 
here.  Invoice(s) will be paid 
based on % complete

3.01
Cut: Rough excavate stream channel for dry stream and pond on 
west side. Feather into sourrounding areas.    

CY

INDICATE QUANTITY 
ONLY.  SEE NOTE FOR 
ITEM 3.00 FOR PAYMENT 
BASIS

3.02
Cut - East side between entry pocket park and tunnel entry 
according to grading plan.    

CY

INDICATE QUANTITY 
ONLY.  SEE NOTE FOR 
ITEM 3.00 FOR PAYMENT 
BASIS

3.03
Fill - West Areas. Move soil from cuts and place them, compact, 
and sculpt as mounds on the west project side according to the 
grading plan    

CY

INDICATE QUANTITY 
ONLY.  SEE NOTE FOR 
ITEM 3.00 FOR PAYMENT 
BASIS

3.04
Fill - East of Tunnel. Move soil from cuts and place them, 
compact, and sculpt according to the grading plan    

CY

INDICATE QUANTITY 
ONLY.  SEE NOTE FOR 
ITEM 3.00 FOR PAYMENT 
BASIS

DUCK FARM PHASE 1A‐STEP 2 EXHIBIT B: BID SCHEDULE
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ITEM 
#

ITEM DESCRIPTION
QUANT. 

(BID 
AMT.)

QUANT. 
(ENGR. 
EST.)

UNIT
 UNIT 
PRICE 

TOTAL 
ITEM BID 

PRICE
BIDDER'S INSTRUCTIONS

4.00

UTILITY RELOCATION/INSTALL (INCLUDES SEPTIC 
SYSTEM/RESTROOM, WATER, ELECTRICAL) - This 
work will need to be coordinated with SCE and Pacific 
Utility and possible separate septic system/restroom 
contractor (BID ALT. 3)

Any underground utility 
work in upper or lower 
riparian areas will be done 
after rough grading and 
before riparian finish grading 
is done.

4.10 Relocate existing residential water lines/meters 1 1 LS Paid upon 100% Completion

4.30 Cap off existing residential sewer lines at San Fidel Ave. entry 1 1 LS Paid upon 100% Completion

4.40
Sanitize water line, meters, and backflows after new backflow 
installed and existing backflow relocated for drinking water 
purposes

1 1 LS Paid upon 100% Completion

4.50 New Backflow Preventer at East Entry (for domestic line) 1 1 EA

4.60
Relocate Existing Backflow Preventer at East Entry to Behind 
Barn 

1 1 EA

5.00

UPPER RIPARIAN AREA STREAM CONSTRUCTION 
(INCLUDE ROUGH GRADE COST IN SECTION 3.00 
ABOVE) - INCLUDES EROSION 
CONTROL/IMPLEMENTATION OF SWPPP.  DOES 
NOT INCLUDE SOIL PREP, IRRIGATION, 
MULCHING OR PLANTING - IT IS CRITICAL THAT 
BIDDER'S CAREFULLY REVIEW BIOSWALE 
SPECIFICATIONS ON SHEET L-405.5, AS THERE IS A 
STIPULATION THAT THE DESCRIBED WORK 
SHALL BE COMPLETED WITHIN 10 WORKING DAYS 
UNDER THE DIRECT SUPERVISION OF THE 
PROJECT FLUVIAL GEOMORPHOLOGIST.

1 1 LS

PAID UPON 100% 
COMPLETION.  ANY 
PENALTY AS DESCRIBED 
ON SHEET L-405.5 FOR 
THE WORK EXCEEDING 
THE ALLOTTED 10 
WORKING DAYS WILL BE 
ASSESSED AGAINST THE 
OVERALL PROJECT'S 
10% RETENTION ON 
INVOICES. 

5.01

Before placement of gravels, the contractor shall over-excavate 
the bioswale invert and pond  along a length of approximately 
595ft and a width of approximately 12ft. Contractor shall remove 
12 inches and later feather the soil into the banks of the stream.  

334 CY

Engineer's Quantities Est. for 
reference only; not as basis of 
payment. Bidders shall be 
responsible for providing 
required quantities needed for 
construction

5.02
Contactor shall place an overlapping filter fabric weed barrier into 
the base of the bioswale channel before placement of gravels   

9,035 SF 

Engineer's Quantities Est. for 
reference only; not as basis of 
payment. Bidders shall be 
responsible for providing 
required quantities needed for 
construction

5.03

Contractor shall place 36" Boulders onto filter fabric according to 
directions of fluvial geomorphologist.  Boulders shall be hand 
selected by the Fluvial Geormorphologist at the designated quarry. 
Contractor responsible for arranging boulder transport to project 
site.

56 EA 

Engineer's Quantities Est. for 
reference only; not as basis of 
payment. Bidders shall be 
responsible for providing 
required quantities needed for 
construction

5.04
Contractor shall place 24" Boulders onto filter fabric according to 
directions of fluvial geomorphologist. 

125 EA 

Engineer's Quantities Est. for 
reference only; not as basis of 
payment. Bidders shall be 
responsible for providing 
required quantities needed for 
construction

5.05
Contractor shall place 18" Boulders onto filter fabric according to 
directions of fluvial geomorphologist. 

242 EA 

Engineer's Quantities Est. for 
reference only; not as basis of 
payment. Bidders shall be 
responsible for providing 
required quantities needed for 
construction

5.06

Contractor shall lay  mixture of cobbles, pebble, and washed sand 
into the channel in layers to form a stream bed of 12'  inches 
depth. Sand shall be hand-washed into the cobble base to form a 
hard surface.       

264 CY

Engineer's Quantities Est. for 
reference only; not as basis of 
payment. Bidders shall be 
responsible for providing 
required quantities needed for 
construction

5.07
At the end of the bioswale contractor shall place a 2" deep 
mixture of 30% Bentonite powder and 70% washed sand onto the 
filter fabric before placement of boulders and cobbles, as before.   

70 CY

Engineer's Quantities Est. for 
reference only; not as basis of 
payment. Bidders shall be 
responsible for providing 
required quantities needed for 
construction

DUCK FARM PHASE 1A‐STEP 2 EXHIBIT B: BID SCHEDULE ‐ PAGE 2
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ITEM 
#

ITEM DESCRIPTION
QUANT. 

(BID 
AMT.)

QUANT. 
(ENGR. 
EST.)

UNIT
 UNIT 
PRICE 

TOTAL 
ITEM BID 

PRICE
BIDDER'S INSTRUCTIONS

6.00
LOWER RIPARIAN AREA CONSTRUCTION AS PER 
INSTRUCTIONS BELOW - NOT INCLUDING 
IRRIGATION, MULCHING OR PLANTING 

1 1 LS
PAID UPON 100% 
COMPLETION OF ALL 
TASKS BELOW

6.01

After rough grading, the contractor shall over-excavate 6 small 
reaches of trapezoidal bioswale invert of approximately 7,032 SF. 
Contractor shall remove 12 inches and feather the soil into the 
surrounding landscape mounds.  

260 CY

Engineer's Quantities Est. for 
reference only; not as basis of 
payment. Bidders shall be 
responsible for providing 
required quantities needed for 
construction

6.02
Contractor shall place 72 boulders of 24" onto filter fabric 
according to directions of fluvial geomorphologist. 

72 72 EA 
Engineer's Quantities Est. for 
reference only; not as basis of 
payment. 

Contactor shall place an overlapping filter fabric weed barrier into 
the base of the bioswale channel before placement of gravels   

7,032 SF 

Engineer's Quantities Est. for 
reference only; not as basis of 
payment. Bidders shall be 
responsible for providing 
required quantities needed for 
construction

6.03

Contractor shall lay  mixture of cobbles, pebble, and washed sand 
into the channel in layers to form a stream bed of 12'  inches 
depth. Sand shall be hand-washed into the cobble base to form a 
hard surface - includes placement of overlapping filter fabric 
weed barrier     

260 CY

Engineer's Quantities Est. for 
reference only; not as basis of 
payment. Bidders shall be 
responsible for providing 
required quantities needed for 
construction

7.00

PAVING - CONCRETE AND OTHER (includes 
structural, wall footings, poured in place seat walls, CMU 
walls, parking lot, pedestrian/vehicular pathways, DG or 
other walkways)

Sub-base, base, finish grade 
presumed included in all 
paving items as per plans 
and specs

7.10 EAST ENTRY POCKET PARK/PLAZA/PARKING

7.11
Sleeving Under Paving for Utility Crossing, Storm Drain Pipe, 
Catch Basin

1 1 LS

7.12 East Tunnel Entry Color Concrete Paving Complete 4,621 SF

7.13
Entry Road to Tunnel & Parking Lot - 6" AC over 4" Base over 
24" Compacted Subgrade

15,296 SF

7.14
Concrete Header/Mow Strip - 6" wide x 8" depth (includes 
parking lot headers)

910 LF

7.15 Tunnel Entry Vehicular DG Complete, including concrete header 2,466 SF

7.16 Standard Pedestrian Concrete - 4" on compacted base 3,700 SF

7.17 All Pavement Striping/Marking/HC Parking Symbol 1 1 LS

7.18
Detectable Warning Pavers at Parking Lot Sidewalk/Roadway 
Crossing and Pedestrian Ramps

135 SF

7.19 Pressure Treated or RR Tie Wheel Stops 23 EA

7.20 Rolled curb, 18" 60 LF 

7.21 Concrete valley gutter 112 LF 

7.22 Headwall and riprap 1 EA 

7.23 New curbs/curb cuts 130 LF 

7.24
New Concrete (Grey) Driveway Apron and partial drive at 
residence to south of entry park. 

557 SF

7.25
Entry Decorative Pavement - DG - 4" Stabilized Complete - 
Includes 4" wide concrete curb along DG path

4,054 SF

7.26 Seat Walls Complete, Shade Structure Footings 1 1 LS

7.27 Entry Dedication Plaque - Place in concrete footing 1 EA Dedication Plaque OFI

7.28
Entry Monument Wall Complete with Footing & Ornamental 
Metal Corten Steel Panel Integrated into Wall

1 1 LS Ornamental Steel Panel OFI

7.30 WEST ENTRY PLAZA

7.31 Integral Colored Concrete Seat Walls (Type B), including footings 5 EA

7.32 Standard Vehicular Concrete 2,440 SF

7.33
Diamond Cut Pattern Finish - diamond-hone prep + prime + 2 
coats acrylic tennis court latex

8,525 SF

DUCK FARM PHASE 1A‐STEP 2 EXHIBIT B: BID SCHEDULE ‐ PAGE 3
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ITEM 
#

ITEM DESCRIPTION
QUANT. 

(BID 
AMT.)

QUANT. 
(ENGR. 
EST.)

UNIT
 UNIT 
PRICE 

TOTAL 
ITEM BID 

PRICE
BIDDER'S INSTRUCTIONS

7.40 DEMONSTRATION GARDEN/REST AREA

7.41 Concrete Header/Mow Strip - 4" wide x 8" depth 450 LF

7.42 Pedestrian DG Type B - 4" Stabilized 6,452 SF

7.43
Integral Color Concrete Seat Walls (Type B) complete (incl. 
footings, graffiti coating)

1 1 LS

7.44 Redwood Header 807 LF

7.50 UPPER RIPARIAN PAVING

7.51 DG - 4" stabilized 4,298 SF

7.52 Concrete Curb - 4" wide - along DG Path 1,472 LF

7.53 CMB & DG Path 1,065 SF

7.54 Three (3) 15' Long Wood Bridges - including footings 3 EA

7.60 OVERLOOK

7.61 Recontour Soil Along/At Existing Levee Road 14,069 SF

Needed to accommodate project 
and prep and compact as final 
prep for paving without 
placement of base after removal 
of AC paving (SEE ITEM 
#2.07)

7.62 Sleeving Under paving for utility cross over 1 LS

7.63 Concrete Footings - Shade Structure, Handrails 1 1 LS

7.64
Integral Color Concrete Seat Walls (Type C) Complete - 
including footings, graffiti coating

1 1 LS

7.65 Construct 6" AC over 4" base over 24" compacted subgrade 9,218 SF 

7.66 Build Veh. 6" Concrete Rumble Strips,206 SF ea  412 SF 

7.67 Concrete Header /mow strip 6" wide x 8" depth 1,123 LF 

7.68 Pedestrian  DG Type B, 4" Stabilized 3,316 SF 

8.00 IRRIGATION

8.10 EAST ENTRY POCKET PARK/PLAZA/PARKING 1 1 LS Paid upon 100% Completion

8.20 WEST ENTRY PLAZA 1 1 LS Paid upon 100% Completion

8.30 DEMONSTRATION GARDEN/REST AREA 1 1 LS Paid upon 100% Completion

8.40 UPPER RIPARIAN AREA  1 1 LS Paid upon 100% Completion

8.50 LOWER RIPARIAN AREA  1 1 LS Paid upon 100% Completion

8.60 RIVER OVERLOOK/MEADOW RIVER 1 1 LS Paid upon 100% Completion

9.00
OVERHEAD STRUCTURES & METAL 
FABRICATION/INSTALL

 OFI = Owner furnished 
item(s). For such items GC 
is responsible for all other 
materials, equipment and 
labor required to complete 
installation of said item(s) 

9.01
Overlook Decorative Shade Structure - includes lighting, security 
camera

1 1 LS
Overhead Structure, Metal, 
lights, security camera OFI

9.02 Overlook 42" High Custom Decorative Handrail 81 LF
Custom Decorative Handrail 
OFI

9.03 Overlook Decorative Picket Gate 2 EA Decorative Picket Gate OFI

9.04 Overlook 5 ft. tubular steel picket fence at levee 10 LF

9.05 Front Park Decorative Shade Stucture System 1 1 LS
Decorative Shade Structure 
provided by Owner
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ITEM 
#

ITEM DESCRIPTION
QUANT. 

(BID 
AMT.)

QUANT. 
(ENGR. 
EST.)

UNIT
 UNIT 
PRICE 

TOTAL 
ITEM BID 

PRICE
BIDDER'S INSTRUCTIONS

10.00 FENCING (ORNAMENTAL FABRICATED ITEMS OFI)

 OFI = Owner furnished 
item(s). For such items GC 
is responsible for all other 
materials, equipment and 
labor required to complete 
installation of said item(s) 

10.01 East & West Entry - Decorative Metal Work at Gate 2 EA Decorative Metal OFI

10.02
East & West Entry Plaza- Decorative Metal Panel at Tunnel 
Entry

2 EA Decorative Metal OFI

10.03
East & West Entry Plaza- Fully Custom Ornamental Vehicular 
Gate

2 EA Custom Ornamental Gate OFI

10.04 East & West Entry Plaza - Custom Ornamental Side Panels 52 LF Custom Ornamental Panels OFI

10.05 East & West Entry Plaza - Decorative Steel Pedestrian Gate 2 EA Decorative Steel Ped. Gate OFI

10.06
Chainlink Fencing & Gates & Pipe Gate at East Courtyard 
Entrance

1 1 LS
Contractor to provide all labor, 
materials, equip. for install

10.07
Replace Existing 6' Chainlink Fencing at Overlook - includes 
painting fence posts

231 LF
Contractor to provide all labor, 
materials, equip. for install

11.00
SITE FURNISHINGS/INTERPRETIVE SIGNAGE/SITE 
SIGNAGE INSTALLATION

 OFI = Owner furnished 
item(s). For such items GC 
is responsible for all other 
materials, equipment and 
labor required to complete 
installation of said item(s) 

11.01 Interpretive Site Signage (Custom) 12 EA
Interpretive Site Signage/Panel 
OFI

11.02 Interpretive Site Signage (Off-the Shelf) 10 EA

11.05 Pedestrian Directional Sign 3 EA

11.07 Operational Pipe Gate Signage (K1) 1 EA

11.08 Trash/Recycle Receptacle - Metal 12 EA Trash Receptacles OFI

11.09 Bike Rack System - 5 post sets 10 EA Bike Racks OFI

11.10 Bike Rack System - 3 post sets 3 EA Bike Racks OFI

11.11 Pet Station 3 EA Pet Station OFI

11.12 Picnic Table - 6 ft. 3 EA Picnic Tables OFI

11.13 Picnic Table - 8 ft. - ADA 1 EA Picnic Tables OFI

11.14 Bench - 4 ft. (Upper Riparian) 6 EA Benches OFI

11.15 Seating Boulders - 3-4 ft.diam. (Upper Riparian) 7 EA Boulders OFI

11.16 Bollards - 36" Decorative Metal Fixed 15 EA Bollards OFI

11.17 Bollards - fixed - 36" Steel 4" diam, concrete filled 12 EA Bollards OFI

11.18 Bollards - Removable - 36" high 10 EA Bollards OFI
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ITEM 
#

ITEM DESCRIPTION
QUANT. 

(BID 
AMT.)

QUANT. 
(ENGR. 
EST.)

UNIT
 UNIT 
PRICE 

TOTAL 
ITEM BID 

PRICE
BIDDER'S INSTRUCTIONS

12.00 GENERAL IMPROVEMENTS

12.01 Barn Improvements 1 1 LS Paid upon 100% Completion

12.02
West Entry Plaza - History Wall 1 Complete - Owner to pvovide 
decorative metal

1 1 LS Paid upon 100% Completion

12.03
West Entry Plaza - History Wall 2 Complete - Owner to provide 
decorative metal

1 1 LS Paid upon 100% Completion

12.04
West Entry Plaza Misc. - Lighting/Security - Owner to provide 
lights and security camera

1 1 LS Paid upon 100% Completion

12.05
East Tunnel Entry Misc. - Lighting/Security - Owner to provide 
lights and security camera

1 1 LS Paid upon 100% Completion

12.06
Front Park Misc. - Lighting/Security - Owner to provide lights 
and security camera

1 1 LS Paid upon 100% Completion

12.07 Front Park - Storm Drain & Catch Basins 1 1 LS Paid upon 100% Completion

13.00
TUNNEL IMPROVEMENTS - Includes Items #13.01 - 
13.06

1 1 LS

 OFI = Owner furnished 
item(s). For such items GC 
is responsible for all other 
materials, equipment and 
labor required to complete 
installation of said item(s). 
PAID UPON 100% 
COMPLETION 

13.01
Tunnel Floor diamond hone, prime and two coats of acrylic tennis 
court latex 

1,250 SF 

13.02 Anti-grafitti coating for floor surfaces 1,250 SF 

13.03 Tunnel ceiling paint Anti-graffiti coating  1,250 SF 

13.04
Tunnel Wall Surface: Smooth steel trowel finish stucco over 
existing surface. Stucco to be integral color.  

2,560 SF 

13.05 Anti-grafitti coating for wall surfaces 2,560 SF 

13.06 Install electrical, lights and motion sensors 1 LS
Light fixtures and motion 
sensors OFI

14.00
FINAL SITE PREP LANDSCAPE AREAS ONLY - Finish 
Grading as needed; grow & kill; soil prep/amendments

14.10 MEADOWS

14.11
Rototill to 4" deep, remove foreign material/debris; amend soil as 
specified

552,097 SF Paid upon 100% Completion

14.12 Apply (1) Grow & Kill Cycle 552,097 SF Paid upon 100% Completion

14.20
UPPER RIPARIAN (OUTSIDE OF STREAM 
CONSTRUCTION BOUNDARY)

14.21 Soil Testing within Stream Construction Area - 4 locations 4 EA Paid upon 100% Completion

14.22 Soil Prep within Stream Construction Area 1 1 LS Paid upon 100% Completion

14.23 Rototill to 4" deep, remove foreign material/debris 136,155 SF
Only areas outside of stream 
construction area

14.24 Apply (1) Grow & Kill Cycle 136,155 SF
Only areas outside of stream 
construction area

14.30 DEMONSTRATION GARDEN

14.31
Rototill to 4" deep, remove foreign material/debris; amend soil as 
specified

1,990 SF Paid upon 100% Completion

14.32 Imported Cal Blend Topsoil to 6" depth - demo garden beds only 37 CY Paid upon 100% Completion

14.40 LOWER RIPARIAN

14.41
Rototill to 4" deep, remove foreign material/debris; amend soil as 
specified

93,909 SF Paid upon 100% Completion

14.42 Apply (1) Grow & Kill Cycle 93,909 SF Paid upon 100% Completion

14.50 OVERLOOK/MEADOW RIVER

14.51
Rototill to 4" deep, remove foreign material/debris; amend soil as 
specified

11,655 SF Paid upon 100% Completion

14.52 Apply (1) Grow & Kill Cycle 11,655 SF Paid upon 100% Completion
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ITEM 
#

ITEM DESCRIPTION
QUANT. 

(BID 
AMT.)

QUANT. 
(ENGR. 
EST.)

UNIT
 UNIT 
PRICE 

TOTAL 
ITEM BID 

PRICE
BIDDER'S INSTRUCTIONS

14.60 EAST ENTRY POCKET PARK/PLAZA/PARKING

14.61 Soil Testing within all landscape areas - 4 locations 4 EA

14.62
Rototill to 4" deep, remove foreign material/debris; amend soil as 
per new soil report

74,886 SF Paid upon 100% Completion

14.63 Apply (1) Grow & Kill Cycle 74,886 SF Paid upon 100% Completion

15.00

PLANTING - LABOR, NON-MULCH AMENDMENTS, 
STAKES AND TIES AS SPECIFIED ONLY; OWNER 
PROVIDES PLANT MATERIAL AS PER AGREED 
UPON DELIVERY SCHEDULE

N.I.C. 
#1

N.I.C. - NATIVE 4" POTS (LABOR BY OTHERS, 
PLANTS BY OWNER)

22,552 EA

N.I.C. (Not In Contract) - 
Work to be performed by 
local non-profits.  CM will 
coordinate work with 
selected GC to minimize 
conflict with GC operations

N.I.C. 
#2

N.I.C. - SHREDDED HARDWOOD CALBLEND 
MULCH TO 3" DEPTH (LABOR BY OTHERS, 
MATERIAL BY OWNER)

282,402 SF

N.I.C. (Not In Contract) - 
Work to be performed by 
local non-profits.  CM will 
coordinate work with 
selected GC to minimize 
conflict with GC operations

15.40 UPPER RIPARIAN

15.41 Native Shrub 1 gal. 1,143 EA 

15.42 Native Shrub 5 gal. 243 EA 

15.43 Native Small Size Tree (15 gal). Installed, staked and mulched 145 EA 

15.44 Native Medium Size trees, 24" Box. Installed, staked and mulched 4 EA 

15.50 DEMONSTRATION GARDEN

15.51 Native Shrub 1 gal. 282 EA 

15.52 Native Shrub 5 gal. 108 EA 

15.53 Native Medium Size trees, 24" Box. Installed, staked and mulched 5 EA 

15.60 LOWER RIPARIAN

15.61 Native Shrub 5 gal. 223 EA 

15.62 Native Small Size Tree (15 gal). Installed, staked and mulched 104 EA 

15.70 OVERLOOK/MEADOW RIVER

15.71 Native Bentgrass Turf 2,395 SF

15.72 Native Shrub 5 gal. 183 EA 

15.73 Native Small Size Tree (15 gal). Installed, staked and mulched 20 EA 

15.80 WEST TUNNEL PLAZA

15.81 Native Shrub 1 gal. 927 EA

15.82 Native Small Size Tree (15 gal). Installed, staked and mulched 4 EA

15.83 Native Medium Size trees, 24" Box. Installed, staked and mulched 4 EA

15.90 EAST ENTRY POCKET PARK/PLAZA

15.91 Native Shrub 1 gal. 929 EA 

15.92 Native Shrub 5 gal. 466 EA 

15.93 Native Small Size Tree (15 gal). Installed, staked and mulched 15 EA 

15.94 Native Medium Size trees, 24" Box. Installed, staked and mulched 19 EA 

15.95 Native Large Size trees, 36" Box. Installed, staked and mulched 7 EA 
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ITEM 
#

ITEM DESCRIPTION
QUANT. 

(BID 
AMT.)

QUANT. 
(ENGR. 
EST.)

UNIT
 UNIT 
PRICE 

TOTAL 
ITEM BID 

PRICE
BIDDER'S INSTRUCTIONS

BID 
ALT. 
#1

Tree Removal, 6-8" DBH at chainlink fence along Caltrans 
ROW.  Includes stump removal 

77 EA
SEE LD-101 TO LD-105 
SHEETS

BID 
ALT. 
#2

Remove Specimen Size Trees (includes stump removal) 
Identified on Plan as Protect-in-Place - NO 
REPLACEMENT - 5 EA. CHINESE EVERGREEN ELMS 
ON SHEET LD-105; 1 EA NORFOLK STAR PINE ON 
SHEET, 1 EA DEODAR CEDAR, 1 EA WASHINGTON 
FAN PALM ON SHEET LD-101

8 EA SEE BID ADDENDUM #1

BID 
ALT. 
#3

Plant new 15 gal. size trees to replace "Protect-in-Place" 
trees - 8 ea. Pinus canariensis, 9 ea. Platanus racemosa, 4 
ea. Quercus agrifolia

21 21 EA SEE BID ADDENDUM #1

BID 
ALT. 
#4

Install Romtec Restroom (ROMTEC RESTROOM "KIT" 
FURNISHED BY OWNER) and Septic System Complete - 
includes subbase, finish grade, concrete 
footings/foundation, electrical/water utility connections to 
POC's by others, septic system complete

1 1 LS

WCA will purchase and 
deliver ROMTEC restroom 
"kit".  Contractor to install 
restroom & septic system 
complete as per plans.

BID 
ALT. 
#5

MEADOWS - HYDROSEEDING 552,097 SF
Provide full/all inclusive cost 
for this item

BID 
ALT. 
#6

1-Year Plant Establishment - trash & weed removal, turf 
mowing, plant replacement, mulch & irrigation 
maintenance, graffiti removal

12 Mo.
If awarded this will be under 
separate contract with WCA
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EXHIBIT B: BID SCHEDULE CONTINUED 

 
TOTAL BASE BID IN WORDS:  
 
 
 

 
 
 

ALTERNATE BID SCHEDULE 
 
Note: See Bid Schedule on preceding pages for Alternative Bid Items.  The total of these items should be 
entered in the “Total Alternative Bid in Words” and space provided in the “Summary” below.   
 

 
TOTAL ALTERNATE BID IN WORDS: __________________________________________________________ 
 
__________________________________________________________________________________________ 
 
 

SUMMARY 
 

BASE BID    $__________________ 
 

ALTERNATES BID   $__________________ 
 

TOTAL BID    $__________________ 
 
 
TOTAL BID IN WORDS:  _____________________________________________________________________ 
 
__________________________________________________________________________________________ 
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SECTION C – PROPOSAL DOCUMENTS  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

EXHIBIT C: DESIGNATION OF SUBCONTRACTORS 

Listed below are the names and locations of the places of business of each subcontractor, supplier, and vendor 
who will perform work or labor or render service in excess of ½ of 1 percent, or $10,000 (whichever is greater) of 
the prime contractor's total bid: DBE status, age of firm and annual gross receipts are required if sub-contractor is 
participating as a DBE. 
 
The Contractor is responsible to ensure that appropriate provisions are to be inserted in all subcontracts to bind 
subcontractors to the contract requirements as contained herein. 
 
Each subcontractor must agree to comply with all applicable Federal, State, and local requirements. 
 

Subcontractor 
 
Age of firm: 

DBE STATUS: 
 
Certifying Agency: 

Dollar Value of Work 
 
Annual Gross Receipts: 

Location and Place of Business 
 
 
Bid Schedule Item Nos: Description of Work 

License No. 
 

Exp. Date:       /       / Phone (   ) 

DIR Registration No.   

 
Subcontractor 
 
Age of firm: 

DBE STATUS: 
 
Certifying Agency: 

Dollar Value of Work 
 
Annual Gross Receipts: 

Location and Place of Business 
 
 
Bid Schedule Item Nos: Description of Work 

License No. 
 

Exp. Date:       /       / Phone (   ) 

DIR Registration No.   

 
 

Subcontractor 
 
Age of firm: 

DBE STATUS: 
 
Certifying Agency: 

Dollar Value of Work 
 
Annual Gross Receipts: 

Location and Place of Business 
 
 
Bid Schedule Item Nos: Description of Work 

License No. 
 

Exp. Date:       /       / Phone (   ) 

DIR Registration No.   
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Subcontractor 
 
Age of firm: 

DBE STATUS: 
 
Certifying Agency: 

Dollar Value of Work 
 
Annual Gross Receipts: 

Location and Place of Business 
 
 
Bid Schedule Item Nos: Description of Work 

License No. 
 

Exp. Date:       /       / Phone (   ) 

DIR Registration No.   

 
 

Subcontractor 
 
Age of firm: 

DBE STATUS: 
 
Certifying Agency: 

Dollar Value of Work 
 
Annual Gross Receipts: 

Location and Place of Business 
 
 
Bid Schedule Item Nos: Description of Work 

License No. 
 

Exp. Date:       /       / Phone (   ) 

DIR Registration No.   

 
 

Subcontractor 
 
Age of firm: 

DBE STATUS: 
 
Certifying Agency: 

Dollar Value of Work 
 
Annual Gross Receipts: 

Location and Place of Business 
 
 
Bid Schedule Item Nos: Description of Work 

License No. 
 

Exp. Date:       /       / Phone (   ) 

DIR Registration No.   

 
 

Subcontractor 
 
Age of firm: 

DBE STATUS: 
 
Certifying Agency: 

Dollar Value of Work 
 
Annual Gross Receipts: 

Location and Place of Business 
 
 
Bid Schedule Item Nos: Description of Work 

License No. 
 

Exp. Date:       /       / Phone (   ) 

DIR Registration No.   
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SECTION C – PROPOSAL DOCUMENTS  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

EXHIBIT D: REFERENCES 

The following are the names, addresses, and telephone numbers of three public agencies for which BIDDER has 
performed similar work within the past 5 years.  Provide as much information as BIDDER sees as necessary to 
communicate that Scope of Work for each referenced project is comparable to Duck Farm Phase 1A-Step 2 
Project as described in this Bid Package.  Towards that end BIDDER MAY ATTACH ADDITIONAL SHEETS AS 
NEEDED: 
 
1. _____________________________________________________________________ 
 Name and Address of Owner / Agency 
 
 _____________________________________________________________________ 
 Name and Telephone Number of Person Familiar with Project 
 
 _____________________________________________________________________ 
 Contract Amount  Date Completed 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 Scope of Work 
 
2. _____________________________________________________________________ 
 Name and Address of Owner / Agency 
 
 _____________________________________________________________________ 
 Name and Telephone Number of Person Familiar with Project 
 
 _____________________________________________________________________ 
 Contract Amount  Date Completed 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 Scope of Work 
3. _____________________________________________________________________ 
 Name and Address of Owner / Agency 
 
 _____________________________________________________________________ 
 Name and Telephone Number of Person Familiar with Project 
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 _____________________________________________________________________ 
 Contract Amount  Date Completed 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 
 _____________________________________________________________________ 
 Scope of Work 
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SECTION C – PROPOSAL DOCUMENTS  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

EXHIBIT E: DEBARMENT AND SUSPENSION CERTIFICATION FORM TITLE 49, 
CODE OF FEDERAL REGULATIONS, PART 29 

The bidder under penalty of perjury, certified that except as noted below, he/she or any person associated 
therewith in the capacity of owner, partner, director, office manager: 
 

is not currently under suspension, debarment, voluntary exclusion or determination of ineligibility by any 
federal AGENCY; 

 
has not been suspended, debarred, voluntarily excluded, or determined ineligible by any federal AGENCY 
within past three years;  

 
does not have a proposed debarment pending; and  

 
has not been indicted, convicted, or had a civil judgment rendered against it by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past 3 years. 

 
If there are any exceptions to this certification, insert the exceptions in the following space. 
 
 _____________________________________________________________________________________  
 
 _____________________________________________________________________________________  
 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining bidders' 
responsibility.  For any exception noted above, indicate below to whom it applies, initialing AGENCY, and dates 
of action. 
 
NOTE:  Providing false information may result in criminal prosecution or administrative sanctions.  The above 
certification is part of the Proposal.  Signing this Proposal on the signature portion thereof shall also constitute 
signature of this Certification. 
 
 _____________________________________________________________________________________  

  Name of Firm 

 _____________________________________________________________________________________  

  Name and Title of Authorized Representative 

 _____________________________________________________________________________________  

  Signature of Bidder or Authorized Representative                                                  Date 
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SECTION C – PROPOSAL DOCUMENTS  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

EXHIBIT F: EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION  

THE FOLLOWING CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS CONTRACTS 
OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OFREQUIRED 
REPORTS SHALL BE EXECUTED BY THE PROPOSER AND EACH NON-EXEMPT SUBCONTRACTOR. 
 
 
This bidder _____________________, proposed subcontractor ____________________, hereby certifies that 
he has                 , has not               , participated in a previous contract or subcontract subject to the equal 
opportunity clause, as required by Executive Orders 10925,11114, or 11246, and that, when required, it has filed 
with the Joint Reporting Committee, and Director of Office of Federal Contract Compliance, a Federal 
Government contracting or administering AGENCY, or the former President's Committee on Equal Employment 
Opportunity, all reports due under the applicable filing requirements. 
 

Company: _______________________________________ 
 

By:  _______________________________________ 
 

Title: _______________________________________ 
 
Date:  _________________ 
 
Note:  The above certification is required by the Equal Employment Opportunity of the Secretary of Labor (41 
CFR 60-1.7(b)(1)), and must be submitted by bidders and proposed subcontractors only in connection with 
contracts and subcontracts which are subject to the equal opportunity clause as set forth in 41 CFR 60-1.5, 
(Generally only contracts or subcontracts of $10,000 or under are exempt.) 
 
Currently, the Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their 
implementing regulations. 
 
Proposed prime CONTRACTORS and subcontractors who have participated in a previous contract or 
subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-
1.7(b)(1) prevents the award of contracts and subcontracts unless such CONTRACTOR submits a report 
covering the delinquent period or such other period specified by the Federal Highway Administration or by the 
Director, Office of Federal Contract Compliance, U.S. Department of Labor. 
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SECTION C – PROPOSAL DOCUMENTS  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

EXHIBIT G: BIDDER'S INFORMATION AND CERTIFICATION 

Bidder certifies that the representations of the bid are true and correct and made under penalty of perjury. 
 
EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 
 
Bidder certifies that in all previous contracts or subcontracts, all reports which may have been due under the 
requirements of any AGENCY, State, or Federal equal employment opportunity orders have been satisfactorily 
filed, and that no such reports are currently outstanding. 
 
AFFIRMATIVE ACTION CERTIFICATION 
 
Bidder certifies that affirmative action has been taken to seek out and consider minority business enterprises for 
those portions of the work to be subcontracted, and that such affirmative actions have been fully documented, 
that said documentation is open to inspection, and that said affirmative action will remain in effect for the life of 
any contract awarded hereunder.  Furthermore, Bidder certifies that affirmative action will be taken to meet all 
equal employment opportunity requirements of the contract documents. 
 
Bidder's Name: _________________________________________________________________________  
 
Business Address:   _____________________________________________________________________  
 
Telephone No.:  ________________________________________________________________________  
 
State CONTRACTOR's License No. & Class:  _________________________________________________  
 
Original Date: _________________________________  Expiration Date: ___________________________  
 
 
 
The following are the names, titles, addresses, and phone numbers of all individuals, firm members, partners, 
joint venturers, and/or corporate officers having a principal interest in this proposal: 
 
 _____________________________________________________________________________________  
 
 _____________________________________________________________________________________  
 
 _____________________________________________________________________________________  
 
 _____________________________________________________________________________________  
 
The dates of any voluntary or involuntary bankruptcy judgments against any principal having an interest in this 
proposal, or any firm, corporation, partnership or joint venture of which any principal having an interest in this 
proposal was an owner, corporate officer, partner or joint venture are as follows: 
 
 _____________________________________________________________________________________  
 
 _____________________________________________________________________________________  
 
 _____________________________________________________________________________________  
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 _____________________________________________________________________________________  
 
 _____________________________________________________________________________________  
 
All current and prior DBAs, alias, and/or fictitious business names for any principal having an interest in this 
proposal are as follows: 
 
 _____________________________________________________________________________________  
 
 _____________________________________________________________________________________  
 
 _____________________________________________________________________________________  
 
 
IN WITNESS WHEREOF, BIDDER executes and submits this proposal with the names, title, hands, and seals 
of all aforementioned principals this _________ day of _____ 20___. 
 
 
BIDDER ______________________________________________________________________________  
  
 _____________________________________________________________________________________  
 
 _____________________________________________________________________________________  
 
 _____________________________________________________________________________________  
 
 
Subscribed and sworn to this ___________________ day of  ________, 20___. 
 
Notary Public __________________________________________________________________________  
  

180803_WCA_Duck Farm Pjt#2018-DF-P1AS2_RFB 33 Watershed Conservation Authority



 

 

SECTION C – PROPOSAL DOCUMENTS  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

EXHIBIT H-1: BID SECURITY FORM FOR CHECK TO ACCOMPANY BID 

 
NOTE:  The following form shall be used in case check accompanies bid. 
 
Accompanying this Proposal is a *certified/cashier's check payable to the order of the Watershed Conservation 

Authority for: ____________________________________________ dollars ($__________), this amount 

being not less than ten percent (10%) of the total amount of the bid.  The proceeds of this check shall become 

the property of said AGENCY provided this Proposal shall be accepted by said AGENCY through action of its 

legally constituted contracting authorities, and the undersigned shall fail to execute a contract and furnish the 

required bonds within the stipulated time; otherwise, the check shall be returned to the undersigned. 

 
 
Project Name:    __________________________________________ 

 
________________________________________________________ 
Bidder’s Signature 
 
________________________________________________________ 
CONTRACTOR 
 
________________________________________________________ 
Address 
 
________________________________________________________ 
Authority, State, Zip Code 
 
 
* Delete the inapplicable work. 
 
 _____________________________________________________________________________________  
 
NOTE: If the bidder desires to use a bond instead of a check, the following form shall be executed.  The 
sum of this bond shall be not less than ten percent (10%) of the total amount of the bid. 
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SECTION C – PROPOSAL DOCUMENTS  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 

EXHIBIT H-2:  PROPOSAL GUARANTEE BID BOND 

KNOW ALL PERSONS BY THESE PRESENTS that __________________________________ ,as BIDDER, 

and _________________________________________________, as SURETY, are held and firmly bound unto 

the Watershed Conservation Authority, as AGENCY, in the penal sum of 

___________________________________________ dollars ($___________), which is ten percent (10%) of 

the total amount bid by BIDDER to AGENCY for the above-stated project, for the payment of which sum, BIDDER 

and SURETY agree to be bound, jointly and severally, firmly by these presents. 

 
The SURETY, for value received, hereby stipulates and agrees that the obligations of said SURETY and its 

BOND shall be in no way impaired or affected by any extension of the time within which the AGENCY may accept 

such Bid; and said SURETY does hereby waive notice of any such extension. 

 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH that, whereas BIDDER is about to submit a bid to 

AGENCY for the above-stated project, if said bid is rejected, or if said bid is accepted and the contract is 

awarded and entered into by BIDDER in the manner and time specified, then this obligation shall be null and 

void, otherwise it shall remain in full force and effect in favor of AGENCY. 

 
IN WITNESS WHEREAS, the parties hereto have set their names, titles, hands, and seals, this   
 
_______________day of ________________________, 20__. 
 
BIDDER   _____________________________________________________________________________  
 
                 _____________________________________________________________________________  
 
                 _____________________________________________________________________________  
   
SURETY* _____________________________________________________________________________  
 
                 _____________________________________________________________________________  
 
                  ____________________________________________________________________________  
 
 
Subscribed and sworn to this ____________ day of __________________________, 20__. 
 
 
NOTARY PUBLIC_____________________________________________________          (SEAL) 
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SECTION C – PROPOSAL DOCUMENTS  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

EXHIBIT I: NON-COLLUSION AFFIDAVIT 

TO BE EXECUTED BY EACH BIDDER OF A PRINCIPAL CONTRACT 

STATE OF CALIFORNIA ) 
)  § 

COUNTY OF LOS ANGELES ) 

__________________________________________ being first duly sworn deposes and says that he is the 

_______________________________________ (sole owner, a partner, president, etc.) of 

__________________________________________________ the party making the foregoing bid; that such bid 

is not made in the interest of or behalf of any undisclosed person, partnership, company, association, organization 

or corporation, that such bid is genuine and not collusive or sham, that said BIDDER has not directly or indirectly 

induced or solicited any other BIDDER to put in a false or sham bid, or that anyone shall refrain from bidding, 

that said BIDDER has not in any manner, directly or indirectly sought by agreements, communication or 

conference with anyone to fix the bid price of said BIDDER or of any other BIDDER, or to fix the overhead, profit, 

or cost element of such bid price, or of that of any other BIDDER, or to secure any advantage against the public 

body awarding the Contract or anyone interested in the proposed Contract; that all statements contained in such 

bid are true, and further, that said BIDDER has not, directly or indirectly, submitted his bid price, or any breakdown 

thereof, or the contents thereof, or divulged information or date relative thereto, or paid and will not pay any fee 

in connection, therewith to any corporation, partnership, company, association, organization, bid depository, or 

to any member or AGENCY thereof, or to any other individual information or date relative thereto, or paid and 

will not pay any fee in connection, therewith to any corporation, partnership, company association, organization, 

bid depository, or to any member or AGENCY thereof, or to any other individual, except to such person or persons 

as have a partnership or other financial interest with said BIDDER in his general business. 

Signed:   ______________________________________  

Title  ______________________________________  

Subscribed and sworn to and before me this____________ day of _________________, 20__. 

 ___________________________________________________________________________________  
  Seal of Notary 
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SECTION C – PROPOSAL DOCUMENTS  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

EXHIBIT J: BIDDER’S QUESTIONNAIRE 

Should the space provided not be adequate, so indicate and complete information on a separate page(s) and 
attach hereto.  Bidder’s are required to list at least five (5) projects of comparable scope of work of a minimum of 
3 acres of size in Item 6 below.  Attach as many pages as necessary to adequately characterize scope of work 
comparable to that described for Duck Farm Phase 1A- Step 2 Project. 

1. Submitted by: ___________________________ Telephone:___________________________

Principal Office Address: _____________________________________________________ 

2. Type of Firm: ________________________________________________________________________

Corporate:_____________________________ Other: _____________________________________ 

Individual: ________________________________________________________________________ 

Partnership: ______________________________________________________________________ 

3a. If a corporation, answer these questions: 

Date of Incorporation: _______________State of Incorporation: ______________________________ 

President’s Name:  _________________________________________________________________ 

Vice-President’s Name:  _____________________________________________________________ 

Secretary or Clerk’s Name:  __________________________________________________________ 

Treasurer’s Name:  _________________________________________________________________ 

3b. If a partnership, answer these questions: 

Date of organization:  _____________________State Organized in: __________________________ 

Name of all partners holding more than a 10% interest:  ____________________________________ 

______________________ _______________________ ________________________ 

______________________ _______________________ ________________________ 

______________________ _______________________ ________________________ 

Designate which are General or Managing Partners. 
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4. Name of person holding CONTRACTOR’s license:  _______________________________________

License number:   __________ Class:  __________Expiration Date:  _________________________

5. CONTRACTOR’s Representative:  ____________________________________________________

Title:  ____________________________________________________________________________

Alternate:  ________________________________________________________________________

Title:  ____________________________________________________________________________

6. List the major construction projects your organization has in progress as of this date:

Owner: (A)  (B) ____________________

Project Location: ___________________    _______________________________________

Type of Project:  ___________________    _______________________________________

Scope of Work (Provide as much detail as necessary so that WCA can determine if project is comparable
to project subject to this bid submittal):
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SECTION C – PROPOSAL DOCUMENTS  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

EXHIBIT K: CERTIFICATION OF NON-SEGREGATED FACILITIES 

The CONTRACTOR certifies that he does not maintain or provide for his employees any segregated facilities 

at any of his establishments, and that he does not permit his employees to perform their services at any location, 

under his control, where segregated facilities are maintained. The CONTRACTOR certifies further that he will 

not maintain or provide for his employees any segregated facilities at any of his establishments, and that he will 

not permit his employees to perform their services at any location, under his control, where segregated facilities 

are maintained. The CONTRACTOR agrees that a breach of this certification is a violation of the Equal 

Opportunity clause in this Contract. As used in this certification, the term “segregated facilities” means any 

waiting rooms, work areas, rest rooms, and wash rooms, restaurants and other eating areas, time clocks, locker 

rooms and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, 

transportation, and housing facilities provided for employees which are segregated by explicit directive or are 

in fact segregated on the basis of race, creed, color, or national origin, because of habit, local custom, or 

otherwise. The CONTRACTOR agrees that (except where he has obtained identical certifications from 

proposed subcontractors for specific time periods) he will obtain identical certifications from proposed 

subcontractors prior to the award of subcontracts exceeding $10,000 which are not exempt from the provisions 

of the Equal Opportunity clause, and that he will retain such certifications in his files. 

CONTRACTOR 

Required by the May 19, 1967 order on Elimination of Segregated Facilities, by the Secretary of Labor – 32 
F.R. 7439, May 19, 1967 (F.R. Vol. 33, No. 33 – Friday, February 16, 1968 – p. 3065). 
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SECTION D – CAPITAL IMPROVEMENT PROJECT AGREEMENT  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 

This AGREEMENT is made and entered into for the above-stated project this      day of ______, 20__, BY 

AND BETWEEN the Watershed Conservation Authority, as AUTHORITY, and 

_____________________________________________________________, as CONTRACTOR.  

 
AUTHORITY and CONTRACTOR have mutually agreed as follows: 
 

ARTICLE I 
 
That contract documents for the aforesaid project shall consist of the Notice Inviting Bids, Instructions to Bidders, 
Proposal, General Specifications, Standard Specifications, Special Provisions, Plans, and all referenced 
specifications, details, standard drawings, special drawings, appendices and Authority’s Labor Compliance 
Program; together with this AGREEMENT and all required bonds, insurance certificates, permits, notices, and 
affidavits; and also including any and all addenda or supplemental agreements clarifying or extending the work 
contemplated as may be required to insure its completion in an acceptable manner.  All of the provisions of said 
AGREEMENT documents are made a part hereof as though fully set forth herein. 
 

ARTICLE II 
 
For and in consideration of the payments and agreements to be made and performed by AUTHORITY, 
CONTRACTOR agrees to furnish all materials and perform all work required for the above-stated project, and to 
fulfill all other obligations as set forth in the aforesaid contract documents. 
 
 

ARTICLE III 
 
CONTRACTOR agrees to receive and accept the prices set forth in the Proposal as full compensation for 
furnishing all materials, performing all work, and fulfilling all obligations hereunder.  Said compensation shall 
cover all expenses, losses, damages, and consequences arising out of the nature of the work during its progress 
or prior to its acceptance including those for well and faithfully completing the work and the whole thereof in the 
manner and time specified in the aforesaid contract documents; and also including those arising from actions of 
the elements, unforeseen difficulties or obstructions encountered in the prosecution of the work, suspension or 
discontinuance of the work, and all other unknowns or risks of any description connected with the work. 

ARTICLE IV 
 
AUTHORITY hereby promises and agrees to employ, and does hereby employ, CONTRACTOR to provide the 
materials, do the work, and fulfill the obligations according to the terms and conditions herein contained and 
referred to, for the prices aforesaid, and hereby contracts to pay the same at the time, in the manner, and upon 
the conditions set forth in the contract documents. 
 

ARTICLE V 
 
Authority and its respective elected and appointed boards, officials, officers, agents, employees, and 
volunteers (individually and collectively, "Indemnitees") shall have no liability to CONTRACTOR or any other 
person for, and CONTRACTOR shall indemnify, defend, protect, and hold harmless Indemnitees from and 
against, any and all liabilities, claims, actions, causes of action, proceedings, suits, damages, judgments, liens, 
levies, costs, and expenses of whatever nature, including reasonable attorney's fees and disbursements 
(collectively, "Claims"), which Indemnitees may suffer or incur or to which Indemnitees may become subject 
by reason of or arising out of any injury to or death of any person(s), damage to property, loss of use of 
property, economic loss, or otherwise occurring as a result of or allegedly caused by the CONTRACTOR’S 
performance of or failure to perform any services under this Agreement, or by the negligent or willful acts or 
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omissions of CONTRACTOR, its agents, officers, directors, or employees, committed in performing any of the 
services under this Agreement.  
 
If any action or proceeding is brought against Indemnitees by reason of any of the matters against which 
CONTRACTOR has agreed to indemnify Indemnitees as provided above, CONTRACTOR, upon notice from 
Authority, shall defend Indemnitees at its expense by counsel acceptable to Authority, such acceptance not to 
be unreasonably withheld. Indemnitees need not have first paid for any of the matters to which Indemnitees 
are entitled to indemnification in order to be so indemnified. The limits of the insurance required to be 
maintained by CONTRACTOR in this Agreement shall not limit the liability of CONTRACTOR hereunder. The 
provisions of this section shall survive the expiration or earlier termination of this agreement.  
 
The provisions of this section do not apply to Claims occurring as a result of the Authority's active negligence 
or acts of omission. 

 
ARTICLE VI 

 
CONTRACTOR affirms that the signatures set forth hereinafter in execution of this AGREEMENT represent all 
individuals, firm members, partners, joint venturers, or corporate officers having principal interest herein. 
 

ARTICLE VII 
 
Nature of Relationship.  CONTRACTOR shall not be subject to day-to-day supervision and control by 
AUTHORITY employees or officials.  CONTRACTOR shall perform services in accordance with the rules, 
regulations and policies of AUTHORITY respecting such services, and in accordance with appropriate standards 
of professional conduct, if any, applicable to the services provided.  AUTHORITY shall not be responsible for 
withholding any payroll or other taxes on behalf of CONTRACTOR.  It is understood and agreed that the 
CONTRACTOR is, and at all times shall be, an independent CONTRACTOR and nothing contained herein shall 
be construed as making the CONTRACTOR, or any individual whose compensation for services is paid by the 
CONTRACTOR, an agent or employee of the AUTHORITY, or authorizing the CONTRACTOR to create or 
assume any obligation of liability for or on behalf of the AUTHORITY. 
 

ARTICLE VIII - INSURANCE 
 
CONTRACTOR shall maintain and submit certificates of all applicable insurance including, but not limited to, the 
following and as otherwise required by law.  The terms of the insurance policy or policies issued to provide the 
above insurance coverage shall provide that said insurance may not be amended or canceled by the carrier, for 
non-payment of premiums or otherwise, without thirty (30) days prior written notice of amendment or cancellation 
to the AUTHORITY.  In the event the said insurance is canceled, the CONTRACTOR shall, prior to the 
cancellation date, submit to the Authority new evidence of insurance in the amounts established. 
 
 
Liability Insurance 
 

[THIS SECTION TO BE ADDED AS PART OF ADDENDUM #4] 
 

ARTICLE IX – W-9 

 
Pursuant to Senate Bill 542, chaptered in 1999, the Employment Development Department (EDD) of the State 
of California requires that a W-9 Form be filed by all vendors for all AGREEMENTS entered into with the 
Authority that meet or exceed $600 in value.  CONTRACTOR agrees to complete all required forms necessary 
to comply with EDD regulations.  

 
ARTICLE X – COMPLIANCE WITH THE LAW 

 
CONTRACTOR shall comply with all applicable laws, ordinances, codes, and regulations of the federal, state, 
and local government, including Authority’s Labor Compliance Program.    CONTRACTOR shall comply with all 
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aspects of the National Pollutant Discharge Elimination System (“NPDES”) in order to prevent pollution to local 
waterways.  Failure to implement NPDES Requirements shall result in project delays through Authority issued 
Stop Work Notices and/or fines levied against the CONTRACTOR.   
 
Prevailing Wages 

It is CONTRACTOR’s responsibility to interpret and implement any prevailing wage requirements and 
CONTRACTOR agrees to pay any penalty or civil damages resulting from a violation of the prevailing wage 
laws.  In accordance with Labor Code § 1773.2, copies of the prevailing rate of per diem wages are available 
upon request from the website for State of California Prevailing wage determination at 
http://www.dir.ca.gov/DLSR/PWD.  A copy of the prevailing rate of per diem wages must be posted at the job 
site. 

This contract is subject to State prevailing wage requirements of the California Labor Code including Sections 
1770 and 1773, and the Authority’s California Department of Industrial Relations-approved Labor Compliance 
Program.  All covered work classifications required in performance of this contract will be subject to prevailing 
wage provisions. The Contractors and its subcontractors shall pay not less than the State wage rates.  Contractor 
shall further adhere to the requirements contained in the Watershed Conservation Authority’s Labor Compliance 
Program.  A copy of the Labor Compliance Program is available for review as Appendix B of the Bid Package.  
All pertinent State statutes and regulations, including, but not limited to those referred to in this contract and in 
the Authority’s Labor Compliance Program, are incorporated herein as though set forth in their entirety.  
Additionally, the Contractor is responsible for obtaining a current edition of all applicable State statutes and 
regulations and adhering to the latest editions of such. 

 
Protection of Resident Workers.  
 
The Watershed Conservation Authority actively supports the Immigration and Nationality Act (INA) which 
includes provisions addressing employment eligibility, employment verification, and nondiscrimination.  Under 
the INA, employers may hire only persons who may legally work in the United States (i.e., citizens and nationals 
of the U.S.) and aliens authorized to work in the U.S.  The employer must verify the identity and employment 
eligibility of anyone to be hired, which includes completing the Employment Eligibility Verification Form (I-9).  
The Contractor shall establish appropriate procedures and controls so no services or products under the 
Contract Documents will be performed or manufactured by any worker who is not legally eligible to perform 
such services or employment. 
 

ARTICLE X – TERM 
 
This AGREEMENT shall be effective for a period beginning on the date shown in the Notice to Proceed, and 
ending on 35 days after the date of recordation of the Notice of Completion unless sooner terminated. 
 
Modification/Termination 
 
No modification, amendment or other change in this AGREEMENT or any provision hereof shall be effective for 
any purpose unless specifically set forth in writing and signed by duly authorized representatives of the parties 
hereto.  This AGREEMENT may be terminated with or without cause by AUTHORITY giving CONTRACTOR 
thirty (30) days advance written notice.  Any reduction of services shall require thirty (30) days advance written 
notice unless otherwise agreed in writing between CONTRACTOR and AUTHORITY.  In the event of termination, 
CONTRACTOR shall be entitled to compensation for all satisfactory services completed and materials provided 
to the date of the notice of termination. 
 
Conflict of Interest 
 
CONSULTANT will comply with all conflict of interest laws and regulations including, without limitation, 
AUTHORITY’s conflict of interest regulations. 

 
Non-Effect Waiver 
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CONTRACTOR's or AUTHORITY's failure to insist upon the performance of any or all of the terms, covenants, 
or conditions of this Agreement, or failure to exercise any rights or remedies hereunder, shall not be construed 
as a waiver or relinquishment of the future performance of any such terms, covenants, or conditions, or of future 
exercise of such rights or remedies, unless otherwise provided for herein. 
 
Severability 
 
In the event that any one or more of the provisions contained in this AGREEMENT shall for any reason be held 
to be unenforceable in any respect by a court of competent jurisdiction, such holding shall not affect any other 
provisions of this AGREEMENT, and the AGREEMENT shall then be construed as if such unenforceable 
provisions are not a part hereof. 
 
Governing Law 
 
This AGREEMENT shall be construed and interpreted and the legal relations created thereby shall be determined 
in accordance with the laws of the State of California. 
 
 
 
The parties hereto for themselves, their heirs, executors, administrators, successors, and assigns do hereby 
agree to the full performance of the covenants herein contained and have caused this AGREEMENT to be 
executed in triplicate by setting hereunto their names and titles this ______ day of ______, 20__. 
 
 
 
CONTRACTOR:  CONTRACTOR Name:  
 
  Address: _______________________________________________________  
 
  Phone & Fax No. _________________________________________________ 
   
 
 
ALL SIGNATURES MUST BE
 Signed By:         
WITNESSED BY NOTARY  
(ATTACH JURATS)  
 
  Print Name & Title: ________________________________________________  
 
  CONTRACTOR’s License No. _______________________________________  
 
  Class __________________________________________________________  
 
AUTHORITY: ________________________________________ Date: ___________ 
    Authority Board Chairperson of the Watershed Conservation Authority 
 
Attest: ________________________________________ Date: ___________ 
    Deputy Executive Officer of the Watershed Conservation Authority 
 
Approved as to Form:  ______________________________________ Date: _______________ 
                                 Authority Attorney of the Watershed Conservation Authority 
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SECTION D – CAPITAL IMPROVEMENT PROJECT AGREEMENT  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

EXHIBIT A: PERFORMANCE BOND 

KNOW ALL MEN BY THESE PRESENTS that __________________________________, as CONTRACTOR, 

AND __________________________________________________, as SURETY, are held and firmly bound 

unto the Watershed Conservation Authority, as AGENCY, in the penal sum of 

__________________________________________________ dollars ($___________), which is one-hundred 

(100%) percent of the total amount for the above-stated project, for the payment of which sum, CONTRACTOR 

and SURETY agree to be bound, jointly and severally, firmly by these presents. 

 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH that, whereas CONTRACTOR has been awarded and 

is about to enter into the annexed Contract Agreement with AGENCY for the above-stated project, if 

CONTRACTOR faithfully performs and fulfills all obligations under the contract documents in the manner and 

time specified therein, then this obligation shall be null and void, otherwise it shall remain in full force and effect 

in favor of AGENCY; provided that any alterations in the obligation or time for completion made pursuant to the 

terms of the contract documents shall not in any way release either CONTRACTOR or SURETY, and notice of 

such alterations is hereby waived by SURETY. 

 
IN WITNESS WHEREOF, the parties hereto have set their names, titles, hands, and seals, this _____ day of 
___________________, 20__. 
 
CONTRACTOR*   
 
  ______________________________________________________________________  
 
  ______________________________________________________________________  
 
SURETY*   ______________________________________________________________________  
 
  ______________________________________________________________________  
 
  ______________________________________________________________________  
 
Subscribed and sworn to this _______________________ day of ____________________, 20__. 
 
NOTARY PUBLIC  ____________________________________________________________________  
 
* Provide CONTRACTOR/SURETY name, address, and telephone number and the name, title, address, and 
telephone number of authorized representative. 
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SECTION D – CAPITAL IMPROVEMENT PROJECT AGREEMENT  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

EXHIBIT B – LABOR AND MATERIAL BOND  

KNOW ALL MEN BY THESE PRESENTS that ____________________________________, as 

CONTRACTOR AND ____________________________________________________, as SURETY, are held 

and firmly bound unto the Watershed Conservation Authority, as AGENCY, in the penal sum of  

___________________________________________________ dollars ($_________________), which is one-

hundred (100%) percent of the total amount for the above stated project, for the payment of which sum, 

CONTRACTOR and SURETY agree to be bound, jointly and severally, firmly by these presents. 

 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH that, whereas CONTRACTOR has been awarded and 

is about to enter into the annexed Contract Agreement with AGENCY for the above-stated project, if 

CONTRACTOR or any subcontractor fails to pay for any labor or material of any kind used in the performance of 

the work to be done under said contract, or fails to submit amounts due under the State Unemployment Insurance 

Act with respect to said labor, SURETY will pay for the same in an amount not exceeding the sum set forth above, 

which amount shall insure to the benefit of all persons entitled to file claims under the State Code of Civil 

Procedures; provided that any alterations in the work to be done, materials to be furnished, or time for completion 

made pursuant to the terms of the contract documents shall not in any way release either CONTRACTOR or 

SURETY,  and notice of said alterations is hereby waived by SURETY. 

 

IN WITNESS WHEREOF, the parties hereto have set their names, titles, hands, and seals, this ______ day of 

______________________, 20__. 

 
CONTRACTOR*   
 
  ______________________________________________________________________  
 
  ______________________________________________________________________  
 
SURETY*   ______________________________________________________________________  
 
  ______________________________________________________________________  
 
  ______________________________________________________________________  
 
Subscribed and sworn to this _______________________ day of ____________________, 20__. 
 
NOTARY PUBLIC ______________________________________________________________________  
 
* Provide CONTRACTOR/SURETY name, address, and telephone number and the name, title, address, and 
telephone number of authorized representative. 
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SECTION E – BID PACKAGE ADDENDA  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 

ADDENDA WILL BE ISSUED AS NEEDED DURING BID PROCESS.  BID SUBMITTAL DATE WILL BE 
ADJUSTED AS NEEDED TO ALLOW MINIMUM OF 10 DAYS BETWEEN ISSUANCE OF FINAL ADDENDA 
TO BID SUBMITTAL DUE DATE. 

 

 
 

[TO BE ADDED AS NEEDED DURING BID PROCESS] 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
BIDDER ACKNOWLEDGES RECEIPT OF ADDENDA ISSUED DURING BID PROCESS.   
 
 
 
 
 
 
NAME OF BIDDER:_________________________________________________________ 
 
CONTRACTOR’S LICENSE NO.:______________________________________________ 
 
AUTHORIZED SIGNATURE:__________________________________________________ 
 
TITLE:____________________________________________________________________ 
 
DATE:____________________________________________________________________ 
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SECTION F – STANDARD SPECIFICATIONS  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 

SCOPE OF WORK 

The work to be done consists of furnishing all materials, equipment, tools, labor, and incidentals as required 
by the bid package, construction documents, specifications, and contract documents.  The general scope of 
work consists of transforming Watershed Conservation property on both sides of the 605 freeway and adjacent 
to the San Gabriel River into a passive public park and greenway.  The WCA will create a passive recreation 
area with landscaping and walkways for pedestrian use and amenities like shade structures, benches, picnic 
tables, decorative walls, interpretive kiosks, specialty wall graphics, demonstration garden, ornamental 
ironwork and fencing, parking lot, area lighting, irrigation system, restroom facility, river overlook and 
bioswale/dry streambed and riparian habitat and walkways/trails. The landscaping will be composed of native 
plants and the onsite bioswales, dry streambed, wet meadows and permeable parking lot and trail system will 
percolate stormwater and low flows back into the groundwater table. The park signage shall be decorative, 
interpretive, regulatory as well as wayfinding. 

LOCATION OF WORK 

The general location is 12936 Valley Blvd, La Puente, California.  Limits of Work are as defined in the 
construction documents. 

TIME OF COMPLETION 

The CONTRACTOR shall complete all work in every detail within 150 working days after the date stated in 
the Notice to Proceed with Work. 

 NOTIFICATION 

The CONTRACTOR shall notify the AGENCY not less than (2) working days prior to start of work.  The 
CONTRACTOR shall also call Underground Service Alert at (800) 227-2600 as required. 

EMERGENCY INFORMATION 

The names, addresses, and telephone numbers of the CONTRACTOR and SUBCONTRACTORs shall be 
filed with the Authority and the County Sheriff's Department on the day of the pre-construction meeting. 

RECYCLING  

In accordance with Construction and Demolition Materials Management Plan of the Watershed Conservation 
Authority, at least fifty percent (50%) of all Construction and Demolition Materials and Inert Wastes from 
construction, demolition, grading, and renovation projects shall be diverted from landfills.  At least 50% of the 
construction and demolition materials on this project must be recycled.  All weight tickets and estimates of 
materials shall be given to the Authority’s construction manager.   

All surplus material shall become the property of the Contractor and shall be disposed of at the Contractor’s 
expense. All materials removed from the work area to be disposed off site unless otherwise specified.  
Contractor shall dispose of all debris in full compliance with all government regulations having jurisdiction. 

All vegetation, trash, demolished structures and pavement materials shall be removed in clearing and site 
maintenance operations and shall become the property of the Contractor and shall be disposed of outside the 
site of the work and at the expense of the Contractor. 
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The Contractor shall keep the project site clean and free from rubbish and debris at all times, as well as any 
adjacent areas, which are affected by the construction operations.  

STANDARD SPECIFICATIONS 

The Standard Specifications of the AGENCY are contained in the 2015 Edition of the Standard Specifications 
for Public Works Construction, Green Book, as written and promulgated by the Joint Cooperative Committee 
of the Southern California Chapter of the American Public Works Association and the Southern California 
District of the Associated General CONTRACTORs of California.  Copies of these Standard Specifications 
are available from the publisher, Building News, Incorporated, 10801 National Boulevard, Suite 100, Los 
Angeles, California 90064, telephone (800) 873-6397. 

The Standard Specifications set forth above control the general provisions, construction materials, and 
construction methods for this contract except as amended by the Plans, Special Provisions, or other contract 
documents.  The following Special Provisions are supplementary and in addition to the provisions of the 
Standard Specifications unless otherwise noted, and the section numbers of the Special Provision coincide 
with those of the said Standard Specifications.  Only those sections requiring elaboration, amendments, 
specifying of options, or additions are called out. 

In case of conflict between the Standard Specifications and the General Specifications or Special Provisions, 
the General Specifications and Special Provisions shall take precedence over and be used in lieu of such 
conflicting portions of the Standard Specifications. 

References in the Special Provisions to “CALTRANS Standard Specifications” shall mean the Standard 
Specifications (Latest Edition) of the State of California, Department of Transportation. Copies of these 
specifications and standard drawings may be obtained from: 

State of California – Department of Transportation 
Central Public Distribution Unit 
6002 Folsom Blvd. 
Sacramento, CA 95819 

References in the Special Provisions to Standard Plans shall mean those specific standard plans as selected 
by the A/E from the Standard Plans and where applicable, the APWA Standard Plans for Public Works 
Construction, latest edition, the Standard Plans of the County of Orange and State Department of 
Transportation, latest edition. 

Where the Plans or Specifications describe portions of the work in general terms, but not in complete detail, it 
is understood that the item is to be furnished and installed complete and in place and that only the best general 
practice is to prevail and that only materials and workmanship of the first quality are to be used.  Unless 
otherwise specified, the Contractor shall furnish all labor, materials, tools, equipment and incidentals, and do 
all the work involved in executing the contract. 

NUMBERING OF SECTIONS 

The numbering of sections and subsections in these amendments and modifications are compatible with the 
numbering of sections in the SSPWC.  The Special Provisions will be numbered as Sections 200 through 314. 

AMENDMENTS AND MODIFICATIONS 

The following sections of the SSPWC are amended as provided herein.  In the event of any inconsistencies 
between the amendments outlined herein and the SSPWC, these amendments shall control. 
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SECTION  G:  GENERAL PROVISIONS  

 
FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

 
WATERSHED CONSERVATION AUTHORITY 

 
The general provisions for this contract shall be in conformance with Part 1, “General Provisions,” of the Standard 
Specifications for Public Works Construction, 2012 Edition, except as amended and superseded by the following 
general provisions.  

 

BIDDER shall take note that the amendment and additional provision that follow are not all shown in the order or 
numbering system as shown in the Greenbook 2015 edition. 

SECTION 1 - TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE AND SYMBOLS 

Agency  - Watershed Conservation Authority 

Board  - Authority Board representing the Watershed Conservation Authority 

Caltrans  - California Department of Transportation 

Authority  - Watershed Conservation Authority 

Authority Attorney - Attorney for the Watershed Conservation Authority 

C&DMMP  - Construction & Demolition Materials Management Plan 

A/E   - Watershed Conservation Authority, Authority Designee 

Project Manager    - Watershed Conservation Authority Project Manager 

      Construction Manager -  Watershed Conservation Authority Construction Manager 

Inspector  - Inspector for the Watershed Conservation Authority  

Owner  - Watershed Conservation Authority 

State  - State of California 

BMPs  - Best Management Practices 

SSPWC  - Standard Specification of Public Works Construction, 2015 Edition 

Greenbook  -  Standard Specification of Public Works Construction, 2015 Edition 

SWPPP  - Storm Water Pollution Prevention Plan 

WPCP  - Water Pollution Control Program 
 

 
SECTION 2 - SCOPE AND CONTROL OF WORK 

 
2-1  AWARD AND EXECUTION OF CONTRACT ADD THE FOLLOWING: 
 
 The Authority reserves the right to reject any or all proposals.  The Contract will be awarded, if at all, to the 

lowest responsible and responsive Bidder determined as provided on the Proposal Form, whose proposal 
complies with all the requirements prescribed.  Such award, if made, will be made within the number of 
days stated in the proposal form. Refusal or failure to deliver the executed contract, bonds, or insurance in 
the form provided in the Contract and approved by the Agency’s attorney within the time provided herein 
shall be cause, at the Agency’s option, for the annulment of the award and forfeiture of the bid security. In 
such event, the Agency may successively award the Contract to the next lowest responsible and responsive 
Bidder until a properly executed Contract, bonds, and insurance is obtained, or it may at any time reject all 
remaining bids and proceed as provided by law. The refusal or failure of a successive lowest responsible 
and responsive Bidder to execute the Contract may, at the Agency’s option, result in an annulment of the 
award to that Bidder and the forfeiture of that Bidder’s bid security. The periods of time specified above 
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within which the award of the Contract may be made shall be subject to extension for such further period 
as may be agreed upon in writing between the Agency and the concerned Bidder.  

 
  Within ten (10) working days after the date of the AGENCY's notice of award, the CONTRACTOR 

shall execute and return the following contract documents to the AGENCY: 
 

' Project Contract Agreement 
' Faithful Performance Bond 
' Labor and Material Bond 
' Public Liability and Property Damage Insurance Certificate and Endorsements 
' Worker's Compensation Insurance Certificate 
‘ Additionally Insured Endorsement 
 
 
Failure to comply with the above will result in annulment of the award and forfeiture of the Proposal 
Guarantee. 

 
The Contract Agreement shall not be considered binding upon the AGENCY until executed by the 
authorized AGENCY officials. 

 
A corporation to which an award is made may be required, before the Contract Agreement is 
executed by the AGENCY, to furnish evidence of its corporate existence, of its right to enter into 
contracts in the State of California, and that the officers signing the contract and bonds for the 
corporation have the authority to do so. 
 

2-2  PRE-CONSTRUCTION MEETING 
 
A Pre-Construction Meeting shall be conducted at the Watershed Conservation Authority 100 North Old San Gabriel 
Canyon Road Azusa, CA 91702 prior to the start of construction. The job-site foreman or superintendent assigned 
by the CONTRACTOR for this project shall be present at the Pre-Construction Meeting. The CONTRACTOR shall 
prepare a tentative baseline schedule for submission and review at the Pre-Construction Meeting. The discussion 
shall include: baseline schedule; RFIs; submittals; owner provided fabrication & materials; project supervision; on-
site inspection; progress schedules and reports; payments to CONTRACTOR; safety; and other anticipated 
problems pertinent to the project. The Watershed Conservation Authority will issue Notice to Proceed and 
Encroachment Permits at the Pre-Construction Meeting or shortly after. 
 
At this conference, the CONTRACTOR shall designate, in writing, a representative who shall have complete 
authority to act for the CONTRACTOR. An alternate representative may be designated. The representative or 
alternate shall be present at the job site whenever work is in progress or whenever actions of the elements 
necessitate its presence to take measures necessary to protect the project, persons, or property. Any order or 
communication given to this representative shall be deemed delivered to the CONTRACTOR. 
 
In the absence of the CONTRACTOR or its designated representative, necessary or desirable directions or 
instructions may be given by the Construction Manager to the superintendent or person having charge of the specific 
work to which the order applies. Such order shall be complied with promptly and referred to the CONTRACTOR or 
its representative. 
 
Those attending the meeting shall include, but not be limited to the following: 

 Contractor 
 Subcontractors 
 Contractor’s representative or certified payroll designee for Labor Compliance instructions 
 Watershed Conservation Authority Project Manager 
 Watershed Conservation Authority Construction Manager 
 Watershed Conservation Authority Landscape Architect 
 Watershed Conservation Authority Project Inspector 
 Affected utility companies’ representatives 
 Los Angeles County Sheriff’s Department, City of Industry Station Deputy Sheriff 
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One week prior to this meeting the CONTRACTOR shall submit the following: 
 

a. Construction Baseline Schedule 
b. Traffic Control Plan 
c. Construction Phasing Plan 
d. Proposed laydown yard location 
 

 
 
2-3  SUBCONTRACTS 
 

2-3.2 Additional Responsibility- The Subsection 2-3.2 of the SSPWC is hereby deleted and replaced 
with the following: 

 
The CONTRACTOR shall perform or provide, with its own organization, contract labor, materials, 
and equipment amounting to at least 25 percent of the Contract Price.  The contract labor performed 
or provided by the CONTRACTOR shall amount to at least 15 percent of the total contract labor for 
the Contract.  Contract labor shall exclude superintendence.  Any designated "Specialty Items" may 
be performed by subcontract and the amount of any such "Specialty Items" so performed may be 
deducted from the Contract Price before computing the amount of contract labor, materials, and 
equipment required to be performed or provided by the CONTRACTOR with its own organization.  
When items of work in the bid schedule are preceded by the letter (s), said items are designated 
"specialty items."  Where an entire item is subcontracted, the value of contract labor, materials, and 
equipment subcontracted will be based on the Contract Unit or Lump Sum Price.  When a portion 
of an item is subcontracted, and value of contract labor, materials, and equipment subcontracted 
will be based on the estimated percentage of the Contract Unit or Lump Sum Price, determined 
from information submitted by the CONTRACTOR, subject to approval by the CONSTRUCTION 
MANAGER. 

 
The prime CONTRACTOR shall provide a description by bid item number or otherwise fully 
designate the portion of work to be performed by each subcontractor. 
 
Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code 
and Section 7108.5 of the Business and Professions Code concerning prompt payment to 
subcontractors. 
 
The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days 
after receiving payment for work satisfactorily completed, even if the other contract work is not 
completed and has not been accepted in conformance with Section 6-8 of the SSPWC.  This 
requirement shall not be construed to limit or impair any contractual, administrative, or judicial 
remedies otherwise available to the Contractor or subcontractor in the event of a dispute involving 
late payment or nonpayment by the Contractor or deficient subcontract performance or 
noncompliance by a subcontractor. 

 
2-4 CONTRACT BONDS 
 

 The Faithful Performance Bond shall remain in force until one year after the date of recordation of 
the Notice of Completion.  The Labor and Material Bond shall remain in force until 35 days after 
the date of recordation of the Notice of Completion, or until all claims for material and labor are 
paid, whichever is greater. 
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2-5 PLANS AND SPECIFICATIONS 
 

2-5.1 General - The CONTRACTOR shall maintain a control set of Plans and Specifications on the 
project site at all times.  All final locations determined in the field, and any deviations from the Plans 
and Specifications, shall be marked in red on this control set to show the as-built conditions.  The 
control set will be reviewed for completeness prior to the approval of the CONTRACTOR’S monthly 
progress payment request.  Upon completion of all work, the CONTRACTOR shall return the 
control set to the CONSTRUCTION MANAGER.  Final payment will not be made until this 
requirement is met. 

 
Section 2 is amended by adding thereto the following new Subsection 2-5.4 Examination of 
Contract Documents and Subsection 2-5.5 Drawings and Specifications, and Subsection 2-5.6 
Record Drawings. 
 

2-5.4 Examination of Contract Documents  
 The BIDDER shall examine carefully the entire sites of the work, including but not restricted to the 

conditions and encumbrances related thereto, the plans and specifications, and the proposal and 
contract forms.  The submission of a bid shall be conclusive evidence that the BIDDER has 
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, 
and scope of the work to be performed, the quantities of material to be furnished, and as to the 
requirements of the proposal, plans, specifications, and other contract documents. 

 
2-5.5   Drawing and Specifications 

The plans, specifications, and other Contract Documents shall govern the project. The Contract 
Documents are intended to be complementary and cooperative and to describe and provide for a 
complete project. Anything in the Specifications and not on the plans, or on the plans and not in 
the specifications, shall be as though shown or mentioned in both. 
 
While it is believed that much of the project will be shown on the plans or indicated in the 
specifications, this does not warrant the completeness or accuracy of such information. The 
contractor shall ascertain the existence of any conditions affecting the cost of the project, which 
would have been disclosed by a reasonable examination of the site. 
 
On these plans, the contractor shall make all as-built conditions, locations, configurations, and other 
details which may vary from the details represented on the original drawings. This master record 
of as-built conditions, including all revisions made necessary by Addenda, Change Orders, and the 
like, shall be maintained up to date during the progress of the work. 

In the case of those drawings, which are superseded by final shop drawings, the as-built drawings 
shall be updated by indicating how those portions are superseded. 

Upon completion of the work and prior to final acceptance, legible, reproducible, as-built drawings 
shall be turned over to the Owner. Progress payments shall be withheld if as-built drawings are not 
being updated. Final payment shall be withheld until as-built drawings are submitted and accepted 
by the CONSTRUCTION MANAGER. 

2-5.6 Record Drawings 

All corrections on record drawings shall be done in red ink for approval by the A/E. Record drawings 
shall be a control set of the construction plans kept on the site for daily recording of “as-built” 
conditions. Submit the final “As-Built” plans as a scanned redline set in PDF format. 

Dimensions must be taken from above ground permanent, architectural objects, not plants or 
irrigation heads.  All dimensions, notes, etc., shall be legible. 

Record drawings shall be reviewed prior to al progress payment requests, and submitted prior to 
final inspection. 
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2-6 WORK TO BE DONE  Add the following: 

 Any plan or method of work suggested by the Agency or the A/E to the Contractor but not specified 
or required, if adopted or followed by the Contractor in whole or in part, shall be used at the risk 
and responsibility of the Contractor; and the Agency and the A/E shall assume no responsibility 
therefore and in no way be held liable for any defects in the work which may result from or be 
caused by use of such plan or method of work. 

 
2-9 SURVEYING 

 
2.9.2 Survey Service. Delete this section and replace it with the following: 

 
The CONTRACTOR will establish all reference points and Survey all lines and grades necessary 
for the execution of the work.  The costs for all Survey work shall be included in the costs of the 
associated line items in the bid proposal.  No separate charges will be allowed for Survey work. 
 
The CONTRACTOR shall carefully preserve all reference points, benchmarks, and other survey 
points, and in case of willful or careless destruction, he shall be liable for their replacement, and of 
any expense resulting from their unnecessary loss or disturbance. 
 
In the event the CONTRACTOR’S operations destroy any of the permanent survey control points, 
the CONTRACTOR shall replace such control points.  The CONTRACTOR will not be allowed any 
adjustment in contract time for verification or replacement of survey control points. 
 
The CONTRACTOR shall maintain and reference all horizontal control points and all other points 
as directed by the CONSTRUCTION MANAGER that may be destroyed by construction. 
 
The CONSTRUCTION MANAGER must approve monument control established by the 
CONTRACTOR.  Control monument locations may be verified by independent surveyor as directed 
by the CONSTRUCTION MANAGER at no cost to the AUTHORITY.. 
 
Construction stakes shall be removed from the site of the work when no longer needed.  
CONTRACTOR shall be responsible for Flow Testing finished grade. 
 

2-11 INSPECTION - Add the following: 
 

The CONTRACTOR shall notify the Construction Manager or Authority Inspector forty-eight (48) 
hours in advance of any work requiring on-site inspection. There will be an inspection of this said 
work to ensure strict adherence to the plans and specifications.  
 
Any work done in unauthorized areas or in a manner unacceptable to the inspector shall not be 
accepted or paid for by the Authority.  No stabilized decomposed granite, concrete or asphalt 
pavement shall be placed prior to Agency inspection of the work area and sub-grade conditions. 
 
The inspection of the work shall not relieve the CONTRACTOR of any of his obligations to fulfill the 
Contract as prescribed.  Defective work shall be made good, including unsuitable or inappropriate 
materials that may have been previously overlooked by the Construction Manager and accepted. 

 
 
SECTION 3 - CHANGES IN WORK 
 

3-2.2 Contract Unit Prices  
 
 3-2.2.1 General. The first 2 paragraphs of Subsection 3-2.2.1 are hereby deleted and replaced 

with the following: 
 
 The Agency reserves the right to increase or decrease the amount of any quantity shown and to 

delete any item from the Contract. 
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3-3 EXTRA WORK – this applies only to scope of work beyond that covered in the contracted 

Schedule of Values; and that is the result of approval of Request for Changes (RFC’s) by the WCA  
 

Subsection 3-3.2.3 - Markup is replaced by the following:  
 

a.  Work by the CONTRACTOR:  The following percentages shall be added to the CONTRACTOR’s 
cost and shall constitute the markup for all overhead and profits: 

 
1. Labor     15% 
2. Materials    15% 
3. Equipment Rental   15% 
 

 
b.  Work by the SUBCONTRACTOR: The aggregate of all markups for added work, regardless of 
the number of tiers of SUBCONTRACTORS used, shall not exceed the markup established in 
Subsection 3-3.2.3a plus 10-percent on the first $2,000 of extra work and 5-percent on work in 
excess of $2,000. 

 
3-6 NOTICE TO SURETIES 
 

Section 3, Changes in Work, is amended by adding thereto the following new Subsection 3-6: 
 

The CONTRACTOR shall notify his sureties and the carriers of the insurance furnished and 
maintained by him of any changes affecting the general scope of work or change in the contract 
price, or time, or a combination thereof, and the amount of the applicable bonds and the coverage 
of the insurance shall be adjusted accordingly.  The CONTRACTOR shall furnish proof of such 
adjustments to the AGENCY. 

 
SECTION 4 - CONTROL OF MATERIALS 
 
4-1 MATERIALS AND WORKMANSHIP 
 

4-1.1 General - The CONTRACTOR and all subcontractors, suppliers, and vendors, shall guarantee that 
the entire work will meet all requirements of this contract as to the quality of materials, equipment, 
and workmanship.  The CONTRACTOR, at no cost to the AGENCY, shall make repairs or 
replacements made necessary by defects in materials, equipment, or workmanship that become 
evident within one year after the date of recordation of the Notice of Completion.  Within this one-
year period, the CONTRACTOR shall also restore to full compliance with requirements of this 
contract portions of the work that are found to not meet those requirements.  The CONTRACTOR 
shall hold the AGENCY harmless from claims of any kind arising from damages due to said defects 
or noncompliance.  Repairs, replacements, and restorations shall be made within 30 days after the 
date of the CONSTRUCTION MANAGER's written notice. 

 
4-1.4 Test of Materials - All necessary materials and compaction testing will be done by AGENCY 

approved testing laboratory. Except as elsewhere specified, the AGENCY will bear the cost of 
testing materials and or workmanship, which meet or exceed the requirements indicated in the 
SSPWC and Special Provisions.  The costs of additional tests, if deemed necessary by the 
CONSTRUCTION MANAGER, of material and/or workmanship, which previously met or exceeded 
the requirements indicated in the SSPWC and Special Provisions, shall be borne by the 
CONTRACTOR.  The cost of all other testing that fails to pass the first test, shall be charged to the 
CONTRACTOR and withheld from final payment. 

 
CONTRACTOR shall submit to the Project Inspector, on the AGENCY’S standard form, requests 
for material testing at least 48-hours before the required materials test is needed. 

 
4-1.6 Trade Names or Equals - Approval of equipment and materials offered as equivalents to those 

specified must be obtained as set forth herein and in the INSTRUCTION TO BIDDERS. 
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  Add the following:  
  Along with information supplied by the Contractor regarding equivalency of the proposed item, the 

Contractor shall clearly identify all deviations from the specified item. Deviations discovered by the 
A/E after acceptance of an “or equal” item which were not identified by the Contractor with his/her 
submittal shall be cause for rejection of the “or equal” item. Contractor shall be due no additional 
compensation in time or money for acceptance or rejection of a proposed “or equal” item and 
subsequent replacement with the item specified. Contractor shall pay cost to Agency for items 
requiring more than two submittals and analysis of any shop drawing which requires more than a 
general review of an “or equal” item. 

 
SECTION 5 - UTILITIES 
 
 
5-1 LOCATION 
 

The location and existence of underground utilities and substructures were obtained from a search 
of available records.  No guarantee is made or implied that the information is complete or accurate.  
It shall be the CONTRACTOR's responsibility alone to determine the exact location of underground 
utilities or substructures of every nature and to protect them from damage.  The CONTRACTOR 
shall protect in place, and excavate to verify location all high risk underground facilities located 
within the project limits.  
 
The CONTRACTOR shall notify the owners of all utilities and substructures as set forth in the 
General Specifications. (e.g. gas company, electric company, telephone company, cable company, 
refuse collectors, and Los Angeles County Department of Public Works) at least five (5) working 
days prior to commencing work and shall verify the location of any known utilities and determine 
whether or not a representative of each company will be present during excavation: 
 
1. Gas Contact: 

 
SOUTHERN CALIFORNIA GAS COMPANY 
9400 Oakdale Ave. 
Chatsworth, CA 91313 
Attention: Transmission Planning Office 
(818) 701-3228 

 
2. Telephone Contact: 

ATT 
525 N Azusa Ave #203 
La Puente, CA 91744 
(626) 600-5304 

  3. Waterline Contact: 
   San Gabriel Valley Water Company 

11142 Garvey Ave 
El Monte, CA 91733 
(626) 448-6183 

 
4. Los Angeles Department of Water and Power 

111 N Hope St,  
Los Angeles, CA 90012 
Attention: Risk Management Section  
(213) 367-4674 

    
  5. Electric Contact: 
   SOUTHERN CALIFORNIA EDISON 
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Southern California Edison 
Attn: Michael James Williams 
2131 Walnut Grove Ave., GO3 2nd Floor 
Rosemead, CA  91770 
(909) 274-1887 
 

    
The second sentence of the last paragraph of subsection 5-4 of the SSPWC is hereby deleted and 
replaced with the following: 
 
The CONTRACTOR shall be responsible for installing new or replacing damaged water meter 
boxes, water meter valves, sewer cleanouts, gas valves, and adjusting them to meet finished 
grades.  The cost of such installation shall be included in the bid items specific to this work. 
 
All existing Authority-owned utilities located in the sidewalk, driveway approach, access ramp, or 
any area requiring grade adjustment due to the proposed improvements shall be considered 
appurtenant to the bid item for which the adjustment is required. 

 
The CONTRACTOR’s attention is directed to Section 5 “Utilities” and Subsections 7-9 “Protection 
and Restoration of Existing Improvements” of the Standard Specifications and to the contract Plans 
for location of utilities. The CONTRACTOR shall verify the location, size, and type of all existing 
utilities prior to construction. Utilities include but are not limited to; telephone, electric, gas, domestic 
water, reclaimed water, and sewer. 
 
The CONTRACTOR shall obtain all necessary permits and notify the affected agencies at least 72 
hours in advance of excavating around any of their structures. The utility companies listed above 
can be contacted as indicated. It shall be the responsibility of the CONTRACTOR to coordinate all 
phases of construction with the various utility companies involved. 
 
The location and existence of utilities and improvements shown on the plans are approximate and 
taken from available records. The CONTRACTOR shall pothole to verify the location of existing 
improvements and shall take all precautions to protect them whether shown or not.  
 
The CONTRACTOR shall notify Underground Service Alert at 1-800-422-4133 at least 48 hours 
prior to any excavation. The CONTRACTOR is advised of the existence of the utility notification 
service provided by Underground Service Alert (USA). USA member utilities will provide the 
CONTRACTOR with the precise locations of their substructures in the construction area when the 
CONTRACTOR gives at least 48 hours notice to Underground Service Alert by calling 1-800-422-
4133. 
 
The exact location and identification of all existing utilities shall be determined by the 
CONTRACTOR prior to the start of any work. 
 
The CONTRACTOR shall protect-in-place all utilities otherwise noted on the plans. 
Full compensation for utility verification shall be considered as included in other related items of 
work involved and no additional compensation shall be made. 

   POTHOLING 

Prior to commencement of construction, CONTRACTOR shall physically locate, verifying horizontal 
and vertical locations, and map existing underground facilities within the work area that are marked 
by Underground Service Alert (USA) or shown on the drawings.  CONTRACTOR shall protect all 
such facilities from damage due to construction activities for the duration of the project.  
CONTRACTOR shall deliver a plan with the location of each potholed utility to the Construction 
Manager.  CONTRACTOR shall notify affected utilities per Section 5-1 of these Standard 
Specifications. 
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Repair of damage to such facilities shall be at the CONTRACTOR's expense and shall be 
considered as integral to this item of work.  CONTRACTOR shall be responsible for following all 
applicable rules and regulations concerning work in the vicinity of underground and/or overhead 
utilities. 

CONTRACTOR shall use bedding sand to back fill around utilities in any excavation. 
 
5-4 RELOCATION 
 

The first paragraph of Section 5-4 of the Standard Specification is hereby deleted and replace with 
the following:  

 
The CONTRACTOR shall coordinate, scheduling and cooperate with the various utility companies 
so as to allow them access to their work, and time to complete their work so as to not cause 
unnecessary delays to the contract.  The cost for coordination with the utility companies and 
providing the time, work areas, protecting their facilities, in place shown on the plans and as 
specified in these special provisions shall be included in the related items of work and no additional 
time allowances or compensation will be made thereof. 
 

 
SECTION 6 - PROSECUTION, PROGRESS, AND ACCEPTANCE OF WORK 
 
6-1 CONSTRUCTION SCHEDULE AND COMMENCEMENT OF WORK 
 

The CONTRACTOR shall prepare a construction schedule for this contract in conformance with the 
Provisions in Section 6-1, “Construction Schedule and Commencement of Work,” of the Standard 
Specifications. 
 
The CONTRACTOR’s proposed schedule and staging plan shall be submitted to the Construction Manager 
for approval within five (5) working days after the Agency’s issuance of a notice of award of contract. Unless 
otherwise provided, the Contract time shall commence upon the date of issuance of a notice to proceed. 
The work shall start within fifteen (15) consecutive calendar days thereafter, and be diligently prosecuted 
to completion within the time provided in the Specifications. 
 
The CONTRACTOR shall prepare a computer-generated CPM schedule for this project. The schedule shall 
be generated using Microsoft Project, or an approved substitute. The schedule shall be broken down into 
activities with durations each less than two weeks and valued at less than $20,000. No more than 15% of 
the activities may be on the critical path of the baseline schedule. The baseline schedule will be reviewed 
by the Construction Manager and the CONTRACTOR shall make any reasonable changes requested to 
make the schedule acceptable. 
 
On a biweekly basis, the CONTRACTOR shall submit an updated schedule reflecting the work progress for 
the previous two weeks. If, at any time, the updated schedule shows project completion ten or more working 
days behind schedule, the CONTRACTOR shall be required to submit a recovery schedule showing how 
the original completion date will be met. After the recovery schedule has been found to be acceptable by 
the Construction Manager, it will be used to govern work until the original schedule is recovered. 
 
On a weekly basis, the CONTRACTOR shall submit a task schedule reflecting the work scheduled for each 
day for the following two weeks. Compliance with the scheduling requirements of this section is of the 
essence of this contract. Failure to comply with the requirements of this section may result in the Owner 
retaining money from the monthly pay request. 
 
All schedule submittals shall be made electronically and in printed format acceptable to the Construction 
Manager. 
 

6-2 PROSECUTION OF WORK 
 Delete the last sentence of first paragraph and replace it with the following: 
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 Should the Contractor fail to take the necessary steps to fully accomplish said purposes, after orders of the 
A/E to do so, the Agency may suspend the work in whole or in part, until the Contractor takes said steps at 
no cost to the Agency. 

 
 
6-6 DELAYS AND EXTENSIONS OF TIME 
 

6-6.1 General - In the second paragraph, replace the word "materials" with the words "materials, 
equipment, or labor". 

 
No extension of time will be granted for the CONTRACTOR’S inability to secure materials for this 
project. 

 
6-7 TIME OF COMPLETION 
 

6-7.1 General -.  The Contractor shall begin work within fifteen (15) calendar days after date of the notice 
to proceed and shall diligently prosecute the same to completion in every detail, within one hundred 
150 WORKING DAYS, exclusive of maintenance periods. 

 
6-7.2 Working Day - CONTRACTOR's activities shall be confined to the hours between 7:00 a.m. and 

4:30 p.m., Monday through Friday or unless specified in the plans.  In addition, no work shall be 
performed by the CONTRACTOR on Saturday, Sunday, or on AGENCY-designated holidays.  
Days designated as holidays by the AGENCY are listed in Table 1. 

 
Deviations from these restrictions will not be permitted without the prior consent of the 
CONSTRUCTION MANAGER, except in emergencies involving immediate hazard to persons or 
property.  In the event of either a requested or emergency deviation, inspection service fees will be 
charged against the CONTRACTOR.  Service fees will be calculated at overtime rates including 
benefits, overhead, and travel time; and will be deducted from the amounts due the 
CONTRACTOR. 

 
Failure of the CONTRACTOR to adhere to these restrictions will result in damages being sustained 
by the Authority.  Such damages are, and will continue to be, impracticable and extremely difficult 
to determine.  For each occurrence of a working day or hours violation, as provided herein, the 
CONTRACTOR shall pay to the AGENCY, or have withheld from monies due to it, the sum of 
$1,000, unless otherwise provided in the specifications. 
 

TABLE 1  
AGENCY-Designated Holidays 

 
Memorial Day     
Independence Day    
Labor Day     
Veteran's Day     
Thanksgiving Day    
Day after Thanksgiving   
Christmas Eve (12:30 p.m.)   
Christmas Day    
New Year's Eve (12:30 p.m.) 
New Year’s Day 
Martin Luther King Day 
President’s Day 
 

6-8 COMPLETION AND ACCEPTANCE 
 
  The following subsection is added to Subsection 6-8 of the SSPWC. 
 
  6-8.1 General Guaranty – The Contractor shall remedy any defects in the Work and pay for any damage 

to other work resulting therefrom, which shall appear within a period of one year from the date of 
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final acceptance of the Work unless a longer period is specified. The Agency will give notice of 
observed defects with reasonable promptness. 

 
 
6-9 LIQUIDATED DAMAGES 
 

Liquidated damages for failure of the CONTRACTOR to complete the work within the time allowed 
are hereby amended to be one thousand dollars ($1000) per day. 

 
SECTION 7 - RESPONSIBILITIES OF CONTRACTOR 
 
7-1 THE CONTRACTOR'S EQUIPMENT AND FACILITIES 
 

A noise level limit of 86 dba at a distance of 50 feet shall apply to all construction equipment on or 
related to the job whether owned by the CONTRACTOR or not.  The use of excessively loud 
warning signals shall be avoided except in those cases required for the protection of personnel. 

 
The CONTRACTOR shall not start, operate, move, or idle equipment prior to the designated 
working time of 7:00 a.m. Monday through Friday unless otherwise approved by the AGENCY.   
 

7-2 LABOR 
 

7-2.2 Laws - The CONTRACTOR and all subcontractors, suppliers, and vendors shall comply with all 
AGENCY, State, and Federal orders regarding affirmative action to ensure equal employment 
opportunities and fair employment practices.  Failure to file any report due under said orders will 
result in suspension of periodic progress payments.   

 
The CONTRACTOR shall ensure unlimited access to the job site for all equal employment 
opportunity compliance officers, Labor Compliance Program representatives and Department of 
Industrial Relations representatives. 

 
 

7-2.2.1 Overtime and Shift Work – The Contractor may establish overtime and shift work as a regular 
procedure only with the written permission of the Authority Construction Manager.  Such permission 
may be revoked at any time. No work other than overtime and shift work established as a regular 
procedure shall be done between the hours of 4:00 p.m. and 7:30 a.m., nor on Saturdays, Sundays 
or legal holidays, except such work as is necessary for the proper care and protection of the work 
already performed or except in case of an emergency.  

 
7-2.3 Prevailing Wage Requirements - This Project is a public works project subject to the provisions 

of Labor Code §§ 1720 et seq. and Title 8 § 16000 et seq. of the California Code of Regulations.  
In compliance with provisions of the California Labor Code, the CONTRACTOR or all 
subcontractors of every tier shall pay not less than the prevailing wage rates, including overtime, 
travel and subsistence, and holiday work, to all workers employed in the execution of the Contract. 

 
 All persons performing the Work shall be paid not less than the prevailing wage rates in the 

Determinations prepared by the Director of Industrial Relations pursuant to the California Labor 
Code. Copies of these wage rates are available at the principal office of the AGENCY and at the 
State of California Department of Industrial Relations website: https://www.dir.ca.gov/public-
works/prevailing-wage.html.  The CONTRACTOR and all subcontractors must comply with 
California Labor Code Division 2, Part 7, Chapter 1, including but not limited to §§ 1771, 1775, 
1776, 1777.5, 1810 and 1815.  Failure to comply with these provisions, including changes 
applicable to the Project, will result in the assessment of penalties, including but not limited to those 
pursuant to California Labor Code §§ 1775, 1776, 1777.7 and 1813.  The CONTRACTOR and all 
subcontractors of all tiers shall comply with all apprenticeship requirements and provide a copy of 
the Division of Apprenticeship Standards DAS 140 form to the Labor Compliance Program at the 
same time as applicable apprenticeship committees.  
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 The CONTRACTOR shall post (1) the determinations of the Director of the prevailing rates of per 
diem wages and (2) notice of Labor Compliance Program approval sufficient to satisfy Title 8 CCR 
§ 16429 in a conspicuous location on each job site.  The CONTRACTOR shall also post other job 
site notices  as required by the Department of Industrial Relations pursuant to Labor Code § 
1771.4(a)(2) and applicable regulations. 

 
 The CONTRACTOR and all subcontractors must be registered with the Department of Industrial 

Relations to be qualified to bid on, be listed in a bid proposal, except as authorized by Business & 
Professions Code § 7029.1 and Public Contract Code §§ 10164 or 20103.5, or engage in the 
performance of any work on this Project.  The CONTRACTOR represents that all subcontractors 
are registered pursuant to Labor Code § 1725.5. 

  
 The CONTRACTOR and all subcontractors or every tier shall submit Certified Payroll Records 

(CPRs) to the AGENCY with the progress payment on at least monthly basis, at no cost to the 
AGENCY.   The CONTRACTOR and all subcontractors of every tier shall also submit CPRs to the 
Labor Commissioner as required by Labor Code § 1776 at least monthly in a format prescribed by 
the Department of Industrial Relations.   The CONTRACTOR and all subcontractors of every tier 
must provide “payroll records” as defined in Title 8 California Code of Regulations § 16000 to the 
AGENCY and its Labor Compliance Program within ten (10) days of written request, at no cost to 
the AGENCY.  The CONTRACTOR and all subcontractors are subject to penalty under Labor Code 
§ 1776, applicable regulations and the AGENCY’s Labor Compliance Program for failure to comply 
with these requirements. 

 
7-2.4 Labor Compliance Program - The CONTRACTOR and all subcontractors of every tier must 

comply with the requirements contained in the Watershed Conservation Authority’s Labor 
Compliance Program approved by the DIR on _[DATE], Appendix B of the Contract Specifications.  
For inquiries, questions or assistant regarding the Labor Compliance Program, please call [NAME] 
at [PHONE NUMBER].  This project is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations.  The CONTRACTOR and all subcontractors must comply with 
all applicable laws and regulations and perform all obligations required by the Department of 
Industrial Relations and the Labor Compliance Program pursuant to their authority. 

 
 Compliance with the requirements of the AGENCY’s Labor Compliance Program shall be a 

condition of the CONTRACTOR’s right to payment under its Application for Payments.  The 
AGENCY will withhold from the CONTRACTOR’s payment(s) in accordance with this rights and 
obligations under Labor Code § 1720 et seq. and applicable regulations, as directed by the 
Department of Industrial Relations, or as authorized by law. 

 
7-2.5 Labor Code § 2810 – The CONTRACTOR represents and warrants that the Contract Amount 

includes sufficient funds to allow the CONTRACTOR and all subcontractors to comply with all 
applicable laws and contractual agreements.  The CONTRACTOR agrees to pay any and all 
assessments, including wages, penalties and liquidated damages, made against the AGENCY in 
relation to failure of the CONTRACTOR or any subcontractor to comply with any applicable law in 
this regard, including, but not limited to, Labor Code § 2810. 

 
 
7-3 LIABILITY INSURANCE 
 

Liability insurance coverage requirements are amended as follows: 
 

Insurance Coverage Requirements         Limit Requirements 
 

Comprehensive General Liability   $  2,000,000 
Comprehensive Automobile Liability   $  1,000,000 
Contractual General Liability    $  2,000,000 

 
A combined single-limit policy with aggregate limits in the amount of $4,000,000 will be considered 
equivalent to the required minimum limits. 
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Except as provided for in Subsection 6-10, the CONTRACTOR shall save, keep and hold harmless 
the AGENCY, its officers, employees, and agents from all damages, costs, or expenses in law or 
equity that may at any time arise or be set up because of damages to property, or of personal injury 
received by reason of or in the course of performing work, which may be caused by any willful or a 
negligent act or omission by the CONTRACTOR, any of the CONTRACTOR's employees, or any 
subcontractor.  The AGENCY will not be liable for any accident, loss or damage to the Work prior 
to its completion and acceptance, except as provided for in Subsection 6-10 of the SSPWC. 

 
All liability insurance policies shall bear an endorsement or shall have attached a rider whereby it 
is provided that, in the event of an expiration or proposed cancellation of such policies for any 
reason whatsoever, the AGENCY shall be notified by registered or certified mail, return receipt 
requested, giving a sufficient time before the date thereof to comply with any applicable law or 
statute, but in no event less than 30 days before expiration or cancellation is effective. 

 
A Certificate of Insurance is evidencing the above policy shall be submitted to the AGENCY 
concurrently with the filing of the Faithful Performance Bond and Payment (Labor and Material) 
Bond and shall be subject to the approval of the Authority Attorney. 

 
The cost of this insurance shall be included in the CONTRACTOR's bid. 

 
7-5 PERMITS 
 

Subsection 7-5 of the SSPWC is hereby deleted and replaced with the following: 
 

Prior to the start of work, the CONTRACTOR shall take out the applicable AGENCY permits and 
make arrangements for AGENCY inspections.  AGENCY permit costs issued to the 
CONTRACTOR will be included in the bid items.  The CONTRACTOR and all subcontractors shall 
be licensed in accordance with State Business and Professions Code.  The CONTRACTOR shall 
also obtain, at the CONTRACTOR's cost, any and all other permits, licenses, inspections, 
certificates or authorizations required by any governing body or entity, unless otherwise specified 
herein. 
 
The CONTRACTOR shall pay all costs incurred by the permit requirements.  No reimbursement to 
the CONTRACTOR will be made for his time or associated costs incurred in procuring construction 
permits. 

 
7-6 THE CONTRACTOR’S REPRESENTATIVE 
 

Add the following: The CONTRACTOR’s Representative is required to be accessible by cellular 
phone at all times.  The Authority reserves the right to remove the CONTRACTOR’s Representative 
for any reason. 

 
7-8 WORK SITE MAINTENANCE 
 

7-8.1 General 
 
Add the following: 
 

7-8.1.1 Clean Up and Dust Control 

The CONTRACTOR shall be responsible for watering the work area where dust is generated from 
public traffic, CONTRACTOR’s operations, and wind.  CONTRACTOR’s area of operations 
includes areas outside of the roadbed limits where excavation, fill, or stockpiling of dirt or debris 
has taken place. The CONTRACTOR is responsible for monitoring all of the above-described areas 
in the project area during the life of the project, including holidays and weekends. 
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Payment for maintaining dust control and air contaminates within the project area shall be included 
in the contract prices paid for related items of work, and no additional compensation shall be 
allowed therefore. 
 

7-8.1.2 Clean Up 
 

When joining existing pavement, CONTRACTOR shall feather a minimum of 10 feet or that which 
is shown on the construction plan.  

The CONTRACTOR is responsible to keep streets within the construction area clean at all times. 
Any sweeping performed by the Authority crews due to the construction work shall be charged to 
the CONTRACTOR at overtime rates. 

The CONTRACTOR shall, as directed by the Construction Manager, remove from all public and 
private property at its own expense all temporary structures, rubbish and waste materials resulting 
from its operations and from the public. This includes temporary work area obtained by the 
CONTRACTOR. 

All existing surfaces, whether asphaltic or concrete, portland cement concrete, permanent fencing 
and barriers, landscape material such as turf, trees, shrubs, gravel, etc., or other, shall, after 
construction, be restored to a condition at least equal to that which existed prior to construction. All 
restoration shall be in-kind except in those areas where details indicate to the contrary. The details 
of those areas will govern. 

Restoration shall include, but not be limited to, the replacement of landscape planting and irrigation 
system, and pavement striping which are disturbed by the CONTRACTOR’s operations in the 
course of work and by the public. 

Protect existing buildings, paving, landscaping, and other services or facilities on-site and adjacent 
to the site from damage caused by site work operations and access to the site. Cost of repair and 
restoration of damaged items shall be at the CONTRACTOR’s expense. 

It shall be the CONTRACTOR’s responsibility to conduct his operations in such a manner so as to 
prevent damage to existing substructures. In the event of substructure damage, the 
CONTRACTOR shall bear full responsibility and total expense for repair and/or replacement of said 
substructure. 

Locate, protect, and maintain benchmarks, monuments, control points, and project engineering 
reference points. Re-establish disturbed or destroyed items at CONTRACTOR’s expense. 

Payment for this work shall be included in the related items of work and no additional compensation 
shall be made thereof. 

 
7-8.6 Water Pollution Control – SEE SWPPP IN APPENDIX A FOR REQUIREMENTS RELATED 

TO WATER POLLUTION CONTROL. 
 
 

7-8.7  Water: Add the following to Sub-Section 7-8: 
 
 The CONTRACTOR shall make arrangements with San Gabriel Valley Water Company to obtain 

water from designated fire hydrants at or near the project for use in dust control and soil 
compaction. It shall be the responsibility of the CONTRACTOR to pay for the water and any 
deposits required. 
 
Water shall not be taken from any residential or business system without the express written 
consent of the owner. 
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The cost to furnish and apply water shall be included in the related items of work and no additional 
compensation shall be made thereof 
 

7-8.8 Construction and Demolition Materials Management:  
 
Add the following to Sub-Section 7-8: 
 
The CONTRACTOR shall comply with the Authority’s Construction and Demolition Requirements 
per the California Integrated Waste Management Act of 1989, commonly referred to as Assembly 
Bill 939 (AB 939).  This requires that at least 50% of all construction and demolition materials and 
inert wastes from construction, demolition, grading projects be diverted from landfills. 
 
Prior to start of construction, the CONTRACTOR shall submit a Construction and Demolition 
Materials Management Plan (“C&DMMP”), to the Authority’s Construction Manager, or the 
Construction Manager’s Designee for approval.  The Notice to Proceed shall not be issued until the 
C&DMMP has been approved by the Authority’s Construction Manager.   

 
The following three conditions must be met in order to obtain approval of the C&DMMP: (1) the 
C&DMMP provides all of the information required by the Authority; (2) the C&DMMP indicates that 
the Diversion Requirement will be met; and (3) the CONTRACTOR has submitted an appropriate 
Diversion Security Deposit. 
 
The amount of the Diversion Security Deposit, in the form of cash or bond, shall be calculated as 
the lesser of the three percent (3%) of the estimated total Project cost or $50,000.00.   

 7-8.9 REFUND AND RETURN OF DIVERSION SECURITY DEPOSITS 

Add the following to Sub-Section 7-8 
 

7-8.9.1 Application For Refund:  Within 180 days after the completion of the Project, the Applicant may 
submit to the Authority’s Project Manager, or the Project Manager’s Designee documentation that 
the Applicant has met the Diversion Requirement for the Project and apply for a refund of the 
Diversion Security Deposit. This documentation may include all of the following:  

A. Receipts and gate tickets from the vendor or facility which collected or received C&D Material 
showing the actual weight of that material or, in the case of Inert Waste, removed from the solid 
waste stream and not disposed of in a solid waste landfill;  

B. A copy of the previously approved C&DMMP for the Project adding the actual volume or weight 
of each type of C&D Material diverted and transported for disposal in a landfill or transformation 
facility, or, in the case of Inert Waste, removed from the solid waste stream and not disposed of in 
a solid waste landfill; and 

C. Any additional information the Applicant believes is relevant to determining its efforts to comply 
in good faith with this Chapter.  

7-8.9.2 Documentation Of Construction And Demolition Material Diversion. Applicants shall make 
reasonable efforts to ensure that all C&D Materials diverted, or delivered to disposal facilities for 
disposal, are measured and recorded using the most accurate method of measurement reasonably 
available. To the extent practical, all C&D Materials, and Inert Waste to be removed from the waste 
stream and not disposed of in a solid waste landfill, shall be weighed on scales. Such scales shall 
be in compliance with all regulatory requirements for accuracy and maintenance. For C&D 
Materials for which weighing is not practical due to small size or other considerations, a volumetric 
measurement shall be used. For conversion of volumetric measurements to weight, the Applicant 
shall use standardized Conversion Rates approved by the Authority for this purpose. 
Documentation of the foregoing shall consist of photocopies of receipts, weight tickets, gate tickets, 
and other records from recycling facilities, Deconstruction CONTRACTOR’s, solid waste 
enterprises and disposal facilities. 
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7-8.9.3 Determination Of Compliance And Release Of Diversion Security Deposit. The Construction 
Manager or Designee shall review the information submitted under § 15.46.600 and determine 
whether the Applicant has complied with the Construction and Demolition Materials Management 
Plan, as follows:  

A. Full Compliance. If the Authority’s Construction Manager, or the Construction Manager’s 
Designee determines that the Applicant has fully complied with the Construction and Demolition 
Materials Management Plan applicable to the Project, the Project Manager shall cause the full 
Diversion Security Deposit to be released to the Applicant.  

B. Good Faith Effort to Comply. If the Authority’s Construction Manager, or the Construction 
Manager’s Designee determines that the Construction and Demolition Materials Management Plan 
has not been complied with, the Construction Manager or Designee shall determine whether the 
Applicant made a good faith effort to comply with this Chapter. In making this determination, the 
Construction Manager or Designee shall consider the availability of markets for the C&D Materials 
transported for disposal in a landfill or transformation facility, the size of the Project, and the 
documented efforts of the Applicant to divert C&D Materials and remove Inert Waste from the waste 
stream. If the Authority’s Construction Manager, or the Construction Manager’s Designee 
determines that the Applicant has made a good faith effort to comply with this Chapter, the 
Construction Manager or Designee shall approve the release of the Diversion Security Deposit, or 
a portion thereof, to the Applicant. Any portion of the Diversion Security Deposit not released to the 
Applicant shall be forfeited to the Authority, and shall be used for the purposes of promoting 
recycling within the Authority.  

C. Noncompliance. If the Construction Manager or Designee determines that the Applicant has not 
made a good faith effort to comply with this Chapter, or if the Applicant failed to submit the 
documentation required by § 15.46.600, above, within the required time period, then the Diversion 
Security Deposit shall be retained by the Authority.  

D. Partial Refund. The Authority’s Construction Manager, or the Construction Manager’s Designee 
may authorize a partial refund when the Diversion Requirement has not been met. Any partial 
refund shall be in the same ratio as the demonstrated amount of diverted C&D Waste and Inert 
Waste, respectively, waste bears to fifty percent (50%) by weight.  

E. Refund of Erroneous Payment. The Authority’s Construction Manager, or the Construction 
Manager’s Designee may authorize the refund of any Diversion Security Deposit which was 
erroneously paid or collected. 

F. Withdrawal of Permit Application. The Authority’s Construction Manager, or the Construction 
Manager’s Designee may authorize the refund of any Diversion Security Deposit if the permit 
application for a Covered Project is withdrawn or cancelled before any work has begun. 

G. Diversion Security Deposits retained by the Authority may be used only for: 

1. Payment of Diversion Security Deposit Refunds; 

2. Costs of administration of the program established by this Chapter; and 

3. Cost of programs to achieve diversion of Construction Materials from disposal at disposal 
facilities. 

 
7-9 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS 
 

The second paragraph of Subsection 7-9 of the SSPWC is hereby deleted and replaced with the 
following: 

 
The CONTRACTOR shall relocate, repair, replace, or re-establish all existing improvements within 
the project limits which are not designated for removal (e.g., walls, fences, doors, driveways, curbs, 
sidewalks, pavement, irrigation systems, signs, utility installations and associated structures; water 
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appurtenances; telephone lines, buried communications cable, buried water pipe, buried gas pipes, 
buried sewer pipe; structures, etcetera) which are damaged or removed as a result of his operations 
or as required by the Plans and Specifications.   
 
To the extent possible, the locations of some facilities are shown. Facilities other than those shown 
may exist and CONTRACTOR shall at all time exercise care to avoid physical damage to or 
disruption in the service of existing facilities. Existing improvements visible at the job site, for which 
no specific disposition is made on the Plans, but which could reasonably be assumed to interfere 
with the satisfactory completion of the improvements contemplated by the Plans, shall be removed 
and disposed of by the CONTRACTOR.  
 
CONTRACTOR shall make all necessary modifications, relocations and reconstruction of 
structures such as culverts, drainage facilities and the like as necessary for construction of works 
described in these specifications. 
 
The CONTRACTOR shall, as directed by the Construction Manager, remove from all public and 
private property at its own expense all temporary structures, rubbish and waste materials resulting 
from its operations and left by the public. This includes temporary work area obtained by the 
CONTRACTOR. 
 
It shall be the CONTRACTOR’s responsibility to conduct his operations in such a manner so as to 
prevent damage to existing substructures. In the event of substructure damage, the 
CONTRACTOR shall bear full responsibility and total expense for repair and/or replacement of said 
substructure. 
 
The CONTRACTOR shall complete all work in a systematic and orderly manner as approved by 
the CONSTRUCTION MANAGER. 

 
Relocations, repairs, replacements, or reestablishment shall be at least equal to the existing 
improvements and shall match such improvements in finish dimensions and function unless 
otherwise specified. 

 
The last paragraph of Subsection 7-9 of the SSPWC is hereby deleted and replaced with the 
following: 

 
All costs to the CONTRACTOR for protecting, removing, restoring, relocating, repairing, replacing 
or reestablishing existing improvements for which no specified bid item is listed shall be included 
in related items of work and no additional compensation will be allowed. 

 
7-10 PUBLIC CONVENIENCE AND SAFETY 
 

   7-10.1 Access. Add the following: 
 

Temporary No Parking signs, when required, shall be posted at least two working days, but no 
more than three working days in advance of the work.  Signs shall be placed no more than 100 feet 
apart; on each side of the alleys, streets, and parking areas; and at shorter intervals as conditions 
warrant.  The CONTRACTOR shall be responsible for furnishing the signs and for adding the dates 
and hours of closure.  All signs shall be removed within two hours of completion of work 
necessitating the temporary no parking.  In the event that temporary no parking must be 
rescheduled due to weather conditions or other unforeseen circumstances, all signs shall be 
removed within two hours of notification by the CONSTRUCTION MANAGER, and reposted per 
the above requirement. 

 
Pedestrian traffic shall be detoured to the opposite side of the street away from construction areas 
wherever possible.  Provisions shall be made for safe passage through construction areas where 
directed by the AGENCY. 
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Equipment or trucks shall not be parked in parking stalls for patrons or residents at any time.  
Equipment or trucks of any type shall be parked within the construction area.  Liquidated damages 
for failure of the CONTRACTOR to abide by this requirement will be assessed one thousand dollars 
($1,000) per incident and will be deducted from payment due to the CONTRACTOR. 

 
All existing signs and street name signs shall be maintained in visible locations during construction 
or permanently relocated, or removed as directed by the CONSTRUCTION MANAGER. 

 
When entering, leaving or operating on roadways carrying public traffic, CONTRACTOR’S 
equipment, whether empty or loaded, shall in all cases yield to public traffic.  A “Haul Route” permit 
shall be acquired from the Local Agency prior to transporting materials on public streets.  Haul 
trucks shall be covered with tarps and secured prior to entering the traffic lanes.  The 
CONTRACTOR shall submit to the AGENCY for review and Approval, a truck routing map prior to 
commencement of construction.  Flagmen shall be provided when directed by the AGENCY for the 
safety of the general public and work personnel. 
 
Clearances from traffic lanes shall be five feet to the edge of any excavation and two feet to the 
face of any curb, pole, barricade, delineator or other vertical obstruction. 

 
All traffic control procedures shall be implemented according to guidelines as set forth in the Work 
Area Traffic Control Handbook (W.A.T.C.H.) Manual and the Traffic Control Plans. 
 

7-10.2 Work Area Traffic Control.  Add the following: The CONTRACTOR will not be allowed to close 
any street for any duration of time except as approved by the CONSTRUCTION MANAGER.  

 
During daily construction operations, there may be a certain a.m. and p.m. peak traffic hours that 
may require the CONTRACTOR to alter and/or modify his construction schedule to complete the 
work so as to have the least impact on the public, as determined by the Construction Manager. 

 
Temporary traffic channelization shall be accomplished with barricades or delineators.  Temporary 
striping will not be allowed unless specifically permitted by the CONSTRUCTION MANAGER or 
noted on the Plans.   

 
All barricades shall have flashing lights.  All lettering shall be reflectorized. 

 
7-10.4 Safety.  Subsection 7-10.4.6 is hereby added to Section 7 of the SSPWC as follows: 

 
It is part of the service required of the CONTRACTOR shall make whatever provisions are 
necessary to protect the public.  The CONTRACTOR shall use foresight and shall take such steps 
and precautions as his operations warrant to protect the public from danger, loss of life, or loss of 
property which would result from interruption or contamination of public water supply, interruption 
of other public service, or from the failure of partly completed work or partially removed facilities.  
Unusual conditions may arise on the work which will require that immediate and unusual provisions 
be made to protect the public from danger or loss, or damage to life and property, due directly or 
indirectly to prosecution of work under this contract. 

 
Whenever, in the opinion of the CONSTRUCTION MANAGER, an emergency exists against which 
the CONTRACTOR has not taken sufficient precaution for the public safety, protection of utilities 
and protection of adjacent structures or property, which may be damaged by the CONTRACTOR's 
operations and when, in the opinion of the CONSTRUCTION MANAGER, immediate action shall 
be considered necessary in order to protect the public or property due to the CONTRACTOR's 
operations under this contract, the CONSTRUCTION MANAGER will order the CONTRACTOR to 
provide a remedy for the unsafe condition.  If the CONTRACTOR fails to act on the situation within 
a reasonable time period, the CONSTRUCTION MANAGER may provide suitable protection to 
said interests by causing such work to be done and material to be furnished as, in the opinion of 
the CONSTRUCTION MANAGER, may seem reasonable and necessary. 
 
Any portions of pavement with a drop of one (1) inch or greater as a result of cold planing or other 
work shall be temporarily ramped with an asphalt concrete mixture.  Ramps will be required where 
two (2) inch drop occurs transverse to direction of traffic, but will not be required at longitudinal 
edges.  Temporary ramp shall be removed prior to placement of new pavement surface. 
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Pedestrian traffic shall be detoured to the opposite side of the street away from construction areas 
wherever possible.  Provisions shall be made for safe passage through construction areas where 
directed by the AGENCY. 
 

The CONTRACTOR shall take all necessary precautions to protect the public, especially children, 
from the hazards of open excavations. Trenches, slopes, and excavations requiring shoring shall 
either be covered or adequately fenced at night and on weekends or whenever operations are not 
in actual progress. 

The cost and expense of said labor and material, together with the cost and expense of such repairs 
as are deemed necessary shall be borne by the CONTRACTOR.  All expenses incurred by the 
AGENCY for emergency repairs will be deducted from the final payment due to the 
CONTRACTOR.  However, if the AGENCY does not take such remedial measures, the 
CONTRACTOR is not relieved of the full responsibility for public safety. 

 
7-10.6 Notification to the Public -   Subsection 7-10.6 is hereby added to Section 7 of the SSPWC as 

follows:  
 
 The CONTRACTOR shall notify the occupants of properties affected by the work with two separate 

handbills.  The first handbill shall be distributed 10 working days in advance of the work and shall 
be general in the description of the work.  The second handbill shall be distributed at least 48 hours, 
but no more than 72 hours, in advance of work.  The second handbill will describe durations and 
dates work will be performed.  In no event shall handbills be placed in or on any portion of a property 
owner’s mailbox.  Handbills will be furnished by the AGENCY, and affected properties will be 
determined by the CONSTRUCTION MANAGER.  In general, affected property owners are those 
properties that fall within 500 feet to the limits of work.  The CONTRACTOR shall include in its bid 
all costs for the above requirements. 

 
 The Contractor shall notify the Authority by email that the handbills have been distributed.  The 

email shall be addressed to the Authority representative(s) designated during the pre-construction 
conference. The email shall be sent to the Authority no later than 8 AM on the day following 
distribution of the notices.  The email notification to the Authority shall contain a map showing the 
limits of distribution and the dates and times distributed.  A separate email shall be sent for each 
distribution.  The Authority will use the information on the emails to verify that the distribution has 
been performed.  If the distribution is not verified by the Authority, the Authority will email to the 
Contractor’s representative the locations which must be redistributed with new information.  The 
Contractor shall not perform work in the distribution area without email notification of verification by 
the Authority of the distribution. 

 
The cost for the CONTRACTOR’s work in distributing the handbills shall be included in related 
items of work and no additional payment shall be made. 

 
7-15 RESPONSIBILITY FOR JOB SITE CONDITIONS 

 
 Section 7-15 is hereby added to Section 7 of the SSPWC as follows: 
 
 CONTRACTOR acknowledges responsibility for jobsite safety and acknowledges that the 

Construction Manager will not have any such responsibility. To the fullest extent permitted by law, 
the CONTRACTOR shall indemnify, defend and hold harmless the Authority Construction 
Manager, and their present companies, subsidiaries, agents, and employees from and against all 
claims, damages, losses and expenses, including but not limited to attorney fees and claim costs, 
arising out of or resulting from performance of work by the CONTRACTOR, its 
SUBCONTRACTORs, or their agents and employees, which results in damage to persons or 
property including wrongful death regardless of whether or not such claim, damage, loss or 
expense is caused in whole or in part by the negligence, active or passive, of the Authority 
Construction Manager, and their parent and subsidiary companies, as well as their agents and 
employees, excepting only the sole negligence of the Authority Construction Manager, and their 
parent or subsidiary companies and their agents and employees. 
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Hard hats and high visibility clothing shall be worn at all times when working on the project. It is the 
CONTRACTOR’s responsibility to ensure that this requirement is enforced. 

 
All work shall be performed in accordance with applicable Health and Safety laws and standards 
including all requirements of the State of California Division of Industrial Safety. 

 
CONTRACTOR agrees that, in accordance with generally accepted construction practices, 
CONTRACTOR shall be required to assume sole and complete responsibility for job site conditions 
during the course of construction of this project, including safety of all persons and property, that 
this requirement shall be made to apply continuously and not be limited to normal working hours, 
and CONTRACTOR further agrees to defend, indemnify, and hold design and construction 
observation professionals harmless from all liability and claims, real or alleged, in connection with 
the performance of work on this project. 

 
SECTION 8 - FACILITIES FOR AGENCY PERSONNEL 
 

No field offices for AGENCY personnel shall be required, however, AGENCY personnel shall have 
the right to enter upon the project at all times and shall be admitted to the offices of the 
CONTRACTOR if so provided by the CONTRACTOR for his own personnel. 

 
SECTION 9 - MEASUREMENT AND PAYMENT 
 
9-3   PAYMENT 
 

9-3.2 Partial and Final Payment -  Subsection 9-3.2 of the SSPWC is hereby deleted and replaced 
with the following: 

 
The closure date for the purpose of making partial progress payments will be the last day of each 
month.  Prior to the end of each month and preparation of progress payment, the CONTRACTOR 
shall meet with the CONSTRUCTION MANAGER to review all work to date and prepare a 
statement of the quantity of work completed to date. 

 
When the work is complete, the CONSTRUCTION MANAGER will determine the final quantities of 
the work performed and prepare the final progress payment report for the Authority. 

 
Payments to Contractor will be made within 60 days of approval of Contractor payment request 
and submittal of Construction Manager Progress Report.  However, payments will be withheld 
pending receipt of any outstanding reports required by the contract documents.  In addition, the 
final progress payment will not be released until the CONTRACTOR returns the control set of Plans 
and Specifications showing the as-built conditions. 

 
A full 10 percent will be retained from all progress amounts due.  The retained amounts will be 
authorized for final payment 35 days after the date of recordation of the Notice of Completion, less 
any authorized deductions from retention. 

 
The CONTRACTOR, however, may receive interest on the retained amount or receive the retained 
amount itself so long as securities equivalent to the retained amounts are substituted with escrow 
holder approved by the AGENCY. 

 
At the request and expense of the CONTRACTOR, retained amounts or securities equivalent to 
the retained amounts may be deposited with the State Treasurer or a state or federally chartered 
bank as the escrow agent, who shall return such monies or securities to the CONTRACTOR upon 
satisfactory completion of the contract less any assessed liquidated damages, and other penalty 
charges specified in the Contract Documents. 

 
Surety eligible for investment shall include those listed in Section 16430 of the State Government 
Code, bank or savings and loan certificates of deposit, interest bearing demand deposit accounts 
and stand-by letters of credit. 
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Any escrow agreement entered into shall contain the following provisions and be substantially 
similar to the form "Escrow Agreement for Security Deposits in Lieu of Retention as contained in 
Section 4590 of Chapter 13 of Division 5 of Title 1 of the Government Code." 

 
9-3.3 Delivered Materials -   This section is hereby deleted and replaced with the following: Materials 

and equipment delivered, but not incorporated into the work, will not be included in the estimate for 
progress partial payment.  The Authority will not pay for storage costs. 

 
9-3.4 Mobilization – This subsection is hereby deleted and replaced with the following: 

Mobilization shall consist of the CONTRACTOR’S preparatory operations including: moving 
personnel and equipment to the project site, paying bond and insurance premiums and all other 
preparatory work or costs incurred before beginning work on the project. 
 
Mobilization will be paid for at the contract lump price bid which shall be full compensation for 
organizing and moving all forces, supplies, equipment and incidentals to the project site, regardless 
of the number of times such moves are made, and all preconstruction costs incurred after award of 
the contract.  This price shall also include costs for demobilization.  No additional payment will be 
made therefore. 
 

9-4 Method of Payment 
 

Section 9-4 is hereby added to Section 9 of the SSPWC as follows: 
 
9-4.1 Payment will be made on the basis of the unit prices bid for the various items as called for 
on the Bid Sheet(s) and included in the Contract as awarded.  The quantities given in the Proposal 
and Contract forms are approximate only and are given as a basis for the comparison of bids, and 
the Authority does not expressly or by implication agree that the actual amount of work will 
correspond therewith, but reserves the right to increase or decrease the amount of or any class or 
portion of the Work or to omit portions of the Work as may be deemed necessary or advisable by 
the Authority Construction Manager. 

 
9-5 MEASUREMENT OF QUANTITIES 

 
   Section 9-5 is hereby added to Section 9 of the SSPWC as follows: 
 
   9-5.1 Materials paid for by the ton shall be weighed on public scales or other scales for which 

the State Bureau of Weights and Measures has issued a certificate of inspection, which is available 
to the Authority Construction Manager. 

 
9-5.2 Full compensation for all expenses involved in conforming to the above requirements for 
weighing materials shall be included in the prices for the materials being weighed, and no additional 
allowance will be made therefore. 
 
9-5.3 The quantity of materials paid for by the lineal foot, square foot or square yard shall be 
determined by horizontal measurement. 

 
9-6 FINAL PAYMENT 

 
Section 9-6 is hereby added to Section 9 of the SSPWC as follows: 
 
9-6.1 The Authority Construction Manager shall, after completion of the Contract, make a final 
estimate of the amount of work done hereunder and the value of such work.  The Authority shall 
pay ninety percent (90%) of such value, after deducting there from all previous payments and all 
amounts to be retained under the Contract.  The payment of the retained amount shall be due and 
payable thirty-five (35) days after a notice of completion is filed with the County Recorder. 
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9-6.2 The final estimate shall be conclusive and binding against both parties to the Contract on 
all questions relating to the performance of the Contract and the amount of work done there under 
and compensation therefore, except in the case of gross error. 

 
9-6.3 The CONTRACTOR agrees that the payment of the final amount due under the Contract 
is contingent upon the CONTRACTOR furnishing a release of all claims against the Authority 
arising by virtue of this contract.  Disputed contract claims in stated amounts may be specifically 
excluded by the CONTRACTOR from the operation of the release. 

 
9-7 SCOPE OF PAYMENT 

 
Section 9-7 is hereby added to Section 9 of the SSPWC as follows: 
 
9-7.1 The CONTRACTOR shall accept the compensation as herein provided as full payment for 
furnishing all materials, labor, tools, and equipment necessary to complete the Work, and for 
performing all work contemplated and embraced under the Contract; also, for loss or damage 
arising from the nature of the Work, or from the action of the elements, except as heretofore 
provided, or from any unforeseen difficulties which may be encountered during the prosecution of 
the Work, until the final acceptance by the Authority Board, and for all risks of every description 
connected with the prosecution of the Work; also, for all expenses incurred in consequence of the 
suspension or discontinuance of the Work as herein specified; and for completing the Work 
according to the Plans and Special Provisions.  Neither the payment of any estimate nor of any 
retained percentage shall relieve the CONTRACTOR of any obligation to make good any defective 
work or materials. 

 
 
 

180803_WCA_Duck Farm Pjt#2018-DF-P1AS2_RFB 70 Watershed Conservation Authority



 

 

SECTION H – CONSTRUCTION PLAN SET  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 

SEE SECTION A – NOTICE INVITING SEALED BIDS FOR 

AVAILABILITY/DISTRIBUTION OF CONSTRUCTION PLAN SET 
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SECTION I – TECHNICAL SPECIFICATIONS  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 
 

SEE SECTION A – NOTICE INVITING SEALED BIDS FOR 

AVAILABILITY/DISTRIBUTION OF TECHNICAL SPECIFICATIONS 

  

180803_WCA_Duck Farm Pjt#2018-DF-P1AS2_RFB 72 Watershed Conservation Authority



 

 

APPENDIX A – STORMWATER PREVENTION POLLUTION PLAN  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 
 

SEE SECTION A – NOTICE INVITING SEALED BIDS FOR 

AVAILABILITY/DISTRIBUTION OF STORMWATER POLLUTION 

PREVENTION PLAN 

  

180803_WCA_Duck Farm Pjt#2018-DF-P1AS2_RFB 73 Watershed Conservation Authority



 

 

APPENDIX B – LABOR COMPLIANCE PLAN  

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 
 

SEE SECTION A – NOTICE INVITING SEALED BIDS FOR 

AVAILABILITY/DISTRIBUTION OF LABOR COMPLIANCE PLAN 
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APPENDIX C – ROMTEC RESTROOM PLANS, SPECS, STRUCTURAL CALCS 

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 
 

SEE SECTION A – NOTICE INVITING SEALED BIDS FOR 

AVAILABILITY/DISTRIBUTION OF ROMTEC RESTROOM PLANS, SPECS, 

STRUCTURAL CALCS 
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APPENDIX D – SEPTIC SYSTEM REPORTS 

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 
 

SEE SECTION A – NOTICE INVITING SEALED BIDS FOR 

AVAILABILITY/DISTRIBUTION OF SEPTIC SYSTEM REPORTS 
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APPENDIX E – DUCK FARM INITIAL STUDY 

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 
 

SEE SECTION A – NOTICE INVITING SEALED BIDS FOR 

AVAILABILITY/DISTRIBUTION OF DUCK FARM INITIAL STUDY 
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APPENDIX F – DUCK FARM MITIGATED NEGATIVE DECLARATION 

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 
 

SEE SECTION A – NOTICE INVITING SEALED BIDS FOR 

AVAILABILITY/DISTRIBUTION OF DUCK FARM MITIGATED NEGATIVE 

DECLARATION 
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APPENDIX G – LOS ANGELES RIVER MASTER PLAN LANDSCAPING GUIDELINES AND 
PLANT PALETTES 

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 
 

SEE SECTION A – NOTICE INVITING SEALED BIDS FOR 

AVAILABILITY/DISTRIBUTION OF LOS ANGELES RIVER MASTER PLAN 

LANDSCAPING GUIDELINES AND PLANT PALETTES 
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APPENDIX H –  FINAL DUCK FARM GEOTECHNICAL REPORTS 

FOR DUCK FARM PHASE 1A – STEP 2 Project Number 2018-DF_P1AS2 

WATERSHED CONSERVATION AUTHORITY, AZUSA, CALIFORNIA 

 
 

SEE SECTION A – NOTICE INVITING SEALED BIDS FOR 

AVAILABILITY/DISTRIBUTION OF FINAL DUCK FARM GEOTECHNICAL 

REPORTS 
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