



**SIXTH ST VIADUCT REPLACEMENT PROJECT
MONTHLY EXECUTIVE MEETING NO. 3**

August 21, 2012 · 9:00 am - 10:30 am

Staff Contacts:

Bureau of Engineering: Alfred Mata 213 847-0346
 City Administrative Officer: Laurie Hancock 213 473-7531
 Mayor's Office: Nat Gale 213 978-1531

***ITA Executive Office · CHE Rm 1419, 200 N. Main Street, Los Angeles, CA 90012**

ATTENDEES

BOE:	Gary Lee Moore	CAO:	Maria Cardenas	DCA:	Felicia Filer
	Deborah Weintraub		Laurie Hancock		Becky Snodgrass-Lambert
	Alfred Mata		Patty Huber	Urban Strategy Grp:	Paul Vizcaino
	Uriel Jimenez	CLA:	Paul Smith		Felicia Montes
	John Koo	CALTRANS:	David Wang		Griffin Wright
	Jim Wu	FHWA:	Jacob Waclaw		
	Laura Mojica	Public Relations:	Tonya Durrell		
CD 14:	Paul Habib	CH2M Hill:	Rick Luebbers		
Mayor's Office:	Nat Gale		Melissa De La Pena		
	Borja Leon		Matt Reifer		

AGENDA ITEMS

1.	Program Management Consultant Contract Amendment	Alfred Mata	9:00-9:05
2.	Design Consultant RFQ/P	Alfred Mata	9:05-9:10
3.	Department of Cultural Affairs Coordination	John Koo	9:10-9:15
4.	Construction Manager General Contractor (CMGC)	Alfred Mata	9:15-9:25
5.	Caltrans Report	David Wang	9:25-9:30
6.	FHWA Report	Jacob Waclaw	9:30-9:35
7.	Right-of-Way: Real Estate 1. Property Acquisition Summary 2. Right-of-Way Map Status 3. Relocation of Street Services Update	Uri Jimenez	9:35-9:50
8.	Right-of-Way: Utility Relocation Coordination (CH2M Hill)	Matt Reifer	9:50-9:55
9.	Right-of-Way: Railroad Coordination (CH2M Hill)	Rick Luebbers	9:55-10:00
10.	Intersection Improvements/Traffic Study	Melissa De La Pena	10:00-10:05
11.	Public Outreach (Urban Strategy Group)	Paul Vizcaino/ Felicia Montes	10:05-10:15
12.	Other items		
13.	Future Agenda Items		
	Next Meeting Date: Tuesday, September 18, 2012		

***Note location change, this date only**